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Executive Summary:  
 
The purpose of this report is to brief Members on progress against the Key Actions 
and Corporate Indicators listed in the Council’s Corporate Plan for 2016/16 for the 
period 1 April 2016 to 30 June 2016. The report also incorporates progress reporting 
for current projects being undertaken and Financial Performance Monitoring Suite 
information at the end of June. 
 
An update on the Commercial Investment Strategy includes details of the 
investments to date and the level of returns these are expected to generate.               
 
Recommendations: 
 
Cabinet is invited to consider and comment on progress made against Key Activities 
and Corporate Indicators in the Corporate Plan and current projects, as summarised 
in Appendix A and detailed in Appendices B and C. 
 
Cabinet is also invited to consider and comment on the Council’s financial 
performance at the end of June. 
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1. PURPOSE 
 
1.1 The purpose of this report is to present performance management information on the Council’s 

Corporate Plan for 2016/17 and updates on current projects. 
 
2. BACKGROUND 
 
2.1 The Council’s Corporate Plan 2016-18 was adopted as a two-year plan in 2016, setting out 

what the Council aims to achieve in addition to its core statutory services. The information in 
the summary at Appendix A and the performance report at Appendix B relates to the Key 
Actions and Corporate Indicators listed for 2016/17. 

 
2.2 As recommended by the Project Management Select Committee, project updates are included 

in this performance report at Appendix C. There are currently 40 open, pending approval or 
pending closure projects and 3 closed projects logged on the SharePoint site across all 
programmes. This report covers all of these projects, including all Capital Projects. 

 
2.3 This report also incorporates financial performance to the end of June. Performance is 

summarised in sections 4-6 below and details are listed in the Financial Performance 
Monitoring Suite at Appendix D. A review of the position of Zero Based Budgeting (ZBB) 
savings to date has been carried out and a RAG (Red, Amber, Green) rating for each item is 
listed in the table at Appendix E. 

 
3. PERFORMANCE MANAGEMENT 
 
3.1 Members of the Overview and Scrutiny (Performance and Customers) Panel have an 

important role in the Council’s Performance Management Framework and a process of regular 
review of performance data has been established. The focus is on the strategic priorities and 
associated objectives to enable Scrutiny to maintain a strategic overview. Their comments on 
performance in Quarter 1 (Q1) can be found in section 7 below. 

 
3.2 Progress against Corporate Plan objectives is reported quarterly. The report at Appendix B 

includes performance data in the form of a narrative of achievement and a RAG 
(Red/Amber/Green) status against each Key Action in the Corporate Plan and results for each 
Corporate Indicator. Appendix C gives a breakdown of projects including the purpose of the 
project and comments from the Programme Office as to the current status of each project’s 
SharePoint site as part of the new governance arrangements. 

 
3.3 Performance Indicator data has been collected in accordance with standardised procedures. 

Targets for Corporate Indicators and target dates for Key Actions have been set by the 
relevant Head of Service after discussion with the appropriate Portfolio Holder. 

 
3.4 The table below summarises Q1 progress in delivering Key Actions for 2016/17: 
 

Status of Key Actions Number % 
Green (on track) 33 85% 

Amber (within acceptable variance) 6 15% 

Red (behind schedule) 0 0% 

Awaiting progress update 0 0% 

 
All key actions were on track or had progress within an acceptable variance, with none behind 
schedule. 
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3.5 Q1 results for 2016/17 Corporate Indicators are shown in the table below: 
 

Corporate Indicator results Number % 

Green (achieved) 20 61% 

Amber (within acceptable variance) 7 21% 

Red (below acceptable variance) 6 18% 

Awaiting progress update 0 0% 

Not applicable (annual/data unavailable) 13 N/A 

 
Excluding the indicators with no Q1 results available, this shows that the Council achieved 
more than half of its Q1 targets, with over a fifth within an acceptable variance and targets 
missed by more than acceptable levels of variance for only six indicators. 
 
Our target to reduce staff sickness absence (under the ‘Becoming a More Efficient and 
Effective Council’ strategic theme) was missed as a high level of long-term absence in 
particular continued to contribute to a high number of working days lost in Quarter 1. Further 
information on this has been included in the Workforce Report due to be considered by the 
Employment Committee in September. The Council remains committed to achieving its target 
for 2016/17 but the first quarter’s result means this will be a major challenge for managers. 

 
The targets for resolving Stage 1 and 2 complaints were both narrowly missed, with just one 
Stage 2 complaint received in Q1 but the response issued just one day later than the 20 day 
target and five out of six late Stage 1 complaints also late by just a single day. 
 
Two measures relating to Disabled Facilities Grants were not within the target set, although the 
Q1 result for time taken to completion for minor jobs up to £10,000 was slightly better than the 
2015/16 full year performance reported previously. The shared Home Improvement Agency 
(HIA) service is provided by Cambridge City Council on our behalf and, following concerns with 
performance being raised by the Head of Development at the July HIA Board meeting, the HIA 
has committed to prepare a full report to explain the reasons for the apparent delays between 
approval and practical completion for discussion at the next Board meeting in November.   
 
A new measure relating to the inspection of newly registered food businesses is affected by 
businesses registering months before they start trading. The target for this measure will be  
benchmarked to ensure performance is being assessed against an appropriate standard. 
 

3.6 The status of corporate projects at the end of June is shown below: 
 

Corporate project status Number % 
Green (progress on track) 15 39% 

Amber (progress behind schedule, project is recoverable) 5 13% 

Red (significantly behind schedule, serious risks/issues) 7 18% 

Pending closure or approval 11 29% 

Closed (completed) 3 N/A 

 
Three projects have recently been closed down following sign-off of close-down reports by the 
Project Management Governance Board, with another seven projects currently in the close-
down stage. At the end of June, business cases for four projects had not yet been approved by 
the Board. 
 
Of the projects currently in the delivery stage, seven are either significantly behind schedule, 
have had serious risks or issues identified or have a lack of governance documentation. 
Project sites are being kept up to date by project managers in nearly all cases but an issue 
with IT access for projects run by 3C Shared Services has resulted in four projects being given 
a ‘Red’ status since the Programme Office has not been able to review governance 
documentation. Details of progress made for all projects can be found in Appendix C. 
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4. FINANCIAL PERFORMANCE 
 
4.1 Attached at Appendix D is the Quarter 1 Financial Performance Monitoring Suite (FMPS). 

With regard to the quarter 1 forecast outturn for 2016/17, key highlights are shown in 
paragraphs 4.2 to 4.5 below. Other aspects of the FMPS are shown at paragraphs 4.6 to 4.13. 

 
 Approved Revenue Budget 
 
4.2 Following the approval of the Councils budget in February 2016, the Councils budget for 

2016/17 was: 

 Net revenue expenditure budget of £17.9m 

 Contribution to reserves of £2.3m, and 

 Budget Requirement of £20.2m 
 
 Revenue Forecast Outturn and Variations in Revenue Spend 
 
4.3 As shown in Section 2 of Appendix D, the year end forecast outturn revenue position for 

2016/17 is a net revenue spend of £17.3m; resulting in a saving against budget of £570,000. 
Appendix D contains explanations for the main variances across all services. 

 
4.4 As part of the budget setting process for 2016/17 £2.3m of new ZBB savings were approved. A 

review of the position of these savings to date has been carried out and a RAG (Red, Amber, 
Green) rating given. There are 2 sets of RAG reporting: 

 

  A RAG status on the implementation plan: 
o Green started and on track or not yet started but will be commenced in line with 

original timescales,  
o Amber timescales slippage,  
o Red Saving not being implemented in 2016/17 

  A RAG status on the achievement of the savings: 
o Green savings will be achieved in full,  
o Amber reduced savings achievable in 2016/17,  
o Red saving not achievable in 2016/17 and possibly future years)  

 
4.5 Appendix E shows the RAG status for all individual projects and are summarised in the table 

below:  
 

 Achievement 
of Savings 
(£’000) 

Achievement 
of Savings  
(%) 

Achievement 
of Savings  
(Numbers) 

Implementation Implementation 
(%) 

Red (60) 3 1 0 0 

Amber (710) 31 6 6 15 

Green (1,490) 66 33 34 85 

 
 Risks 
 
4.6 There are currently two areas of significant risks, Homelessness and the IMD shared Service. 
 
 IMD Shared Service 
 
4.7 For all the shared services arrangements the financial target set is 15% saving across the 

original combined budget. For the ICT service this was £887,000 in 2016/17. During the course 
of the year work has been undertaken to deliver these savings and to date £380,000 (43%) 
has been achieved through the new staff structure. Work is currently underway to identify other 
areas for savings but to date there is currently still a requirement to find £500,000 of 
unidentified savings and there is a risk that this will not be achieved in total. Further 
clarification on this issue will be provided in the quarter 2 report. 
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 Homelessness 
 
4.8 In the final quarter of 2015/16 homelessness acceptances rose and this trend has continued 

into 2016/17. For most of 2015/16 there were typically 10 households/individuals in bed and 
breakfast now that figure is running at 25-30. There are a number of factors that contribute to 
this change including: 

 increasing homelessness, in particular as a result of higher levels of evictions from private 
rented properties;  

 the impact of welfare reforms on housing affordability leading to limited prevention 
opportunities to help families avoid homelessness; and  

 low levels of new build affordable social rented homes being delivered meaning there are 
fewer opportunities to help households into affordable settled homes.  
 

Work to counter this impact is ongoing with Officers in the short term working on a number of 
options including working with Housing Associations to find properties for impacted customers. 
A longer term assessment of the options to generate more affordable housing and temporary 
accommodation in the District is also underway which is intended to come to Members in the 
autumn of 2016. 

 
 Capital Forecast Outturn and Variations in Capital Spend 
 
4.9 Following the approval of the Councils “net” capital programme in February 2016 of £9.5m and 

Cabinet approval of slippage of £1.5m in June 2016, the Council’s final 2016/17 “net” capital 
programme is £11.0m.  

 
4.10 Appendix D shows the detailed capital programme budget, spend to date and projected 

outturn position. Spend to date is £1.3m and the projected outturn is £10.0m, an underspend 
of £1m. Of this £916,000 is anticipated delays in the implementation of schemes and £130,000 
is genuine underspends. 

 
4.11 It should be noted that for the past few years the capital programme has had substantial 

scheme slippage in the final quarter resulting in underspends occurring. The implication of this 
was less borrowing was required and is resulting in an underspend in the current year on MRP 
in the revenue budget. There is a high risk that this will incur in 2016/17 and will again result in 
a MRP budget for 2017/18 being set at a level higher than is required. 

 
 General Fund Reserve  
 
4.12 Members will recall that in December 2015 Cabinet approved that the minimum level of the 

General Fund was to be maintained at 15% of net expenditure. 
 
4.13 The 2016/17 opening General Fund balance was £2.5m and is budgeted to increase to £2.7m. 

As a result of the projected underspend on net revenue expenditure the minimum level 
requirement has dropped to £2.6m, with the reduced requirement (£100,000) to be transferred 
into the Budget Surplus Reserve.  

 
 Non Domestic Rates (NDR) and Council Tax Income 
 
4.14 Page 12 of Appendix D shows the current level of bills raised for NDR (£62.0m) and Council 

Tax (£97.3m) and the expected level of collection. These represent the total bills raised but the 
Council’s share of this, and any subsequent bad debt, is 40% and 13% respectively. 

 
 New Homes Bonus 
 
4.15 Page 12 of Appendix D shows the current position in relation to New Homes Bonus. The 

revised target for the number of new homes in the year October 2015 to September 2016 is 
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541, with a profiled growth of 405 homes to the end of June. The current number of new 
homes is 417, 12 above the profiled target growth. 

 
5. UPDATE ON THE COMMERCIAL INVESTMENT STRATEGY 
 
5.1 The Commercial Investment Strategy (CIS) was approved by Cabinet in September 2015 and 

the CIS Business Plan in December 2015. The implementation of the CIS is seen as a key 
means by which the Council can generate income to assist it in meeting the £3.6m 2020/21 
forecast gap in the revenue budget.  

 
5.2 At the end of quarter 1 the financial projections for the CIS are: 
 

Budget Heading Budget 
(£’000) 

Forecast 
Outturn (£’000) 

Variance (£’000) 

CCLA Property Fund 0 (101) (101) 

Property Rental Income (875) (108) 767 

Management Charge 144 108 36 

MRP 885 0 (885) 

Total 154 (101) (255) 

 
5.3 Investments 
 

In the first quarter of 2016-17, the Council has invested in the following CIS related asset; 
  
 Property: 80 Wilbury Way, Hitchin. 

 Property Type: Office Block 

 Purchased on 8th July 2016 (Quarter 2 completion) 

 Modelled rate of return 7% 

 Rent reserved £0.175m pa 

 Earmarked reserves have been used to finance the purchase of this investment, which 
means there is no requirement for the council to set aside funds to provides for the 
future debt repayments (MRP) 

 
 The approval for this purchase was in line with delegated powers. 
 
5.4 To date all of the Council’s investments have been funded from the earmarked reserves and 

no new borrowing has been required and it is currently anticipated that this will remain the 
case for any further investments that are made during 2016/17. The result of this will be a 
saving in the 2017/18 budget of MRP. 

 
5.6 CIS Investment Investigations 
 

Between April and June 2016, 6 properties were investigated as potential investment 
opportunities but were rejected for the following reasons; 

 Below acceptable return threshold 

 Physical condition 

 Long unexpired leases (2) 

 Weak future letting ability 

 Subject to offer by another client 
 
 In addition three properties are being investigated, including shop, retail park and a high 

yielding package of investments. 
  

The Council is also investigating wider cash investments including other Property Funds and 
Real Estate Investment Trusts (REITs) and indirect property funds. Conclusions of these 
investigations will be made to the Treasury & Capital Management Group.  
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6. OTHER MATTERS 
 
6.1 In 2015 the Council agreed to the purchase of a new financial management system for the 

Authority, through a joint procurement and shared solution with our strategic partners, 
Cambridge City Council and South Cambridgeshire District Council. In December 2015 the 
contract was awarded to Technology 1 and the three Councils are in the process of 
implementing the new system, with a target date of 3 April 2017 for the go-live.  

 
6.2 There are several risks associated with the implementation of the new financial management 

system, which will be monitored by the project team. However one significant risk is that of an 
implementation date of the start of a new financial year in that the Council will still be required 
to close the accounts of the old year, on the old system, in line with statutory deadlines, whilst 
ensuring the new system is properly implemented and running for the new financial year.   

 
6.3 Once implemented the three Councils will have one financial system with all operating to the 

same controls and procedures and this will constitute a major cultural change for the Council in 
how it carries out its financial administration and functions. 

 
7. COMMENTS OF OVERVIEW & SCRUTINY PANELS 
  
7.1 During discussion on this item, the Overview and Scrutiny (Performance and Customers) 

Panel highlighted how crucial it was that the Council finds a solution to the homeless issue. 
Members recognise that the problem is not unique to the District however the high rents in the 
area do exacerbate the problem. Members were heartened to hear the Executive Councillor for 
Strategic Resources state that the Cabinet are eager to find the right solution to the problem. 

 
7.2 Concern was expressed that the funding from Sport England for the One Leisure St Neots 3G 

Artificial Pitch could be lost if the lease for One Leisure St Neots is not resolved. It was 
confirmed that the deadline for spending the fund is Christmas 2016. 

 
7.3 The Panel thought that the red status on Performance Indicator 10 was disappointing 

considering that the target between referral of Disabled Facilities Grants (DFGs) and 
completion of work is 28 weeks. Members believe that the Council should endeavour to reduce 
the target to below 28 weeks. 

 
7.4 Members wanted further clarification as to why Performance Indicators 6 and 16 are annual 

measures instead of quarterly measures.  
 
7.5 Members believe that Performance Indicator 20 should be amended to only include food 

businesses that are open for business otherwise the indictor would be more difficult to turn 
green. Although Members appreciate that indicators are set for the year and can’t be changed 
until the following year. 

  
8. RECOMMENDATIONS 
 
8.1 Cabinet is invited to consider and comment on progress made against Key Activities and 

Corporate Indicators in the Corporate Plan and current projects, as summarised in Appendix A 
and detailed in Appendices B and C. 

 
8.2 Cabinet are recommended to consider and comment on financial performance at the end of 

June, as detailed in Appendices D and E. 
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CONTACT OFFICERS 
 
Corporate Plan Performance Monitoring (Appendices A and B) 
Daniel Buckridge, Policy, Performance & Transformation Manager (Scrutiny) 
 (01480) 388065 
 
Projects (Appendix C) 
Laura Lock, Programme and Project Manager 
 (01480) 388086 
 
Financial Performance (Appendices D and E) 
Graham Oliver, Interim Finance Manager 
 (01480) 388604 
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Appendix A 
 
 

Performance Summary Quarter 1, 2016/17 
 
 

Enabling communities 
We want to make Huntingdonshire a better place to live, to improve health and well-

being and for communities to get involved with local decision making 
 

   
 

Highlights include the award of Community Chest grants to 26 voluntary and community organisations. 
 

Delivering sustainable growth 
We want to make Huntingdonshire a better place to work and invest 

and we want to deliver new and appropriate housing 
 

   
 

Highlights include the first homes nearing completion on the Alconbury Weald site. 
 
 

Becoming a more efficient and effective council 
We want to continue to deliver value for money services 

 

   
 

Highlights include a higher rate of Council Tax collection than achieved in Quarter 1 last year. 

11 

2 

Progress on key actions 

Green

Amber

Red

Not due

8 

2 1 

6 

Progress on corporate indicators 

Green

Amber

Red

Not due

12 

1 

Progress on key actions 

Green

Amber

Red

Not due

4 

1 
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Progress on corporate indicators 

Green

Amber

Red

Not due

10 

3 

Progress on key actions 

Green

Amber

Red

Not due

8 

6 

3 

4 

Progress on corporate indicators 

Green

Amber

Red

Not due
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CORPORATE PLAN – PERFORMANCE REPORT    Appendix B 

 
STRATEGIC THEME – ENABLING COMMUNITIES 

 
Period April to June 2016 
 
Summary of progress for Key Actions 
 

G Progress is on track A 
Progress is within 

acceptable variance 
R 

Progress is behind 
schedule 

? 
Awaiting progress 

update 
n/a 

Not applicable to state 
progress 

11 2 0 0 0 

 
Target dates do not necessarily reflect the final completion date. The date given may reflect the next milestone to be reached. 
 

Summary of progress for Corporate Indicators 
 

G Performance is on track A 
Performance is within 
acceptable variance 

R 
Performance is below 
acceptable variance 

? 
Awaiting performance 

update 
n/a 

Not applicable to 
assess performance 

8 2 1 0 6 

 
 

WE WANT TO: Create, protect and enhance our safe and clean built and green environment 
 

Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

G KA1. Continue to manage and enhance 
the joint CCTV service with Cambridge 
City Council 

31/03/2017 Cllr Brown Chris 
Stopford 

The District Council continues to manage the CCTV service on 
behalf of the District and City Council. 

G KA2. Reduce incidences of littering 
through targeting of enforcement work 

31/03/2017 Cllr Carter Chris 
Stopford 

An awareness raising campaign regarding reporting incidents of 
littering has been undertaken within the HDC staff base, a 
further awareness raising campaign is being planned for Q4 with 
the wider community. 

G KA3. Reduce the level of household 
waste sent to landfill 

31/03/2017 Cllr Carter Alistair 
Merrick 

In Q1 16/17 60.6% of household waste was diverted from landfill 
via our green waste and dry recycling collections. 

G KA4. Support delivery of sustainable 
community activities / facilities 

31/03/2017 Cllr Criswell Chris 
Stopford 

Work is progressing on the Little Paxton Community Building, 
and the establishment of a Community Infrastructure 
Organisation (CIO) to take on the day-to-day management of the 
community building. 
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Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

G KA5. Maintain clean open spaces to 
Environment Protection Act (EPA) 
standards  

Ongoing Cllr Carter Alistair 
Merrick 

592 NI195 audits have been completed from April 2016 to June 
2016, of which 82.09% of work was to standard. 

G KA6. Adopt a new Design Guide as 
Supplementary Planning Document 

31/03/17 Cllr Bull Andy Moffat Draft being updated. Consultation to begin in 
September/October. 

  G KA7. Support the delivery of the Sport and 
Leisure Facilities Strategy 

31/03/2017 Cllr Palmer Jayne Wisely Work continues on securing the dual Sport England investments 
into OL St Neots 3G Artificial Pitch (£275k) & OL Huntingdon 
Swimming Pool Changing Refurbishment (£208k). 

 
WE WANT TO: Support people to improve their health and well-being 
 

Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

G 
 
 

A 

KA8. Increase physical activity levels 
through the provision of activities in One 
Leisure sites and in parks, open spaces 
and community settings 

31/03/2017 Cllr Palmer Jayne Wisely One Leisure Active Lifestyles overall throughput is 12,908 at 
Quarter 1 – 8% up on the previous year at the same point. 
 
One Leisure overall admissions 552,800, comparable to same 
period last year of 590,717. Membership sales and thus gym 
attendance have slowed. Additional membership promotions and 
the returning of the crèche to membership packages will 
increase attendance over the remaining quarters. 

A KA9. Prevent homelessness where 
possible by helping households either 
remain in their current home or find 
alternative housing 

31/03/2017 Cllr Tysoe John Taylor Work is ongoing in this area with a range of tactics used by 
Officers to prevent homelessness occurring. However levels are 
rising and this this noted as a risk in section 4.8 of this report. 
Quarter 1 – advice, assistance and interventions led to 72 
successful homelessness preventions in the quarter.  

 
WE WANT TO: Develop stronger and more resilient communities to enable people to help themselves 

 

Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

G 
 

KA10. Support community planning 
including working with parishes to 
complete Neighbourhood and Parish 
Plans 

Ongoing Cllr Bull Andy Moffat Discussions continue with Houghton and Wyton Neighbourhood 
Plan to seek to agree how the Plan could be amended to meet 
the basic conditions. 
 
Neighbourhood and Community Planning Guide updated in April 
following Town and Parish Councils Workshop. 
Stukeleys Neighbourhood Plan Area designated in June. 
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Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

G 
 

KA11. Review control and management of 
council owned assets and, where mutually 
beneficial, transfer ownership of council 
owned assets to the community  

31/03/2017 Cllr Gray Clive Mason Where opportunities present themselves, they will be 
investigated for the mutual benefit of the wider community on a 
case-by-case basis 
 

G 
 

KA12. Manage the Community Chest and 
voluntary sector funding to encourage and 
promote projects to build and support 
community development 

31/03/2017 Cllr Criswell Chris 
Stopford 

The Council launched the 2016/17 Community Chest in April 
2016, with a closing date for applications of the 31

st
 May 2016. 

At the closing date 55 applications had been received. The 
Grants Panel met on the 30

th
 June 2016 and confirmed the 

award to 26 organisations. 

 
 
 

Corporate Performance and Contextual Indicators 
 
Key to status 
 

G Performance is on track A 
Performance is within 
acceptable variance 

R 
Performance is below 
acceptable variance 

? 
Awaiting performance 

update 
n/a 

Not applicable to 
assess performance 

 
 

Performance Indicator 
 

Full Year 
2015/16 

Performance 

 
Q1 2015/16 
Performance 

 

Q1 2016/17 
Target 

Q1 2016/17 
Performance 

Q1 2016/17 
Status 

Annual 
2016/17 
Target 

Forecast 
Outturn 
2016/17 

Performance 

Predicted 
Outturn 
2016/17 
Status 

PI1. Percentage of street cleansing 
works completed to standard 
 
Aim to maximise 

N/A N/A 80% 90.54% G 80% 80% G 

Comments: (Operations) New indicator - this monitoring has only been undertaken since April 16, therefore there is no historic data 
 

PI2. Percentage of sampled areas 
which are clean or predominantly 
clean of litter, detritus, graffiti, 
flyposting or weed accumulations 
 
Aim to maximise 

N/A N/A 80% 82.09% G 80% 80% G 

Comments: (Operations) New indicator - this monitoring has only been undertaken since April 16, therefore there is no historic data.  
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Performance Indicator 
 

Full Year 
2015/16 

Performance 

 
Q1 2015/16 
Performance 

 

Q1 2016/17 
Target 

Q1 2016/17 
Performance 

Q1 2016/17 
Status 

Annual 
2016/17 
Target 

Forecast 
Outturn 
2016/17 

Performance 

Predicted 
Outturn 
2016/17 
Status 

PI3. Percentage of street cleansing 
and grounds maintenance service 
requests resolved in five working 
days 
 
Aim to maximise 

N/A N/A 80% 

Street 
Cleansing -

80.5% 
G 

80% 80% G 
Grounds 

maintenance- 
56.7% 

A 

Comments: (Operations) New indicator - this monitoring has only been undertaken since April 16, therefore there is no historic data. There are some issues around the 
data collection process in relation to this indicator which may cause inaccuracies in the data. These are currently under investigation and should be resolved and figures 
amended before the next reporting deadline. 

PI4. Percentage of successful 
enforcements – dog fouling, litter 
 
Aim to maximise 

N/A N/A 90% 100% G 90% 90% G 

Comments: (Community) This is a new indicator so no historic data is available. 
. 
PI5. Percentage of HDC 
countryside sites self-managed by 
‘Friends of’ groups 
 
Aim to maximise 

Sites with 
‘Friends of’ 
groups – 
44.66% 

Self-managed 
– 0% 

N/A N/A – annual measure 15% 15% G 

Comments: (Operations) New indicator - this monitoring has only been undertaken since April 16, therefore there is no quarterly historic data. 
 

PI6. Number of play spaces 
created or upgraded 
 
Aim to maximise 

N/A N/A N/A – annual measure 7 7 G 

Comments: (Operations) New indicator - this monitoring has only been undertaken since April 16, therefore there is no historic data. 
 

PI7. Average length of stay of all 
households placed in B&B 
accommodation 
 
Aim to minimise 

TBC TBC 
Less than 6 

weeks 
4.8 

weeks 
G 

Less than 6 
weeks 

6 
weeks 

A 

Comments: (Customer Services) Following a tendering exercise we moved to a new software provider for the service in quarter 1. There are still several issues around 
the transfer of data that need to be resolved before retrospective reports on past performance for this PI can be produced. 
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Performance Indicator 
 

Full Year 
2015/16 

Performance 

 
Q1 2015/16 
Performance 

 

Q1 2016/17 
Target 

Q1 2016/17 
Performance 

Q1 2016/17 
Status 

Annual 
2016/17 
Target 

Forecast 
Outturn 
2016/17 

Performance 

Predicted 
Outturn 
2016/17 
Status 

PI8. Percentage of Housing Needs 
Analysis completed 
 
Aim to maximise 

N/A (results cannot be reported, see comment below) 

Comments: Although this performance indicator was included in the Corporate Plan, it is not possible to measure progress or activity so we cannot report on this. 

PI9. Admissions or participation at 
targeted services including older 
people, long-term health 
conditions, disability and young 
people (healthy weight) 
 
Aim to maximise 

48,292 11,117 
13,920 
(30% of 

annual target) 
12,908 A 46,400 46,400 G 

Comments: (Leisure and Health) Q2 target will be cumulative 60% of the annual target, Q3 target will be 80% and Q4 target will be 100%. 

PI10. Average time between date 
of referral of Disabled Facilities 
Grants (DFGs) to practical 
completion for minor jobs up to 
£10,000 
 
Aim to minimise 

33.4 weeks 26 weeks 28 weeks 32.1 weeks R 28 weeks  30 weeks A 

Comments: (Development) This reflects the performance of the shared Home Improvement Agency (HIA) service provided by Cambridge City Council on our behalf. 
The Q1 performance in Hunts is slightly better than the full year performance for last year, and better than in South Cambs but worse than in Cambridge City for Q1. 
Concern with this performance was raised at the 27

th
 July HIA Board meeting by the Head of Development. The HIA has committed to prepare a full report to explain 

the reasons for the apparent delays between approval and practical completion for discussion at the next Board meeting on the 2
nd

 November.  

PI11. Percentage of food premises 
scoring 3 or above on the Food 
Hygiene Rating Scheme 
 
Aim to maximise 

N/A 
New Indicator 

N/A 
New Indicator 

80% 82% G 80% 80% G 

Comments: (Community) This is the percentage of food premises within the remit of the Food Hygiene Rating Scheme that score 3 or above, as a percentage of the 
total number of premises within the remit of the scheme. 

PI12. Number of complaints about 
food premises (per 100 food 
businesses) 
 
Aim to minimise 

N/A 
New Indicator 

N/A 
New Indicator 

TBC 2.1 G 5 5 G 
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Performance Indicator 
 

Full Year 
2015/16 

Performance 

 
Q1 2015/16 
Performance 

 

Q1 2016/17 
Target 

Q1 2016/17 
Performance 

Q1 2016/17 
Status 

Annual 
2016/17 
Target 

Forecast 
Outturn 
2016/17 

Performance 

Predicted 
Outturn 
2016/17 
Status 

Comments: (Community) The number of complaints about food premises received by the Council. The indicator is calculated against a baseline number of 1,442 food 
premises at 1st April 2016 and relates to 30 complaints received during the quarter. 
 
“Complaints about food premises” means complaints about food premises which relate to standards of cleanliness, structural disrepair, hygiene standards and facilities, 
food handling practices by staff or allegations of food poisoning/foodborne illness. It does not include complaints about the nature, substance or quality of food sold or 
supplied by food businesses. 

PI13. Percentage of CCTV 
cameras operational 
 
Aim to maximise 

99% 99% 95% 99% G 95% 95% G 

Comments: (Community) The cameras remain operational across the District and, despite the increasing age of the cameras, the reliability is being maintained. 

PI14. Increase the number of One 
Leisure members and users in 
targeted segments of the 
community.  These will be: 
1. Young people (8 to 14) 
2. Older People (55 to 65) 
3. Families with young children 
4. Young adults 18 to 30 
 
Aim to maximise 

New measure New measure TBC 

N/A – data to 
be available 

from Q2 
 

n/a TBC n/a n/a 

Comments: (Leisure and Health): Utilising the Sport England segmental analysis we have identified areas where there is room to increase or market share. In phases 
through the year we will concentrate marketing efforts to increase participation from listed segments. Data is being collated on a monthly basis to allow us to identify the 
size of each segment we currently engage with, and to then determine targets for growth.  The immediate target groups have been identified to meet both our growth 
expectations and to meet the Health in the Community targets, the needs of our community and the commercial success of One Leisure. The overall objective is to 
raise the number in each segment by an average of 5% per sector. This will help drive the overall market penetration to meet Leisure and Health targets and improve 
commercial performance. Data for Q1 is not available but reports should provide results from Q2 onwards. 

PI15. Customer satisfaction with 
the Anti-Social Behaviour service 
 
Aim to maximise 

N/A N/A TBC N/A n/a TBC n/a n/a 

Comments: (Community) This is a new measure still to be established. 

PI16. Number of people accessing 
Citizens Advice Bureau services 
 
Aim to minimise 

N/A N/A N/A – annual measure TBC n/a n/a 
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Performance Indicator 
 

Full Year 
2015/16 

Performance 

 
Q1 2015/16 
Performance 

 

Q1 2016/17 
Target 

Q1 2016/17 
Performance 

Q1 2016/17 
Status 

Annual 
2016/17 
Target 

Forecast 
Outturn 
2016/17 

Performance 

Predicted 
Outturn 
2016/17 
Status 

Comments: (Community) This is a new indicator, information will be collated and presented from the annual report of the Rural Cambridgeshire Citizens Advice Bureau. 

PI17. Number of volunteer hours 
worked in Huntingdonshire 
 
Aim to maximise 

N/A N/A N/A – annual measure TBC n/a n/a 

Comments: (Community) This is a new indicator, information will be collated and presented from the annual report of Hunts Forum and the Huntingdonshire Volunteer 
Centre. 

 
STRATEGIC THEME – DELIVERING SUSTAINABLE GROWTH 

 
Period April to June 2016 
 
Summary of progress for Key Actions 
 

G Progress is on track A 
Progress is within 

acceptable variance 
R 

Progress is behind 
schedule 

? 
Awaiting progress 

update 
n/a 

Not applicable to state 
progress 

12 1 0 0 0 

 
Target dates do not necessarily reflect the final completion date. The date given may reflect the next milestone to be reached. 
 

Summary of progress for Corporate Indicators 
 

G Performance is on track A 
Performance is within 
acceptable variance 

R 
Performance is below 
acceptable variance 

? 
Awaiting performance 

update 
n/a 

Not applicable to 
assess performance 

4 0 1 0 3 

 
WE WANT TO: Accelerate business growth and investment 
 

Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

G KA13. Deliver the Council’s Marketing 
Strategy Implementation Plan to raise the 
profile of Huntingdonshire as a location of 
choice for business growth and 
investment 

Progress 
report due 
July 2016 

Cllr Harrison Andy Moffat Report to July O&S recorded 17 actions on track - 2 more than 
target. The InvestHunts website has been launched and usage 
beginning to grow.  Two Councillors attended the launch event. 
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Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

G KA14. Advertise opportunities for local 
businesses by publishing the online 
Schedule of Proposed Procurements to 
promote future contract opportunities 

30/09/2016 Cllr Gray Clive Mason Action completed on time. Now subject to on-going 
maintenance.  Last updated 7 June 2016. 

 
WE WANT TO: Remove infrastructure barriers to growth 
 

Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

G KA15. Prepare an infrastructure Delivery 
Plan alongside the Local Plan 

Alongside 
Local Plan 

Cllr Bull Andy Moffat Tender invites due to be sent out in Q2. 

G KA16. Continue to work with partners and 
influence the Local Enterprise 
Partnership’s (LEP’s) Strategy, to secure 
resource to facilitate delivery and mitigate 
the impact of new housing and to drive 
economic growth 

Ongoing Cllr Harrison Andy Moffat Local Growth Strategy Group endorsed and Terms of Reference 
agreed by Cambridgeshire’s Public Sector Board.  Meeting held 
in May to develop the LEP’s Local Growth Deal submissions to 
Government.  HDC currently chairs this Director level meeting of 
all the LEP’s Local Authorities.   
 

G KA17. Continue to provide active input 
into the delivery stage of the A14 and to 
lobby for dualling of the A428 and 
improvements to the A1 to deliver the 
specific requirements of the council.  

Ongoing Cllr Bull Andy Moffat A14 
Construction compounds are due to start being constructed from 
September 2016 at Brampton and Swavesey.  Local Planning 
Authority consulted and responding on Condition Discharge on 7 
key conditions required before commencement. HDC officers 
service sub-groups relating to such matters as Design, Delivery, 
Legacy and Environment are on-going. Physical works will 
commence as from December 2016. 
 
A428 
Central Government has granted funding to Highways 
England/Jacobs to progress scheme to Preferred Route 
announcement stage. Highways England/Jacobs engaging with 
MP’s/cross-border Members at Counties/Districts level, plus 
Officers. 
 
A1 
Identification of options to be taken forward now complete.  On-
going Stakeholder meetings with a range of public 
bodies/interested parties. HDC officers service these. 
Short-list of three packages; 
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Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

Package A – section of new motorway (mostly offline) in the 
middle (northern) section i.e. ‘Middle bypass’ 
Package B – local improvements (grade separating junctions or 
creating new grade separated junctions in the middle (northern) 
section i.e. ‘Improve existing junctions’ 
Package C – upgrade the east-west connectivity of the A1 to 
avoid ‘hop on/hop off’ behaviour i.e. ‘Modest improvements’ 
Next step is for Highways England to submit an Option Package 
Assessment to the DfT during Autumn 2016. 

 
WE WANT TO: Develop a flexible and skilled local workforce 
 

Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

G KA18. Work in partnership to ensure local 
delivery of training to meet business 
growth 

August 2016 
for start of 

iMET 
construction  

 
EDGE work 
is ongoing 

Cllr Harrison Andy Moffat iMET support: Full business case approved by Skills Funding 
Agency.  April Minister ‘officially’ signed funding agreement with 
LEP but funding agreements still not technically completed.  
Target date relates to milestone of commencement of 
construction. 
 
EDGE - partnered with Anglian Water to hold Women in 
Engineering event 23rd & 24th June. Six of Huntingdonshire 
secondary schools attended with 218 female students 
participating in the interactive activities 

G KA19. Encourage and support 
apprenticeships across the district 

Ongoing Cllr Harrison Andy Moffat EDGE have formed a partnership with SNLP (St Neots Learning 
Partnership – Longsands Academy & Ernulf School) to assist 
with the promotion of Apprenticeships to their students.  
EDGE continues to work with businesses and partners to 
promote their apprenticeship vacancies. 

G KA20. Develop a HDC apprenticeship 
programme in response to the 
Apprenticeship Levy 

30/09/2016 Cllr Cawley Adrian 
Dobbyne 

While we are still waiting for further critical information regarding 
drawing down from the levy and the proposed cost for an 
Apprenticeship to come from the Government, we are identifying 
with Heads of Service the areas where we think we can look to 
have Apprenticeships within HDC, clarifying the status of the 
existing or developing training providers on their support in the 
District and beyond and beginning to develop a policy on how 
we manage Apprentices and the Scheme.  This will cover terms 
and conditions, pay rates, training support, etc.  Engagement 
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Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

across Services has been good with an interest from all, but 
more detailed work is now needed to see how many of these 
can be made into proper Apprenticeships and when we could 
start and where additional costs might be involved.  We are also 
engaging externally with bodies, particularly EELGA, to seek 
where practical a joined up approach with neighbouring 
authorities.  The new scheme is due to be applicable from April 
2017 and so the delivery date to have a programme in place is 
likely to be early 2017.  

 
WE WANT TO: Improve the supply of new and affordable housing, jobs and community facilities to meet future need 
 

Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

A KA21. Prepare the Local Plan In 
accordance 

with 
approved 

Local 
Development 

Scheme 

Cllr Bull Andy Moffat Quarterly report was considered by O&S (Economy & Growth) 
and Cabinet in June.  The re-validation of the Cambridge Sub-
Regional Transport Model by the County Council needs to be 
completed before the next key stage of the Local Plan – the 
modelling of the traffic impacts of developments in the Plan – but 
its completion has been delayed.  Representatives from County 
Council to attend the July O&S (Economy & Growth) meeting to 
explain the process of revalidating the Cambridge Sub-Regional 
Transport Model and explain why it has been delayed. 
This delay means no longer on target to meet timescale set out 
in the Local Development Scheme but still on target to meet the 
expected Government requirement to have submitted the Plan 
by the end of March 2018. 

G KA22. Facilitate delivery of new housing 
on the large strategic sites at: 

 St Neots 

 Wyton 

 Alconbury Weald 

Ongoing Cllr Bull Andy Moffat St Neots – Inquiry date set for May 2017 for appeal following 
refusal based on inadequate proposed level of affordable 
housing of application for 2800 homes at Wintringham Park.  
Wyton – Awaiting re-validation of County Council’s Sub-Regional 
Transport model (see KA21) to allow modelling of transport 
impacts and required mitigation of Local Plan allocations 
including Wyton Airfield. 
Alconbury Weald – The first homes are nearing completion and 
sales events have taken place.  Work on the first major industrial 
development has begun and the new primary school is on 
schedule to open in September. 
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Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

G KA23. Maintain a 5 year housing land 
supply position 

Quarterly Cllr Bull Andy Moffat The Annual Monitoring Report 2015 confirms HDC has a 5 year 
housing land supply of 5.23 years (as at 31

st
 December 2015).  

The most recent assessment of permissions granted since that 
time and progress of developments (in June 2016) indicates that 
HDC continues to have a 5 year housing land supply. 

G KA24. Adopt a new Housing Strategy and 
deliver the associated Affordable Housing 
Action Plan 

December 
2016 for 

adoption of 
Strategy 

Cllr Bull Andy Moffat Member Workshops held and Draft Strategy considered by O&S 
Panel (Communities and Customers) in April. 

G KA25. Ensure our approach to 
Community Infrastructure Levy (CIL) is 
used creatively to enable housing growth 

Ongoing Cllr Bull Andy Moffat Options being considered alongside pros and cons of using 
2015/16 and 2016 CIL receipts to meet remaining payments for 
Huntingdon West relief road. 

 
 
Corporate Performance and Contextual Indicators 
 
Key to status 
 

G Performance is on track A 
Performance is within 
acceptable variance 

R 
Performance is below 
acceptable variance 

? 
Awaiting performance 

update 
n/a 

Not applicable to 
assess performance 

 
 

Performance Indicator 
 

Full Year 
2015/16 

Performance 

 
Q1 2015/16 
Performance 

 

Q1 2016/17 
Target 

Q1 2016/17 
Performance 

Q1 2016/17 
Status 

Annual 
2016/17 
Target 

Forecast 
Outturn 
2016/17 

Performance 

Predicted 
Outturn 
2016/17 
Status 

PI18. Percentage of planning 
applications processed on target - 
major (within 13 weeks or agreed 
extended period) 
 
Aim to maximise 

81% 75% 65% 82% G 65% 80% G 

Comments: (Development) The 2016/17 target is 5% higher than the 2015/16 target. 

PI19. Number of Marketing 
Strategy actions on track 
 
Aim to maximise 

13 n/a 
15 (In Q4 and 

Q1) 
17 G 

15 (In Q4, 
Q1, Q2 and 

Q3) 
17 G 

Comments: (Development) Biannual – reported in July (for Q4 and Q1) and January (for Q2 and Q3). 
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Performance Indicator 
 

Full Year 
2015/16 

Performance 

 
Q1 2015/16 
Performance 

 

Q1 2016/17 
Target 

Q1 2016/17 
Performance 

Q1 2016/17 
Status 

Annual 
2016/17 
Target 

Forecast 
Outturn 
2016/17 

Performance 

Predicted 
Outturn 
2016/17 
Status 

PI20. Percentage of newly 
registered food businesses 
inspected within 28 days of 
registration 
 
Aim to maximise 

N/A  
(new 

indicator) 

N/A  
(new 

indicator) 
TBC 37% R 50% n/a G 

Comments: (Community) Between the 1
st
 April 2016 and 30

th
 June 2016, 54 new food businesses were registered with the Environmental Health team but some of 

them couldn’t be inspected because they hadn’t started to trade within the period in question. In the same period in 2015-16 there were 64 new registrations. Work is 
being undertaken to benchmark and understand this indicator in more detail, initial reviews of the Q1 data has shown that some businesses are ‘registering’ but then 
not actively trading for a period of time after registration. The first inspection can only be undertaken once trading commences. 

PI21. Proportion of Community 
Infrastructure Levy receipts 
allocated 
 
Aim to maximise N/A 

Receipts 
earmarked for 
use towards 
Huntingdon 
West Link 

Road 

N/A 

Receipts 
earmarked for 
use towards 
Huntingdon 
West Link 

Road 

G 

Profiling to be 
completed to 

enable 
Cabinet to 

make 
decisions 
about any 
remaining 
receipts  

Profiling to be 
completed to 

enable 
Cabinet to 

make 
decisions 
about any 
remaining 
receipts 

G 

Comments: (Development) A December 2015 Cabinet resolution gave authority to the Head of Resources to profile use of CIL receipts to pay outstanding balance 
payable for the Huntingdon West Link Road. 

PI22. Percentage of working age 
population (16-64) who have 
received job related training in the 
last 13 weeks in Huntingdonshire 
 
Aim to maximise 

22.5% 
(Dec 2015) 

23.1% 
(March 2015) 

18.8% 
(UK average) 

21.3% 
(March 2016) 

G 19% n/a n/a 

Comments: (Development) This information is only available one quarter in arrears (source: Annual Population Survey, Office for National Statistics). The measure 
relates to people surveyed who live in Huntingdonshire regardless of where they may be employed. Local results are consistently above the national average. 

PI23. Number of Council 
apprenticeships  created 
 
Aim to maximise 

N/A N/A TBC n/a n/a TBC n/a n/a 

Comments: (Corporate Team) No target set yet until the Government confirms the Apprenticeship Scheme (expected Autumn 2016). 

PI24. Gross number of affordable 
homes delivered 

49 N/A N/A – annual measure 109 109 G 
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Performance Indicator 
 

Full Year 
2015/16 

Performance 

 
Q1 2015/16 
Performance 

 

Q1 2016/17 
Target 

Q1 2016/17 
Performance 

Q1 2016/17 
Status 

Annual 
2016/17 
Target 

Forecast 
Outturn 
2016/17 

Performance 

Predicted 
Outturn 
2016/17 
Status 

 
Aim to maximise 

Comments: (Development) The target figure is based on anticipated programmes and subsequent information from Registered Social Providers. 

PI25. Net additional homes 
delivered 
 
Aim to maximise 

515  
(for 2014/15) 

N/A N/A – annual measure 
541  

(for 2015/16) 
541 G 

Comments: (Development) The figures for the preceding year are published in the Annual Monitoring Report (AMR) the following December i.e. the figures for 2015/16 
will be published in the December 2016 AMR. 

 
 

STRATEGIC THEME – BECOMING A MORE EFFICIENT AND EFFECTIVE COUNCIL 
 

Period April to June 2016 
 
Summary of progress for Key Actions 
 

G Progress is on track A 
Progress is within 

acceptable variance 
R 

Progress is behind 
schedule 

? 
Awaiting progress 

update 
n/a 

Not applicable to state 
progress 

10 3 0 0 0 

 
Target dates do not necessarily reflect the final completion date. The date given may reflect the next milestone to be reached. 
 

Summary of progress for Corporate Indicators 
 

G Performance is on track A 
Performance is within 
acceptable variance 

R 
Performance is below 
acceptable variance 

? 
Awaiting performance 

update 
n/a 

Not applicable to 
assess performance 

8 6 3 0 4 

 
WE WANT TO: Become more efficient in the way we deliver services providing value for money services 
 

Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

G KA26. Develop full business cases for 
previously identified energy reduction 

TBC Cllr Carter Alistair 
Merrick 

Finance Governance Board have approved all business cases 
based upon the Investment Grade Proposals (IGP).The return 
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Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

projects across the Council’s estates on investment is 9.45 years with a minimum total annual benefit 
in excess of £100k. Approval for additional investment to meet 
full cost of IGP’s will be presented to O&S and Cabinet in 
September 16. 

G KA27. Improve processes to reduce time 
taken from receipt to decision on 
Licencing applications 

31/03/2017 Cllr Criswell Chris 
Stopford 

Work continues on this key action – the use of LEAN process 
mapping principles has been applied to the hackney carriage 
and private hire licensing regimes. Work is progressing 
regarding a review of the DBS processes, an essential part of 
the licensing regime. 

G KA28. Introduce measures to reduce 
energy costs in One Leisure 

31/03/2017 Cllr Palmer Jayne Wisely Following a desk top exercise it was agreed that Bouygues Ltd, 
should undertake an Investment Grade Audit (IGA) and produce 
an Investment Grade Proposal (IGP) based on the audit 
findings.  
The IGP forms a capital bid and business plan to invest in facility 
upgrades to improve energy efficiency across all of the OL stock.  
It is anticipated that contracts will be signed by end August 2016, 
project plan in place for installation to commence late September 
2016, finishing end February 2017. 

G KA29. Introduce more on line self-service 
delivery on the Council’s website ensuring 
we focus on customer need 

31/03/2017 Cllr Cawley Head of ICT 
Shared 
Service 

Added “find your councillor” feature to front page. Added 
“Payments online” feature to front page. Customers can turn on 
and off these customisable facilities. All forms that can be e-
enabled now online. Handful of forms requiring document upload 
still to get online.  Interactive, sortable list of acceptable bin 
items added to website. New eforms launched in Local Taxation 
that integrate into Council IT systems. 

G KA30. Maximise the income generating 
potential of One Leisure and all traded 
activities 

31/03/2017 Cllr Palmer Jayne Wisely Undertaking a review of Group Fitness activities to make 
recommendations for new classes and fitness activities. 
Introduced new Cyclone concept for indoor cycling.  
Developing an annual marketing plan to track and maintain 
market presence. 
Undertaking a Hospitality review to maintain and improve 
business performance with a new management structure. 
Introducing new Children’s party activities to raise performance 
in this area. 
Undertaken a major membership promotion to stimulate interest 
in membership options. 
Reviewed Burgess Hall performance and planned activities 
through the quarter. 
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Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

G KA31. Improve residents satisfaction 
levels measured through a residents 
survey 

31/03/2017 Cllr Howe Jo Lancaster No progress expected this quarter, on track for consultation to 
be completed by March 2017. 

A KA32. Collect money that is owed to HDC Ongoing Cllr Gray Clive Mason Total sundry debt outstanding at the end of 2015/16 was 
£1.797m. Amount of debt cleared during quarter 1 £0.533m 
(30%).A review of the Council’s sundry debt policy and 
procedures is currently being undertaken to outstanding debt 
level is kept to the minimum. 

G KA33. Identify actions from the Employee 
Survey to create a more positive 
environment for staff 

Progress 
report due 
June 2016 

Cllr Cawley Adrian 
Dobbyne 

Progress report produced in June and shared with staff in July. 
The 2016 survey is underway and an action plan will be 
developed once results are analysed and reviewed this autumn. 

A KA34. Budget “Plan on a Page” to reduce 
reliance on Government grants and New 
Homes Bonus over the next few years, 
retaining tight budgetary control with 
affordability and value for money are at 
the core of the Council’s decision making 
processes 

31/03/2017 Cllr Gray Clive Mason Budget setting timetable and parameters to be agreed in quarter 
2. 

G KA35. Undertake Zero Based Budgeting 
(ZBB) Phase 2 to identify further service 
savings 

TBC Cllr Gray Clive Mason Budget setting timetable and parameters to be agreed in quarter 
2. 

A KA36. Achieve budgeted savings, 
planning ahead to make savings at the 
earliest opportunity 

Ongoing, 
quarterly 
reporting 

Cllr Gray Clive Mason 66% of ZBB approved savings are on course to be implemented 
with 31% on amber status. Overall Q1 project is a £0.5m below 
budget. 

 
WE WANT TO: Become a customer focussed organisation 
 

Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

G KA37. Implement a consultation exercise 
with residents and business to inform 
2017/18 budget planning 

31/12/2016 Cllr Gray Clive Mason Preparations due to start soon with the aim of consulting on draft 
proposals prior to the new year to inform January budget setting. 

G KA38. Deliver actions to contribute to the 
Customer Service Strategy  

31/03/2017 Cllr Cawley John Taylor All HoS have actions on their service plans to deliver against the 
Customer Service Strategy. Senior Management Team (SMT) 
have reviewed them and a session’s been held with the 
Management Team (all managers who report to SMT) to ensure 
we deliver against the actions.  
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Corporate Performance and Contextual Indicators 
 
Key to status 
 

G Performance is on track A 
Performance is within 
acceptable variance 

R 
Performance is below 
acceptable variance 

? 
Awaiting performance 

update 
n/a 

Not applicable to 
assess performance 

 

Performance Indicator 
 

Full Year 
2015/16 

Performance 

 
Q1 2015/16 
Performance 

 

Q1 2016/17 
Target 

Q1 2016/17 
Performance 

Q1 2016/17 
Status 

Annual 
2016/17 
Target 

Forecast 
Outturn 
2016/17 

Performance 

Predicted 
Outturn 
2016/17 
Status 

PI26. Percentage of grounds 
maintenance targets consistently 
met 
 
Aim to maximise 

N/A N/A 80% 86.46% G 80% 80% G 

Comments: (Operations) New indicator - this monitoring has only been undertaken since April 16, therefore there is no historic data. 

PI27. Percentage of household 
waste sent to landfill 
 
Aim to minimise 

44.67% 40.18% 45% 39.39% G 45% 45% G 

Comments: (Operations) Q1 2016/17 shows a slight reduction from Q1 2015/16 which is a positive indicator towards achieving the target for 2016/17.  Future 
promotions will be taking place to promote waste minimisation throughout the year which will assist in ensuring the performance stays below the target. 

PI28. Percentage of missed bins 
recovered within 48 hours 
 
Aim to maximise 

N/A N/A 90% 75% A 90% 90% G 

Comments: (Operations) New indicator for 2016/17. We have worked hard to reduce our missed bin collections from 5 working days to 48 hours and will continue to 
increase the amount collected in the 48 hour timescale. We also need look at how calls are being closed down on CRM which will give us more accurate data to report 
for future quarters. 

PI29. Total amount of energy used 
in Council buildings 
 
Aim to minimise 

12,096,814 
kWh 

2,816,784 
kWh 

2,760,448.3 
kWh 

2,969,911 
kWh 

A 
11,854,877.7 

(kWh) 
2% reduction 

11,854,877.7 
kWh 

G 

Comments: (Operations) The Combined Heat and Power unit (CHP) at One Leisure Huntingdon was switched off for a period of time while air handling units were 
replaced. This caused a large spike in electricity use during this quarter. 

PI30. Average number of days to 
process new claims for Housing 
Benefit and Council Tax Support 
 

23 days 22 days 26 days 24 days G 26 days 26 days G 
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Performance Indicator 
 

Full Year 
2015/16 

Performance 

 
Q1 2015/16 
Performance 

 

Q1 2016/17 
Target 

Q1 2016/17 
Performance 

Q1 2016/17 
Status 

Annual 
2016/17 
Target 

Forecast 
Outturn 
2016/17 

Performance 

Predicted 
Outturn 
2016/17 
Status 

Aim to minimise 

Comments: (Customer Services) New indicator showing combined performance for HB and CTS claims. 2015/16 performance data shows the average of the 2 old 
indicators. Enhanced Risk Based Verification processes are due to be implemented shortly which should help to concentrate resources on high risk cases, i.e. those 
cases most likely to contain fraud and/or error. 

PI31. Average number of days to 
process changes of circumstances 
for Housing Benefit and Council 
Tax Support 
 
Aim to minimise 

4 days 5 days 7 days 4.5 days G 7 days 7 days G 

Comments: (Customer Services) New indicator showing combined performance for HB and CTS claims. 2015/16 performance data shows the average of the 2 old 
indicators. Enhanced Risk Based Verification processes are due to be implemented shortly which should help to concentrate resources on high risk cases, i.e. those 
cases most likely to contain fraud and error. 

PI32. Number of Disabled Facilities 
Grants (DFGs) completed 
 
Aim to maximise 

168 35 45 25 R 180 168 A 

Comments: (Development) Q1 completions are always low following the peak in Q4 of the preceding year. As PI10, this reflects the performance of the shared Home 
Improvement Agency (HIA) service which is provided by Cambridge City Council on our behalf. Concern with this performance was raised by the Head of Development 
and discussed at the 27

th
 July HIA Board meeting. The HIA has committed to prepare a full report to explain the reasons for the apparent delays between approval and 

practical completion for discussion at the next Board meeting on the 2
nd

 November.   

PI33. Percentage of business rates 
collected in year 
 
Aim to maximise 

99% 32.2% 32.5% 32.1% A 99% 98.8% A 

Comments: (Customer Services) 2016/17 is a “poor” year for some small ratepayers with the loss of Retail Rate Relief before the potential benefits of an enhanced 
Small Benefit Rate Relief regime kicks in from 2017/18. This is also subject to the impact of the revaluation of the local list changing the levels for some businesses; 
hence target is slightly optimistic. 

PI34. Percentage of Council Tax 
collected in year 
 
Aim to maximise 

98.5% 29.7% 29.7% 29.8% G 98.6% 98.6% G 

Comments: (Customer Services) The final outcome depends on the effort put in later quarters after the initial, largely automated, enforcement notices in the first two 
quarters. At this stage we are forecasting meeting target. 

PI35. Percentage of space let on 
estates portfolio 

98% 98% 95% 97% G 95% 96% G 
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Performance Indicator 
 

Full Year 
2015/16 

Performance 

 
Q1 2015/16 
Performance 

 

Q1 2016/17 
Target 

Q1 2016/17 
Performance 

Q1 2016/17 
Status 

Annual 
2016/17 
Target 

Forecast 
Outturn 
2016/17 

Performance 

Predicted 
Outturn 
2016/17 
Status 

Aim to maximise 

Comments: (Resources) 
- The demand for industrial units continues to be in high, office remains challenging, retail tenants tend to be on longer leases so turnover low.   
- Currently 4 vacant properties out of 123 premises. 
- % indicators – the 16/17 target is set at 95% as it is recognised vacancy rates are subject to economic conditions. 
- Vacant Units- The nightclub in Huntingdon is being considered for other uses. Unit 14 Caxton Road remains vacant despite strong demand in St Neots and 

Huntingdon take up of the units at Caxton is low – Barker Storey Matthews to be employed to market going forward. Unit 8 Phoenix Court is again vacant after 
business failure. Estates have increased the rents at Alms Close industrial estate by up to 40%, this has prompted two tenants to leave but demand is high. 

PI36. Percentage of invoices from 
suppliers paid within 30 days 
 
Aim to maximise 

98.8% 98.7% 98% 99% G 98% 98% G 

Comments: (Resources) The performance has exceeded the target and this performance is expected to continue. 

PI37. Staff sickness days lost per 
full time employee 
 
Aim to minimise 

11.7 
days/FTE 

2.3 
days/FTE 

2.0 
days/FTE 

2.9 
days/FTE 

R 
9.0 

days/FTE 
9.0 

days/FTE 
G 

Comments: (Corporate Team) Over 60% of the days lost in Q1 related to just 26 long-term sickness absence cases. Long-term cases are a priority, with management, 
HR and Occupational Health actions all being monitored closely in order to ensure that appropriate steps are being taken to facilitate prompt return to work wherever 
this is possible. We expect significant improvement over the rest of the year however the Q1 result means achieving the 9 days/FTE target is extremely challenging. 

PI38. Commercial Estate Rental & 
Property Fund Income only 
 
Aim to maximise 

N/A N/A £0.4m £1.13m G £1.7m £2.2m G 

Comments: (Resources) This is a new measure so no historic data is available. 

- The historic estate continues to make marginal gains from rent reviews and lease renewals, new leases, the current forecast annual rent role is £1,896,161. The 
rent patterns vary (annual, quarterly, monthly, other) but income received in Q1 (including accrued rents due in 2016/2017) is £1,083,111. 

- The income generated from the CIS acquisitions in Q1 is £31,250 from 2 Stonehill  
- The income from the CCLA fund was £19,727 

 
This gives £1.13m Q1 performance (£1,083,111+£31,250+£19,727=£1,134,088). This puts Q1 income in Green and further income is expected for the year as follows: 

- £813,050 more historic estate income 
- 2 Stonehill £125k full year (£93,750 more) 
- Wilbury Way, Hitchin (purchased)  £87k remainder of year 
- Purchase of a retail park (awaiting approval) - substantial income 
- CCLA fund £101k full year (£81,723 more) 
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Performance Indicator 
 

Full Year 
2015/16 

Performance 

 
Q1 2015/16 
Performance 

 

Q1 2016/17 
Target 

Q1 2016/17 
Performance 

Q1 2016/17 
Status 

Annual 
2016/17 
Target 

Forecast 
Outturn 
2016/17 

Performance 

Predicted 
Outturn 
2016/17 
Status 

PI39. Planned net budget 
reductions achieved 
 
Aim to maximise 

N/A N/A £0.475m £0.283m A £1.9m £1.8m A 

Comments: (Resources) A RAG review of the planned 2016/17 ZBB savings has been undertaken showing 66% of savings at green, 31% amber and 3% red. Other 
savings have been found to compensate slippage, reflecting an overall 2016/17 forecast outturn £0.5m below budget. 

PI40. Change in Band D Council 
Tax for 2017/18 
 
Aim to minimise 

0% N/A N/A – annual measure 0% 0% G 

Comments: (Resources) A 0% council tax increase is included in the Council’s MTFS but will be confirmed when the Council’s 2017/18 budget is set in February 2017. 

PI41. Call Centre telephone 
satisfaction rate 
 
Aim to maximise 

94.3% N/A N/A – annual measure 95%   

Comments: (Customer Services) This is an annual measure – data to follow in Q4. 

PI42. Customer Service Centre 
satisfaction rate 
 
Aim to maximise 

92.2% N/A N/A – annual measure 95%   

Comments: (Customer Services) This is an annual measure – data to follow in Q4. 

PI43. Percentage of Stage 1 
complaints resolved within time  
 
Aim to maximise 

N/A N/A 98% 88%* R 98% 98% G 

Comments: (Corporate Team) * Due to issues with our complaints recording system, we are currently waiting for services to confirm whether two complaints were 
resolved in time. This figure will be updated as soon as the information is available. 
 
Four complaints related to Operations plus two related to Development were resolved late this quarter. The deadline was missed by just one day in five of these cases, 
so the target was narrowly missed this quarter. This is a new measure so no past data is available. 

PI44. Percentage of Stage 2 
complaints resolved within time  
 
Aim to maximise 

N/A N/A 98% 0% R 98% 90% A 

Comments: (Corporate Team) There was only one stage 2 complaint last quarter, with the deadline missed by just one day, so the target was very narrowly missed. 
This is a new measure so no past data is available. 
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Performance Indicator 
 

Full Year 
2015/16 

Performance 

 
Q1 2015/16 
Performance 

 

Q1 2016/17 
Target 

Q1 2016/17 
Performance 

Q1 2016/17 
Status 

Annual 
2016/17 
Target 

Forecast 
Outturn 
2016/17 

Performance 

Predicted 
Outturn 
2016/17 
Status 

PI45. Website satisfaction rate 
 
Aim to maximise 

N/A N/A 75% 64% A 75% n/a n/a 

Comments: (ICT Shared Service) The new website launched in October 2015 so there is no past data and it is not currently possible to forecast outturn performance. 

PI46. One Leisure Net Promotor 
Score (NPS) (likelihood of 
recommending service to others) 
 
Aim to maximise 

N/A N/A N/A – system to be ready for Q2. 
10% over 
system 
average 

  

Comments: (Leisure and Health) The Retention People (TRP) system is a communication tool that allows One Leisure to send (direct to users) a series of requests to 
complete a Net Promoter Score (NPS) questionnaire. The question asked is ‘how likely are you to refer your friends to One Leisure. The score is 1-10. Once answered, 
the participant is asked to give reasons for the score, from which we gain valuable feedback. The system will return an NPS for One Leisure based upon the responses 
to the questionnaire. Questionnaires will be sent at a rate of 250 per quarter to each major user group, to include Impressions members, Swim members, Casual 
swimmers, Group Fitness attendees, Lapsed members. 

 



Appendix C – Project Performance 
 

Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. 

Closedown report approved 
by Project Board and 
Project Management 
Governance Board. 

 
 

Title and purpose of project Programme PM 
Target End 

Date 
Expected 
End Date 

Programme Office comments 
RAG 

Status 
Latest 

Update Date 

Leisure Invest to Save Opportunities 
Explore further opportunities for invest to 
save schemes including the conversion of 
synthetic pitch at St Neots. 

Facing the 
Future 

Clarke, Jon 
(Leisure) 30/09/15 31/12/16 

Discussions between HDC & St. Neots 
Learning Partnership have been 
escalated. The aim of these 
discussions is to overcome the current 
issues regarding the Lease 
Agreement, and especially over the 
issue of Security of Tenure over the 
pitch location. 
 
The project risk folder has been 
updated. 
 

Project has a RED status by the PM for 
the reasons outlined above and the 
slippage in expected end date. 

Red Within last 
month 

Phoenix Industrial Unit Roof 
Replace industrial roofs to address H & S 
and fulfil Council obligations. 

Capital 
2015/16 

Tilah, Bill 
(Facilities) 31/05/16  28/02/17  

Minor works contract being  utilised to 
assist with capacity issue in Estates. 
Breheny Contractors to manage 
project going forward  with Bill Tilah 
having overview and control 

Project plan reviewed and updated and 
highlight report submitted. 

Project has a RED status as classified 
by the PM due to the project being 
overdue compared to the planned 
completion date. 

Red Within last 
month 



Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 
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Title and purpose of project Programme PM Target End 
Date 

Expected 
End Date Programme Office comments RAG 

Status 
Latest 

Update Date 

In CAB Systems 
The project will replace the existing 
manual process for logging waste 
collection issues and involve delivery of 
that information in a timely manner from 
the refuse collection vehicle to the call 
centre. This will involve the purchase of 
a new bespoke system including 
hardware devices for the refuse 
collection vehicles. 

Capital  
2016/17 

Gordon, Beth 
(Operations) 31/01/17 - 

Project page has not been updated 
since the site was set up by the 
Programme Office. 

Issues regarding capacity have been 
raised by the PM and the PM has been 
invited to PMGB to discuss ways 
forward. 

Project has a RED status as classified 
by the Programme Office as there is no 
documentation on the site and little 
progress to date. 

Red N/A 

New Telephone System 
This project is looking to replace network 
switch equipment that will soon run out 
of support. The replacement equipment 
will keep Huntingdonshire District 
Council running a supported modern 
network that will enable all staff to 
continue to deliver their day to day 
services to the customers and residents 

3C Shared 
Services 

Allen, Tony 
(3C ICT)   

Awaiting site access 
Project has a RED status as classified 
by the Programme Office as whilst we 
believe the project is being well 
managed, we do not have access to 
documentation to confirm. Red - 

Intrasv4 Migration 3C Shared 
Services 

Bedingfield, Joe 
(3C ICT) - - 

Awaiting site access 
Project has a RED status as classified 
by the Programme Office as whilst we 
believe the project is being well 
managed, we do not have access to 
documentation to confirm. 

Red - 



Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 
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Title and purpose of project Programme PM Target End 
Date 

Expected 
End Date Programme Office comments RAG 

Status 
Latest 

Update Date 

Building Access system 3C Shared 
Services 

Solanki, Raj 
(3C ICT) - - 

Awaiting site access 

Project has a RED status as classified 
by the Programme Office as whilst we 
believe the project is being well 
managed, we do not have access to 
documentation to confirm. 
 

Red - 

PSN Compliance 3C Shared 
Services 

Young, Alex 
(3C ICT) - - 

Awaiting site access 

Project has a RED status as classified 
by the Programme Office as whilst we 
believe the project is being well 
managed, we do not have access to 
documentation to confirm. 
 

Red - 

Business Intelligence Solutions 
To deliver a corporate solution that 
comprises a set of techniques and tools for 
the transformation of raw data into 
meaningful and useful information for 
business analysis purposes. 

Cross-Cutting 
Roberts, Anthony 

(Corporate 
Team) 

31/03/16  11/11/16  

Contract awarded and two formal 
training days have been held with 
Officers from One Leisure, Finance 
and the Corporate Office. 
 
Project site has been recently updated 
and has key documentation.  

Project has an AMBER status as 
classified by the PM due to project 
being overdue compared to the 
planned completion date. 

Amber Within last 
month 



Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 
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Title and purpose of project Programme PM Target End 
Date 

Expected 
End Date Programme Office comments RAG 

Status 
Latest 

Update Date 

One Leisure Alconbury Weald Club 
To create and deliver a management 
agreement that will see One Leisure manage 
the fitness club to be opened in the 
Alconbury Weald Club building. 

Leisure & Health 
Gray, Brian 
(Leisure) 31/12/15  31/10/16 

Site meetings with sub-contractors, 
back on track, equipment 
recommended and being leased by 
U&C. Agreement has been sent over 
by U&C now with legal for discussion. 
U&C hope to open mid September. 
Tecnogym estimate equipment on site 
mid to late October. 

OL development plans for marketing 
and staffing etc now being formalised. 

Project has an AMBER status as 
classified by the PM due to project 
being overdue compared to the 
planned completion date. 

Amber 
Within last 

month 

Little Paxton Community Centre 
To manage the delivery of the new Lt Paxton 
Community Building being built under the 
S106 by Taylor Wimpey 
Building is expected to taken over by a new 
community group based around the Colts 
Football Club 

Community Allen, Chris 
(Projects) 

31/03/17 31/03/17 

Building has started on site and 
progress is being monitored and site 
meeting attended. 

The new Community Interest 
organization has not yet being set up 
and is being chased by Penny Lichfield 

Project has an AMBER status due to 
project site lacking information. Only 
recently classified as a Project and PM 
working hard to ensure site is up to 
date. 

Amber Within last 
month 



Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 
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Title and purpose of project Programme PM Target End 
Date 

Expected 
End Date Programme Office comments RAG 

Status 
Latest 

Update Date 

Implementation of Financial Management 
System 

3C Shared 
Services 

Buckell, Andrew 
(3C ICT) - - 

Workshops are being held regularly 
and issues have been identified.  

Project has AMBER status as 
classified by the Programme Office as 
there is no documentation on the site 
and little progress to date. 

Amber Within last 
month 

Housing System Review 3C Shared 
Services 

Huggon, Caroline 
(3C ICT) - - 

Work is ongoing, project site has 
relevant documentation for this stage.  

Project has AMBER status as 
classified by the Project Manager until 
report to SCDC EMT is approved. 

Amber Within last 
month 

Resource Booking 
To explore options and procure a new room 
booking system for internal and third party 
use 

3C Shared 
Services 

Day, Steph 
 (3C ICT) 30/09/16 31/12/16 

All but 1 demo completed - requesting 
final quotes and putting 
recommendation paper together. 
Project has slipped but is now back on 
track. Site is up to date and contains all 
necessary documentation. 

Green Within last 
month 

Benefits Landlord Portal 
To provide an online facility to give landlords 
(mainly Housing Associations) basic 
information relating to their tenants in receipt 
of Housing Benefit. 

Customer 
Services 

Huggins, Barnes 
(Rev. Serv) 

30/09/16 30/09/16 

This project has just begun with the 
business case and authority to proceed 
under a single tender very recently 
approved. An activity charter is 
currently being prepared to formalise 
the process and present at the first PB 
meeting. Site is up to date and 
contains all necessary documentation. 

Green Within last 
month 



Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 
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Title and purpose of project Programme PM Target End 
Date 

Expected 
End Date Programme Office comments RAG 

Status 
Latest 

Update Date 

OL String Bowling 
To replace the current problematic bowling 
mechanism for the Basement Lanes Ten Pin 
Bowling facility at One Leisure St Ives. 

Capital  
2016/17 

Davidson, Chris 
(Leisure) 30/06/16 30/09/16 

Request For Quotation happened in 
June with two submissions received. 

Additional information required from 
two submissions.  Contact has been 
made for this information. Chris 
Davidson to contact 'references' of 
both submissions.  

Site is up to date and contains all 
necessary documentation.  

Green  Within last 
month 

Clifton Road Roofs 
Replace industrial roofs to address H & S 
and fulfil Council obligations. 

Capital  
2016/17 

Tilah, Bill 
(Estates) 28/02/17 28/02/17 

The project has faced initial delay with 
appointment of PM. This is now being 
managed through the Minor Works 
Contract with Breheny managing 
project going forward. 
 
The timetable for delivery of project 
has been reviewed and project board 
meetings being scheduled to keep on 
track. 
 
Site is up to date and contains all 
necessary documentation. 

Green Within last 
month 

Levellers Lane 
Replace industrial roofs to address H & S 
and fulfil Council obligations. 

Capital  
2016/17 

Tilah, Bill 
(Operations) 28/02/17 28/02/17 

The project has faced initial delay with 
appointment of PM. This is now being 
managed through the Minor Works 
Contract with Breheny managing 
project going forward. 
 
The timetable for delivery of project 

Green 
Within last 

month 



Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 
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Title and purpose of project Programme PM Target End 
Date 

Expected 
End Date Programme Office comments RAG 

Status 
Latest 

Update Date 

has been reviewed and project board 
meetings being scheduled to keep on 
track. Site is up to date and contains all 
necessary documentation. 

Salix Projects 
Salix revolving fund to finance energy 
efficiency measures within Council owned 
buildings. 

Capital  
2016/17 

Blackwell, Julia 
(Environment) 

31/03/17 31/03/17 

Salix documents added and details of 
installers project plan. Site is up to date 
and contains all necessary 
documentation. 

Green Within last 
month 

One Leisure Huntingdon Development 
Improvements to service and facility to meet 
increased demand and future proof OLH 
against increased competition and customer 
expectations. 

Capital  
2016/17 

France, Paul 
(One Leisure) 30/06/17 30/06/17 

· Board Chair(JW) has agreed that with 
work on this project not anticipated to 
start until completion of the OLH pool 
changing rooms, Board Meetings will 
be held as an agenda item on the OLH 
Changing Room Board Agenda. 

·  
Site is up to date and contains all 
necessary documentation. 

Green Within last 
month 

One Leisure Huntingdon Changing 
Facilities 
To up-grade the Changing facilities at the 
Swimming Pool at One Leisure Huntingdon. 
Changing rooms will become a changing 
village with different options for changing. 

Capital  
2016/17 

Martin-Peters, 
Karen 

(Operations) 
17/10/16 18/11/16 

Delays to project have been caused by 
lease and Lottery agreement fund not 
being agreed, expected lease and 
funding agreement to be signed by 
31st July. 

Whilst there is minor slippage, this is 
not deemed to be an issue. Site is up 
to date and contains all necessary 
documentation. 

Green 
Within last 

month 



Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 
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Title and purpose of project Programme PM Target End 
Date 

Expected 
End Date Programme Office comments RAG 

Status 
Latest 

Update Date 

Waste and Recycling Reconfiguration 
The reconfiguration of our rounds aims to 
maximise efficiencies and reduce fuel usage 
whilst delivering good customer service. 

Operations Field, Heidi 
(Operations) 31/07/17 31/07/17 

An update report was considered by 
Overview and Scrutiny and Cabinet in 
July. This project is on the political 
agenda. 

Key documentation has been added 
although some further work is required. 

Green Within last 
month 

Refit Capital  
2016/17 

 
Blackwell, Julia 
(Environment) 

 

03/04/17  03/04/17  

Site is up to date and contains all 
necessary documentation. 

Green 
Within last 

month 

Council Tax Automated Forms 
Introduce automated forms into business 
systems. 

Facing the 
Future 

Davies, Ian 
(Recovery) 30/09/16 30/09/16 

STAGE 1 complete - E-Forms went 
live on HDC website on 21st July 2016. 

STAGE 2 to start by 1st August - 
Robotics to be implemented by 31st 
August.  

Target project end date, after live 
monitoring of robotics, remains 
unchanged (30th September 2016). 

Site is up to date and contains all 
necessary documentation. 

Green Within last 
month 



Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 
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Title and purpose of project Programme PM Target End 
Date 

Expected 
End Date Programme Office comments RAG 

Status 
Latest 

Update Date 

iMET 
Support for HRC's full business case 
development and submission to GCGPEP 
and the Skills Funding Agency (SFA) for 
£10.5m for the construction of a technical 
skills centre on the EZ 
 

Development Bedlow, Susan 
(Development) 01/07/17 01/07/17 

The recruitment of Commercial 
Director is currently underway. 

Final funding agreement between the 
LEP and HRC has yet to be signed 
and is now delaying the start of the 
build.  Huntingdonshire Regional 
College’s appointed Project Manager 
to report on Risk register at next 
advisory board meeting. 

Site is up to date and contains all 
necessary documentation. 

Green Within last 
month 

Server Room Consolidation Project 
To consolidate the three council’s server 
rooms which will in turn improve flexibility 
and growth options, mitigate the current risks 
of out of support and aging hardware, 
leverage financial benefits and improve 
operation services. 

3C Shared 
Services 

Keech, Edward 
(3C IT)   

The ITT has been signed off and 
distributed to the partners of the RM 
1058 Framework. 

We are currently in the Q & A phase. 

Site is up to date and contains all 
necessary documentation. 

Green Within last 
month 

Building Control Uniform Project 3C Shared 
Services 

Huggon, Caroline 
3C Shared 
Services 

  

Live data from IDOX received and 
testing is underway to go live in late 
August when target end date will be 
agreed. 

Site is up to date and contains all 
necessary documentation. 

Green 
Within last 

month 



Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 
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Title and purpose of project Programme PM Target End 
Date 

Expected 
End Date Programme Office comments RAG 

Status 
Latest 

Update Date 

Capita Upgrade  
Capita payment management system 
upgrade and migration to cloud 

3C Shared 
Services 

Huggon, Caroline 
(3C ICT)   

Discussions with internal departments 
affected by upgrade taking place 
before arranging the AIM updates to be 
done prior to the Captia upgrades. 

Site is up to date and contains all 
necessary documentation although 
target end date is still to be confirmed.  

Green Within last 
month 

Octagon 
To allow for additional cladding, electrical 
work and security provisions £50,000 is 
considered appropriate. 

Capital 
2015/16 

Tilah, Bill 
(Estates) 31/03/16 30/06/16 

Project completed and closedown 
report currently with Project Board for 
approval. 

Pending 
Closure 

Within last 
month 

Commercial Investment Strategy Review 
and Implementation 
Deliver a strategic review of Industrial and 
Commercial stocks 

Facing the 
Future 

Tilah, Bill 
(Estates) 30/09/15 31/03/16 

Project completed and closedown 
report currently with Project Board for 
approval. 

Pending 
Closure 

Within last 
month 

Cambridgeshire Anti-Fraud Network 
Fraud deterrence and prevention, improved 
investigations processes and a joint 
approach to investigations by shared use of 
intelligence, data and technology 

Customer 
Services 

Roberts, Anthony 
(Corporate 

Team) 
31/03/16 31/03/16 

Project completed and closedown 
report currently with Project Board for 
approval. 
 
 
 

Pending 
Closure 

Within last 
month 

CAB Move to PFH  
Move Citizens Advice (Rural Cambs) 
Huntingdon into front and back office space 
at Pathfinder House. 
 

Accommodation 
Group 

Wilby, Lauren 
(Corporate 

Team) 
30/06/16 08/07/16 

Project completed and closedown 
report currently with Project Board for 
approval. Pending 

Closure 
Within last 

month 



Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 
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Title and purpose of project Programme PM Target End 
Date 

Expected 
End Date Programme Office comments RAG 

Status 
Latest 

Update Date 

Call Centre & CSC Provision 
Examine the future provision by the Call 
Centre and CSC at PFH. Include an 
assessment of performance standards and 
the business case for moving and merging 
the teams. 

Facing the 
Future 

Greet, Michelle 
(Customer 
Service) 

31/03/16 31/05/16 

Project completed and closedown 
report currently with Project Board for 
approval. Pending 

Closure 
Within last 

month 

CIL/S106 Idox Implementation 
To implement UNIFORM CIL module and 
Obligation Tracker for CIL, this includes 
Outlook Integration and Access Reports 

Cross-Cutting Alterton, Emma 
(IMD) 30/11/13 01/04/16 

Project completed and closedown 
report currently with Project Board for 
approval. 

Pending 
Closure 

Within last 
month 

One Leisure Stationary Cycle and Virtual 
Fitness Procurement  
 Maintain standards and income levels, to 
ensure equipment remains fit for purpose 
and safe to use. 

Capital 
2015/16 

Gray, Brian  
(Leisure) 01/03/16 01/03/16 

 
Project completed and closedown 
report currently with Project Board for 
approval. 

Pending 
Closure 

Within last 
month 

CCTV Pathfinder House Resilience 
Capital  
2016/17 

Stopford, Chris 
(Community) - - 

Business Case not yet approved by 
Finance Governance Board. 
 

Pending 
Approval N/A 

CCTV Wi-Fi 
Capital  
2016/17 

Stopford, Chris 
(Community) - - 

Business Case not yet approved by 
Finance Governance Board. 

Pending 
Approval N/A 

Lone Worker Software Capital  
2016/17 

Stopford, Chris 
(Community) - - Business Case not yet approved by 

Finance Governance Board. 
Pending 
Approval N/A 

Building Foundations for growth grant 
underspend project 
To determine the best VFM use for the c. 
£2m underspend/clawback on this capital 
grant fund 

Development Bedlow, Susan 
(Development) - - 

TWI do not deem this to be deliverable 
and are now considering whether their 
proposed project can go ahead.  Brexit 
also seems this project as a potential 
use of the funding is unlikely to be 

Pending 
Approval 

Within last 
month 



Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 
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Title and purpose of project Programme PM Target End 
Date 

Expected 
End Date Programme Office comments RAG 

Status 
Latest 

Update Date 

possible.  Final decision will be made 
at a meeting with TWI on 24/8/2016 
and if it is not to go ahead alternative 
projects need to be identified. 

Loves Farm Community Building 
Delivery of new Loves Farm Community 
building in conjunction with CCC for a pre-
school building. 

Community Allen, Chris 
(Projects) 

31/07/15 18/09/15 

Closedown Report approved at PMGB 
7th July 2016.  Closed Within last 

month 

Benefits Online Changes 
To provide an intelligent online form with 
back office integration for customers to 
report changes in their Housing Benefit & 
Council Tax Support 

Customer 
Service 

Huggins, Barnes 
(Rev. Serv.) 30/09/15 30/11/15 

Closedown Report approved at PMGB 
7th July 2016. 

Closed 
Within last 

month 

Pedals Scheme 
Add new bikes to PEDALS pool of adapted 
bikes 

Capital 
2015/16 

Grey, Martin 
(Lifestyles) 31/03/16 31/03/16 

Closedown Report approved at PMGB 
7th July 2016. Closed 

Within last 
month 
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1. Financial Performance Headlines  

 
Revenue Forecast Net spend - £17.3m, ahead of the budget by £0.6m. 

Financing income is improved by £1.073m due to additional business 
rates receipts for renewable energy schemes and enterprise zone reliefs 
that were not budgeted for. 

  
Capital Forecast capital spend is £9.9m, compared to a budget of £11.0m, a 

reduction of £1.1m. 
  
Reserves  Total forecast contribution to reserves £2.8m is as follows: 

 General fund: £0.2m - this figure maintains the reserves at 15% 
of net revenue expenditure. 

 Budget Surplus Reserve £2.6m – this is the excess of the 15% 
minimum threshold set for the General Fund reserve and will be 
held to cover future years budget deficits. 

 Collection Fund Reserve – this has increase by £1.073m in 
relation to the additional NDR receipts. 

 
 
 
  

Appendix D 
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2. Revenue and Reserve Forecast  

 
 

Revenue Forecast Outturn 2015/16
Outturn

£'000 £'000 %

Revenue by Service:
Community 1,676 1,911 (61) -3.2
Customer Services 3,628 2,355 141 6.0
ICT Shared Service 494 1,796 20 1.1
Development 1,204 1,370 (203) -14.8
Leisure & Health (141) (280) 83 -29.6
Operations 4,173 3,968 (96) -2.4
Resources 4,153 4,492 (517) -11.5
Directors and Corporate 2,112 2,301 63 2.7
Technical Adjustments (177) 0 0 0.0

Net Revenue Expenditure 17,122 17,913 (570) -3.2

Contributions from Earmarked Reserves 0 0 (20) 0.0
Service Contribution to Reserves 2,555 2,276 570 25.0

Budget Requirement (Services) 19,677 20,189

Financing:-
NDR & Council Tax surplus (2,750) (3,933) (1,073) 27.3
Government Grant (Non-specific) (7,668) (8,351) 0 0.0
Contribution from Collection Fund Reserve (1,492) 0 1,073 0.0

Council Tax for Huntingdonshire DC (7,767) (7,905)

General Fund Reserve 2015/16
Outturn Budget

£'000 £'000 £'000 %

Balance as at 1st April 9,287 2,537 0 0.0

Service Contribution to Reserves 2,555 2,276 570 25.0
Contribution to/(from) Collection Fund Reserve (1,492) 0 0 0.0
Transfers to/from Other Reserves 1,055 0 0 0.0
Transfer to NDR Reliefs Reserve (300) 0 0 0.0
Transfer to Earmarked Reserve (805) (2,126) (1,729) 81.3
Transfer to Capital Investment Reserve (7,763) 0 0 0.0

Outturn forecast as at 31 March (15% 
of Net Revenue Expenditure) 2,537 2,687 (86) -3.2

Earmarked Reserves 2015/16
Outturn Addition Forecast

£'000 £'000 £'000

S106 agreements 1,233 1,233
Commuted S106 payments 1,725 1,725
Repairs and Renewals Funds 981 981
Collection Fund 2,702 1,073 3,775
Capital Investment 12,390 12,390
Budget Surplus 805 2,782 2,782

NDR Reliefs 300 300
Special Reserve 2,325 2,325
Other Reserves 1,549 1,549

Total Earmarked Reserves 24,010 3,855 27,060

Definitions
2016/17 Budget As approved by Council, February 2016
2015/16 Outturn Final figures for 2015/16, so these may vary slightly to the Provisional

Outturn figures reported to Cabinet in June 2016.

Forecast Variation
2016/17

Forecast Variation
2016/17

Budget

£'000

Forecast

£'000

20,189    

(5,006)    
(8,351)    

1,073    

(7,905)    

Commentary
2016/17

1,850    
2,496    
1,816    
1,167    
(197)    
3,872    
3,975    
2,364    

0    

17,343    

2,846    

To be held to meet future 
years budget deficit

Deduction

£'000

(805)

Forecast

£'000

2,537    

2,846    
1,073    

(20)    

(805)

0    
0    

(3,855)    
0    

2,601    
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3. Service Commentary 

 

2016/17 

Updated 

Budget

2016/17 

Forecast 

Outturn

Variance 

£ £ £

Head of Community

Head of Service 79,602 80,487 885

Community Team 625,657 617,253 (8,404)

Commercial Team 348,621 301,725 (46,896) Posts being held vacant pending the 

Community Division restructure (£26k), 

additional income (£6k), underspends in 

transport (£5k) and supplies and services 

(£7k)

Environmental Protection Team 489,706 415,172 (74,534) Posts being held vacant pending the 

Community Division restructure (£51k) plus 

in-year vacancy (£10k).

Environmental Health Admin Team 144,279 121,457 (22,822) Posts being held vacant pending the 

Community Division restructure

Projects & Assets Team 140,022 245,670 105,648 Overspend on the budget resulting from 

delays in the implementation of the Team 

restructure. Action on Overpend - The 

informal consultation exercise for the 

Projects and Assets Team restructure 

highlighted some concern regarding the 

obtaining of professional and technical 

advice from Development Management, and 

the management of Community buildings. 

Work was undertaken with the Head of 

Development, and Interim Head of 

Operations. This was completed and formal 

consultation on the restructure proposals 

included the creation of a 0.5 FTE Building 

Services Officer, and a 12 month contingency 

reserve for Development Management. 

Formal Consultation has now been 

concluded successfully, and the Outcomes 

report is pending approval by CMT. This was 

see the completion of this project by 

December 2016.

CCTV (71,000) (70,925) 75

CCTV Shared Service 212,244 209,915 (2,329)

Licencing (161,246) (170,573) (9,327)

Corporate Health & Safety 100,608 99,497 (1,111)

1,908,493 1,849,678 (58,815)

Head of Customer Services

Head of Service 96,477 96,325 (152)

Local Tax Collection 140,286 166,845 26,559 The level of costs received from summonses 

is currently forecast to be lower than budget, 

due to a high court ruling reducing the 

amount of costs that can be charged. This will 

be kept under review. Actions on overspend - 

possible overspend being monitored and 

some staffing savings may be made in 

advance of restructure happening at present

Housing Benefits 403,556 504,794 101,238 Higher use of B&B accommodation has led to 

a forecast overspend at year end (£118k), 

although within this budget we do see 

variations across the year as caseload and 

payments change. Action on Overspend - 

Work in hand to present options on the 

creation of affordable housing and 

temporary accommodation (led by 

Development) to reduce HDC’s costs for 

homelessness.

Service Forecasts as at 30th June 2016

Service Comments on variances over +/-£10,000
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2016/17 

Updated 

Budget

2016/17 

Forecast 

Outturn

Variance 

£ £ £

Service Comments on variances over +/-£20,000

Council Tax Support/Benefits (122,950) (137,848) (14,898)

Housing Needs 777,737 803,589 25,852 Includes c£32k funding for temporary 

accommodation units to deal with 

homelessness. Actions on Overspend - 

Budget is being examined, but the spend of 

32k on homelessness was not planned and 

may remain an overspend.

Customer Services 829,303 816,417 (12,886) Saving in benchmarking budget (£8k)

Document Centre 230,803 245,741 14,938 Currently full ZBB saving of addiitonal profit 

from external income not being achieved. 

Offset by salary savings (£40k). Actions on 

Overspend - options to generate more 

income are being explored.

2,355,212 2,495,863 140,651

Head of ICT Shared Service

ICT Shared Service 1,796,334 1,816,374 20,040 Vacant post being covered by more 

expensive contractors. Lower savings 

forecast because of delay in appointing key 

staff. Full overspend is £48,000 but the 

variance shows the HDC share of this.

1,796,334 1,816,374 20,040

Head of Development

Head of Service 77,802 77,620 (182)

Building Control 91,600 91,225 (375)

Economic Development 232,062 231,527 (535)

Planning Policy 937,657 795,474 (142,183) Posts being held vacant pending the 

restructure due to be implemented in July 

2016 (£90k) and higher CIL receipts result in 

additional income (%51k) to cover admin 

costs.

Transportation Strategy 65,020 56,793 (8,227)

Public Transport 19,200 27,427 8,227

Development Management (275,452) (347,301) (71,849) Vacant posts producing a £32,000 saving. Fee 

income expected to be £140,000 higher than 

budget but Wintringham Park appeal will add 

£85,000 to expenditure.

Housing Strategy 222,047 234,436 12,389 Addiitonal costs due to Maternity leave

1,369,936 1,167,201 (202,735)
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2016/17 

Updated 

Budget

2016/17 

Forecast 

Outturn

Variance 

£ £ £

Service Comments on variances over +/-£20,000

Head of Leisure & Health

Head of Service 77,822 77,493 (329)

One Leisure Active Lifestyles 222,879 203,090 (19,789) Additional grant received to support the 

delivery of the Exercise Referral Scheme and 

Helath walks. 

One Leisure (580,782) (477,239) 103,543 It has been identified that there is a falling 

Impressions Direct Debit line, the full impact 

of this has been felt in this financial year, in 

some ways due to the January promotion not 

being as popular as 2015.  Furthermore , 

further promotions offering 2 / 3 months 

membership (at the end of 12 months 

continuous membership) impacting on the 

first quarter results.  121 Members benefited 

from the ‘free months’.  A negative impact of 

the new membership offer, and the removal 

of the free crèche facility has led to 

members cancelling their DD. Action on 

Overspend -  A financial performance 

meeting took place on 10 August, and with 

approval of the Portfolio Holder for Leisure 

and Health, a decision was taken to re-

introduce the free crèche by 1 September 

and a comprehensive and personalised 

communication plan will be executed to 

bring back the lapsed members as well as 

promoting this additional membership 

benefit.  The financial impact of this has 

been felt most significantly at OLSN and to a 

degree at OLH and this is due to the local 

demographics and catchment at these sites.

(280,081) (196,656) 83,425

Head of Operations

Head of Service 78,302 111,209 32,907 £6,500 recruitment costs; £29,000 Interim HoS  

to Sep-16

Street Cleaning 826,877 768,060 (58,817) £32,000 Weed spraying contract saving; 

£19,000 litter bin saving due to a reduction in 

the volume of replacements needed in the 

year.

Green Spaces 1,071,021 950,780 (120,241) £13,000 (0.6FTE) staff savings and the 

remainder is general savings across all other 

budget headings

Facilities Management 1,041,289 1,019,736 (21,553) £16,000 NDR Saving

Environmental & Energy Management 97,332 81,079 (16,253) £17,000 income for sustainability advice for 

SCDC

Operations Management 28,891 2,682 (26,209) General savings across all budget headings

Fleet Management 249,228 245,460 (3,768)

Markets (47,885) (58,099) (10,214) New markets manager has resulted in 

increased income, due to a fairer charging 

policy.

Car Parks (1,495,224) (1,385,868) 109,356 Fee increases not implemented (see ZBB 

RAG Appendix). Action on Overspends - The 

review of fees and charges is being 

progressed in full consultation with the 

Leader and Executive Councillor and 

proposals will be submitted to O&S and 

Cabinet in October 2016. The development 

of the proposals has involved substantial 

financial modelling work to test the 

proposals.
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2016/17 

Updated 

Budget

2016/17 

Forecast 

Outturn

Variance 

£ £ £

Service Comments on variances over +/-£20,000

Public Conveniences 13,400 11,336 (2,064)

Waste Management 2,104,683 2,125,675 20,992 £136,000 delayed ZBB round rescheduling, 

£16,000 Higher recycling credits and £17,000 

trade waste income; £29,000 general savings; 

£13,000 reduced overtime; £10,000 reduced 

hired staff; £12,000 pension savings. Action 

on Overspends - The Round Reconfiguration 

project is being progressed against the 

project plan with staged reporting back to 

O&S and the Cabinet. It is a substantive 

project requiring levels of public 

consultation with planning work determined 

by the timeliness of responses but additional 

resources have been put into the project 

team to address this issue.

3,967,914 3,872,050 (95,864)

Head of Resources

Head of Service 88,022 88,739 717

Corporate Finance 4,413,876 4,027,156 (386,720) No Apprentice levy in 2016/17 (£73k), higher 

interest receipts from short term 

investments (£30k) and, taking into account 

the current 2016/17 capital programme, 

along with slippage from 2015/16, the 

calculated MRP is expected to be less than 

originally estimated (£180k) plus CIS income 

budgeted within commercial estates (£101k).

Legal 214,838 206,051 (8,787)

Audit & Risk Management 611,141 608,008 (3,133)

Procurement 64,431 66,146 1,715

Finance 658,934 665,702 6,768

Commercial Estates (1,556,757) (1,686,942) (130,185) New Commercial Investment Strategy (CIS) 

acquisitions are less than planned (lack of 

appropriate schemes) reducing income 

forecasts (-£660k). This is off-set because the 

financing of acquisitions from reserves is 

reducing the forecast MRP impact (£885k) 

and management fee savings (£36k).

4,494,485 3,974,860 (519,625)

Corporate Team Manager

Democratic & Elections 733,932 774,472 40,540 Increase in Cabinet members from 8 to 10.  

Additional referendum costs of £8,000 which 

should be reclaimable. Action on Overspend - 

£20k additional costs for Cabinet being met 

from reserves and anticipated the additional 

referendum costs will be met by central 

government.

Corporate Team 1,097,706 1,112,936 15,230 Additional staff costs. Action on Overspends - 

all other areas of staffing and supplies and 

services being examined to find 

compensatiing in-year savings.

Directors 468,855 476,957 8,102

2,300,493 2,364,365 63,872

HDC Totals 17,912,786 17,343,735 (569,051)
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4. Capital Programme  

 
The summary below shows the changes to the original budget and the current forecast for 
the year.  
 
Budget Summary Expenditure Grant Net 
 £000s £000s £000s 
    
Original Approved Budget 10,512 (1,054) 9,458 
Approved Rephasing From 2015/16 3,872 (2,343) 1,529 
Updated Budget 14,384 3,397 10,987 
    
Forecast Variations    
Underspends (1) (13) 0 (13) 
Cancelled Schemes (2) (117) 0 (117) 
Rephasing to 2017/18 (3) (199) 0 (916) 
 (329) 0 (1,046) 
    
Forecast 14,055 0 9,941 
    
 
 
 
Variation Commentary 
 

£000s 

1 Underspends  
 Eforms 

The contract with the supplier is now agreed and is less than 
that estimated. 

(13) 

   
2 Cancelled Schemes  
 CRM Software Upgrade 

The upgrade to this software has been postponed to allow 
consideration to a scheme covering  the 3Cs partnership. 

(117) 

   
3 Rephasing to 2017/18  
 Huntingdon West Development 

The amount to be paid in compensation has slipped and is 
likely to remain unpaid until 2017/18. 

(199) 

 One Leisure Huntingdon Expansion 
Lease negotiations have delayed the start of the project. 

(666) 

 One Leisure Improvements 
Bookings for Burgess Hall mean work cannot be undertaken in 
2017/18. 

(51) 
 

 Total (916) 
  (1,046) 
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Financial Dashboard  
 

Revenue Expenditure 
 

 
 
The 2016/17 gross revenue expenditure budget is £76.9m, which is £2.7m above the outturn 
for 2015/16. Most of this increase is explained by the impact of shared services, (HDC is 
hosting the ICT Shared Service which increases expenditure by £2.4m when compared to 
the 2015/16 outturn) and the budgeted increase to the Minimum Revenue Provision (£1m) 
mainly due to the Commercial Investment Strategy.  These increases have been off-set by 
savings that services are expected to generate following service reviews. 
 
Currently, expenditure is forecast to be £74.6m which is £2.3m below the budget target.  The 
main reason for this reduction in expenditure is that rent allowance payments are reducing 
because of falling caseloads and because of the impact of lower housing association rents. 
However, this doesn’t result in an overall saving to the authority because it is off-set by a 
reduction in subsidy received.  The minimum revenue provision is also expected to be lower 
than the budget because CIS acquisitions have been delayed and are being funded from 
reserves and not loans. 
 
As shown below the main area of expenditure is Housing Benefits and employees. 
 

 
 
 



9 
 

Revenue Income 
 

 
 

The gross revenue income budget as approved in February 2016 is £58.9m,£1.8m above 
the outturn for 2015/16.  The main reason for this increase is due to the impact of shared 
services, HDC will receive £2.4m for the ICT shared service but £0.3m of Building Control 
income will now go to Cambridge City Council.  Additional Income will also be generated by 
the CIS acquisitions but some one-off income items in 2015/16 have not been budgeted for 
in 2016/17. 
 
Currently, income is expected to be £1.6m below the budget target but this is primarily due 
to an expected reduction in subsidy on lower rent allowance payments.  The CIS rental 
income and One Leisure memberships income is expected to be below budget but other 
services e.g. Planning are expecting higher levels of income. 
 
In the course of the year, services have, where necessary updated their fees and charges, 
after consultation and approval by their Executive Councillor.  This has impacted on the 
income recevied against budget and changed the fees and charges approved by Council in 
February 2016. 
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Revenue Net Position 
 

 
 
At the end of June 2016 the net revenue expenditure is forecast to be at £17.3m, £0.6m 
below the net budget of £17.9m.  Taking into account the budgeted contribution to reserves, 
the overall service related surplus is expected to be £2.8m by the year end. 
 
Capital Programme 
 
Budget and Expenditure Update 
 

 
 
Comments on the level of expenditure to date; 
 
Community 
Business plans for the CCTV schemes (Camera Replacements, Pathfinder House 
Resilience, Wi-Fi) will not be submitted to FGB until a decision has been made on the 
commercialisation plan for CCTV.    
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Development 
Expenditure on Disabled Facilities Grants is being made on a steady monthly basis. 
 
Leisure and Development 
Several schemes including One Leisure Huntingdon Development, and Changing Room 
Improvements, and One Leisure St Neots Synthetic Pitch, are all being delayed whilst the 
site lease agreements are being finalised. 
 
Resources  
Expenditure on replacing three industrial unit sites (Phoenix Court, Levellers Lane, Clifton 
Road) are planned for the autumn/winter period when contractors will be more readily 
available than the busy summer period. Works at the Octagon has finished but have not 
been invoiced. Expenditure on the replacement financial management system is expected 
later in the year as the project moves on from the planning stage into the implementation 
stages. 
 
Customer Services 
The scheme to implement e-forms is underway and the expected date for payment is 
forecast as October. 
 
Operations 
The retro-fitting scheme has now been approved by FGB; whilst the scheme will go ahead 
the first phase of the expenditure is not expected to be made until November. Expenditure 
on Bridge Place car park has been delayed whilst the need for the car park requirements are 
assessed. Vehicle Fleet Replacement expenditure will occur later in the year with the bulk of 
the expenditure in the period October to January. 
 
3CS ICT 
Two schemes, Flexible Working and Server Virtualisation have not yet been approved by the 
3CS Management board. In the case of Server Virtualisation this has gone out to tender in 
order to get the exact costs of the project. 
 
Forecast Expenditure Profile 
 
The graph below gives an indication of the expected profile of expenditure for the remainder 
of the financial year. The high expenditure forecast in March is as a result of the forecast 
expenditure of £1.985m grant being made to Alconbury Weald. 
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Council Tax Support Scheme 
 
Currently, the actual take-up of Council Tax Support is running approximately £0.2m above 
the budgeted £6.5m. Any 2016/17 increase in Council Tax Support will impact in 2017/18.  
 

 
 
The impact of this increase on HDC will be proportionate to all Council Tax precepts (13.8% 
for HDC including parishes). 
 
 
Collection of NDR  

 

 
 

The graph above shows the total amount of NDR bills raised in 2016/17 and the actual 
receipts received up to end of June, with a forecast for receipts through to the end of the 
year, based on historical collection rates. The estimated NDR raised is £61.95m. 

 
 
Collection of Council Tax 
 
The following graph shows the total amount of Council Tax bills raised in 2016/17 and the 
actual receipts received up to end of June, with a forecast for receipts through to the end of 
the year, based on historical collection rates. The estimated Council Tax raised is £97.33m. 
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New Homes Bonus 
 
The New Homes Bonus reporting cycle is October to September; consequently any variation 
in income will be attributable to 2017/18. The following forecasts exclude adjustments for 
long-term empty properties and affordable homes. 

In the 12 months to September 2015, 583 new homes were completed. The Planning Annual 
Monitoring Report (2014) estimated that completions of new homes would be approximately 
547 for the New Homes Bonus calculation period (October 2015 to September 2016).  The 
latest Planning Annual Monitoring Report (December 2015) has revised this estimate to 541, 
a reduction of 6, and this figure has been used to assess the impact actual completions will 
have on NHB receipts.  

Within the current reporting cycle this revised target is profiled as 45 new homes per month, 
giving a profiled growth to the end of June of 405 new properties. Currently we are 29 units 
ahead of the target with 417 new homes have been completed to the end of June against 
the profiled target of 405 new units.  
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ZBB Savings Agreed 2016/17 Budget Setting - RAG Status
Appendix E

Service Recommendation 2016/17 RAG Status (Savings) RAG Status 

(Implementation)

Comments

(£'000)

Operational Services

Waste Management Reconfiguration of rounds for residual waste, 

green waste & recycling to brig about more 

effficient collection

(207) AMBER AMBER Delayed implementation - reduced saving 

in 2016/17 £136k. Full saving achieved in 

2017/18. Implementation - the Round 

Reconfiguration project is being 

progressed against the project plan with 

staged reporting back to O&S and the 

Cabinet.

Whole Service Staff Restructing (300) GREEN GREEN

Whole Service Income Generation and full cost recovery         - 

Parking Services                                                        - 

Trade Waste                                                                  

- Grounds Maintenance                                                                                         

- Street Cleansing                                                                 

- Countryside Service

(300) AMBER AMBER Car Parking (£120k) proposals for 

increased fees and charges deferred at 

members request with anticipated 

implementation of 1 December 2016 - 

shortfall in savings target £53k.  £20k 

increase in ECN income shortfall due to 

staffing issues. Implementation - the 

review of fees and charges is being 

progressed in full consultation with the 

Leader and Executive Councillor and 

proposals will be submitted to O&S and 

Cabinet in October 2016.

Grounds Maintenance Operational efficiencies in the provision of the 

grounds maintanence service

(50) GREEN GREEN

Facilities Additional income from external lettings at PFH 

and EFH

(3) GREEN GREEN

TOTAL OPERATIONAL SERVICES (860)

Customer Services Reductions in Service offer (39) GREEN GREEN

Restructure of Customer Services and relocation 

of Call Centre to Pathfinder House

(183) GREEN GREEN

Creation of Multi-Agency Customer Service HUB 

at Pathfinder House

(17) GREEN GREEN

Document Centre Re-procurement and rationalisation of print and 

postage services

(31) GREEN GREEN

Increased income generation from external 

customers

(60) AMBER GREEN Work looking at potential commercial 

partnership in hand, need to look at profile 

of income in light of this and other options.

Housing Needs Re-procurement of Information Technology 

Systems

(10) GREEN GREEN

Reduction in Homelessness Prevention Budget (20) GREEN GREEN

Reduce Homelessness related Housing Benefits 

due to reduced use of temporary 

accommodation

(60) RED GREEN The ZBB saving initiative was implemented 

in full and if everything had been equal the 

saving would have been achieved. 

However, with the increase in 

homelessness, which is out of the Councils 

control, any saving will be wiped-out as a 

consequence of the higher cost of 

homelessness. Options are currently being 

explored with Strategic Housing colleagues 

to establish alternative homelessness 

provision

Local Taxation Changes to billing - single bills with HB and e-

billing

(2) GREEN GREEN

Online self service for customers (21) GREEN GREEN

Changes to telephone answering standards (21) GREEN GREEN

Housing Benefits & Fraud Online self service for customers (55) GREEN GREEN

Send single annual bill and benefit entitlement (12) GREEN AMBER Technical issues have delayed start of 

project, saving should still be achievable

Review of benefits surgery in St Ives (5) GREEN GREEN

Increased recovery of HB Overpayments (7) GREEN GREEN

TOTAL CUSTOMER SERVICES (543)

Leisure & Health Budget realignment of prior year budget error (51) GREEN GREEN

Sports & Leisure Income generation from activities (8) GREEN GREEN

Staffing efficiencies through better balance of 

permanent and casual staffing

(21) GREEN GREEN

general efficiency savings and savings following 

ending of DAS rpoject

(22) GREEN GREEN

TOTAL LEISURE & HEALTH SERVICES - ALL ZBB HEAVY REVIEWS (102)



Service Recommendation 2016/17 RAG Status (Savings) RAG Status 

(Implementation)

Comments

(£'000)

Community Services 

Strategic Assets & Projects Restructuring (88) AMBER GREEN Delay in implementation due to outcomes 

from informal consultation - creation of ½ 

post Building Services Officer post to the 

establishment, and contingency fund of 

£5k 2016/17 and £5k 2017/18 from the 

projected savings to support specialisat 

and technical advise to Development 

Management

Reductions in Environmental Improvement 

Budgets

(10) GREEN GREEN

Licensing Removal of vacant post (12) GREEN GREEN

Wireless CCTV cameras (25) AMBER AMBER some slippage in the delivery of this 

project, may not save the full £25k in 

2016/17 

TOTAL COMMUNITY SERVICES (135)

Development Services 

Economic Development Various Grants (30) GREEN GREEN

Development Management & Planning 

Policy

Changes to working practices (80) GREEN GREEN

Pre-Planning Application fee increases (10) GREEN GREEN

Reduction in Consultants budgets for 

redevelopment proposals

(140) GREEN GREEN

Housing Strategy Changes to working practices (34) GREEN GREEN

Procurement Savings (20) GREEN GREEN

TOTAL DEVELOPMENT SERVICES  (314)

Resources

Estates Reduced Repairs & Maintenance (8) GREEN GREEN

Increased and new fees and charges (77) GREEN Amber Delay in introduction of service charges on 

Phoenix Court and Levellers Lane, partly 

due to replanning of works (with removal 

of reserve funds) - this is being addressed 

over August and September 2016 (charges 

can be retrospective to start of financial 

year - introductory rate proposed)

TOTAL RESOURCES (85)

Corporate Services Improved efficiencies within team, through 

deleting vacant posts and realingment of duties.

(127) GREEN GREEN

Miscellaneous savings across supplies and 

services

(30) AMBER AMBER Budget that were due to have savings 

moved to IMD shared service therefore 

£10k not achievable in current year. Full 

£30k will be made in future years.

Review of LGSS Contract (4) GREEN GREEN

Efficiencies through the centralisation of training 

across the Council.

(60) GREEN GREEN

TOTAL CORPORATE SERVICES - ALL ZBB REVIEWS (221)

TOTAL SAVINGS (2,260)

£,000 Projects 

Savings Target £'000 Numbers % %

Total Green (1,490) 33 66% 83%

Total Amber (710) 6 31% 15%

Total Red (60) 1 3% 3%

(2,260) 40

Implementation Status

Total Green 34 85%

Total Amber 6 15%

Total Red 0 0%

40


