
Public 
Key Decision - No 
 

 
 

HUNTINGDONSHIRE DISTRICT COUNCIL 
 
 
Title/Subject Matter: Integrated Performance Report, 2016/17 Quarter 2 
 
Meeting/Date: Overview and Scrutiny (Performance and Customers) 

Panel, 2 November 2016 
Cabinet, 17 November 2016 

  
Executive Portfolio: Councillor Jonathan Gray, Executive Councillor for Strategic 

Resources 
Councillor Stephen Cawley, Executive Councillor for 
Organisation and Customer Services 

Report by: Corporate Team Manager and Head of Resources 
 
Ward(s) affected: All 
 
 
Executive Summary:  
 
The purpose of this report is to brief Members on progress against the Key Actions 
and Corporate Indicators listed in the Council’s Corporate Plan for 2016-18 for the 
period 1 July 2016 to 30 September 2016. The report also incorporates progress 
reporting for current projects being undertaken and Financial Performance 
Monitoring Suite information at the end of September. 
 
An update on the Commercial Investment Strategy includes details of the 
investments to date and the level of returns these are expected to generate.               
 
Recommendations: 
 
Cabinet is invited to consider and comment on progress made against Key Activities 
and Corporate Indicators in the Corporate Plan and current projects, as summarised 
in Appendix A and detailed in Appendices B and C. 
 
Cabinet is also invited to consider and comment on the Council’s financial 
performance at the end of September, as detailed in Appendices D and E. 
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1. PURPOSE 
 
1.1 The purpose of this report is to present performance management information on the Council’s 

Corporate Plan for 2016/17 and updates on current projects. 
 
2. BACKGROUND 
 
2.1 The Council’s Corporate Plan 2016-18 was adopted as a two-year plan in 2016, setting out 

what the Council aims to achieve in addition to its core statutory services. The information in 
the summary at Appendix A and the performance report at Appendix B relates to the Key 
Actions and Corporate Indicators listed for 2016/17. 

 
2.2 As recommended by the Project Management Select Committee, project updates are included 

in this performance report at Appendix C. There are currently 36 open, pending approval or 
pending closure projects and 3 closed projects logged on the SharePoint site across all 
programmes. This report covers all of these projects, including all Capital Projects. 

 
2.3 This report also incorporates financial performance to the end of June. Performance is 

summarised in sections 4-6 below and details are listed in the Financial Performance 
Monitoring Suite at Appendix D. A review of the position of Zero Based Budgeting (ZBB) 
savings to date has been carried out and a RAG (Red, Amber, Green) rating for each item is 
listed in the table at Appendix E. 

 
3. PERFORMANCE MANAGEMENT 
 
3.1 Members of the Overview and Scrutiny (Performance and Customers) Panel have an 

important role in the Council’s Performance Management Framework and a process of regular 
review of performance data has been established. The focus is on the strategic priorities and 
associated objectives to enable Scrutiny to maintain a strategic overview. Their comments on 
performance in Quarter 1 (Q2) can be found in section 6 below. 

 
3.2 Progress against Corporate Plan objectives is reported quarterly. The report at Appendix B 

includes performance data in the form of a narrative of achievement and a RAG 
(Red/Amber/Green) status against each Key Action in the Corporate Plan and results for each 
Corporate Indicator. Appendix C gives a breakdown of projects including the purpose of the 
project and comments from the Programme Office as to the current status of each project’s 
SharePoint site as part of the new governance arrangements. 

 
3.3 Performance Indicator data has been collected in accordance with standardised procedures. 

Targets for Corporate Indicators and target dates for Key Actions have been set by the 
relevant Head of Service after discussion with the appropriate Portfolio Holder. 

 
3.4 The table below summarises Q2 progress in delivering Key Actions for 2016/17: 
 

Status of Key Actions Number % 
Green (on track) 27 73% 
Amber (within acceptable variance) 9 24% 
Red (behind schedule) 1 3% 
Awaiting progress update 0 0% 
Not applicable 1 n/a 

 
The key action to prevent homelessness where possible by helping households either remain 
in their current home or find alternative housing is behind schedule. Homelessness is 
increasing nationally and officers are delivering on short, medium and long-term actions to try 
to increase the supply of suitable homes and help move homeless households quickly into 
sustainable homes. 
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3.5 Q2 results for 2016/17 Corporate Indicators are shown in the table below: 
 

Corporate Indicator results Number % 
Green (achieved) 18 55% 
Amber (within acceptable variance) 11 33% 
Red (below acceptable variance) 4 12% 
Awaiting progress update 0 0% 
Not applicable (annual/data unavailable) 13 n/a 

 
Excluding the indicators with no Q2 results available, this shows that the Council achieved 
more than half of its Q2 targets, with targets missed by more than acceptable levels of 
variance for only four indicators. 
 
Our target to reduce staff sickness absence (under the ‘Becoming a More Efficient and 
Effective Council’ strategic theme) was missed as a high level of long-term absence continued 
in Quarter 2. Further information on this will be included in the Workforce Report due to be 
considered by the Employment Committee in November. The Council remains committed 
reducing sickness absence but it is now highly unlikely that the annual target will be achieved. 
 
The target for resolving Stage 1 complaints was  missed again in Q2, with eight of 61 
complaints not responded to within 20 working days. Four of these relate to Operations, three 
to Development and one to Community services. 
 
Performance on the time taken to complete minor Disabled Facilities Grants jobs was also 
below target again. The Q2 performance in Hunts is an improvement on the full year 
performance for last year and also on the Q1 performance. The Home Improvement Agency 
has committed to prepare a full report to explain the reasons for the apparent delays between 
approval and practical completion for discussion at their next Board meeting in November. 
 
The percentage of CCTV cameras operational was below target at 90%. This was partly due to 
one of the cameras being involved in a road traffic collision. 
 

3.6 The status of corporate projects at the end of September is shown below: 
 

Corporate project status Number % 
Green (progress on track) 13 33% 
Amber (progress behind schedule, project is recoverable) 9 23% 
Red (significantly behind schedule, serious risks/issues) 6 15% 
Pending closure or approval 8 21% 
Closed (completed) 3 8% 

 
Three projects have recently been closed down following sign-off of close-down reports by the 
Project Management Governance Board, with another eight projects currently in the close-
down stage. Business cases for four projects have not yet been approved by the Board. 
 
Of the projects currently in the delivery stage, six are either significantly behind schedule, have 
had serious risks or issues identified or have a lack of governance documentation. Project 
sites are being kept up to date by project managers in all cases with none  of the projects 
given a ‘Red’ status because of a lack of updates or missing governance documentation. 
Details of progress made for all projects can be found in Appendix C. 
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4. FINANCIAL PERFORMANCE 
 
4.1 Attached at Appendix D is the Quarter 2 Financial Performance Monitoring Suite (FMPS). 

With regard to the quarter 2 forecast outturn for 2016/17, key highlights are shown in 
paragraphs 4.2 to 4.5 below. Other aspects of the FMPS are shown at paragraphs 4.6 to 4.13. 

 
 Approved Revenue Budget 
 
4.2 Following the approval of the Councils budget in February 2016, the Councils budget for 

2016/17 was: 
 Net revenue expenditure budget of £17.9m 
 Contribution to reserves of £2.3m, and 
 Budget Requirement of £20.2m 

 
 Revenue Forecast Outturn and Variations in Revenue Spend 
 
4.3 As shown in Section 2 of Appendix D, the year end forecast outturn revenue position for 

2016/17 is a net revenue spend of £17.0m; resulting in a saving against budget of £851,000. 
Appendix D contains explanations for the main variances across all services. 

 
4.4 The graph below shows how the forecast outturn variances have moved from quarter 1 to 

quarter 2 (negative numbers indicate a forecast underspend). 
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4.5 Explanations for the key movements on the above graph are: 
 

 ICT Shared Service – the gross overspend on the service is £431,000 but a proportion of 
this will be recharged to our partners. The HDC element is £154,000 and is as a result in 
additional hired staff over and above the current establishment and to date being able to 
identify savings that were required as part of the establishment of shared services. This 
position is under constant review and it is anticipated the current position will improve 
during the year as further savings are identified. 

 Development Services – The increased underspend is as a result of additional CIL admin 
fees (£210k) and additional planning application fees (£373k). The additional CIL admin 
fees will be moved to an earmarked reserve at year end. 

 Leisure and Health – The difference between forecasted surplus out-turn and budget is 
primarily due to a reduced Impressions direct debit line (220K). The full effect of 
changing Impressions memberships and additional competition was not apparent at the 
time of budget setting, however there is a recovery action plan in place to pull back the 
loss of income within year 

 Operational Services – The decreased underspend is primarily as a result of ZBB 
savings targets for additional income form Car Parking and the County Council for grass 
cutting not being achieved this year. 

 Resources – The increased underspend is primarily a result of an additional asset being 
purchased under the CIS giving an annual rental of £220k (completed mid September). 

 
 ZBB Savings Progress 
 
4.6 As part of the budget setting process for 2016/17 £2.3m of new ZBB savings were approved. A 

review of the position of these savings to date has been carried out and a RAG (Red, Amber, 
Green) rating given. There are 2 sets of RAG reporting: 

 
  A RAG status on the implementation plan: 

o Green started and on track or not yet started but will be commenced in line with 
original timescales,  

o Amber timescales slippage,  
o Red Saving not being implemented in 2016/17 

  A RAG status on the achievement of the savings: 
o Green savings will be achieved in full,  
o Amber reduced savings achievable in 2016/17,  
o Red saving not achievable in 2016/17 and possibly future years)  

 
4.7 Appendix E shows the RAG status for all individual projects and these are summarised in the 

table below:  
 

 Achievement 
of Savings 
£’000 

Achievement 
of Savings  
(%) 

Achievement 
of Savings  
(Numbers) 

Implementation Implementation 
(%) 

Red 372 [60] 16 [3] 3 [1] 1 [0] 3 [0] 
Amber 410 [710] 18 [31] 5 [6] 3 [6] 8 [15] 
Green 1,478 [1,490] 65 [66] 32 [33] 36 [34] 90 [85] 

       Figures in brackets are the first quarter’s comparators 
 
 Risks - Homelessness 
 
4.8 In quarter 2 homelessness continued to be an issue for the Council and its customers, with 

levels of Temporary Accommodation and B&B running at levels seen in quarter 1. A number of 
actions are in hand to try to deal with this, from short term tactical solutions through to longer 
term strategic planning. This work sits within an action plan that is overseen by the Executive 
Councillor for Operational Resources and the Executive Councillor for Planning Policy, 
Housing and Infrastructure, and they meet regularly with Officers to monitor progress.  Agreed 
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measures will be included in the new Housing Strategy which will be considered by an 
Overview and Scrutiny Panel prior to adoption at Cabinet (see KA24). 

 
4.9 For example, officers are: 
 

1. Accelerating occupation of properties by homeless clients by using ‘direct lets’ outside of 
the normal bidding/placement cycle 

2. Ensuring HDC is accepting homeless cases appropriately, including asking other Councils 
to review some of our cases as a ‘critical friend’ 

3. Working to maintain current levels of Temporary Accommodation in the District at a time 
when providers are reviewing their business models. Specific discussions are being held 
with Metropolitan Housing Association regarding the ongoing use of Coneygear Court. 

4. Exploring opportunities with Housing Associations to bring more Temporary 
Accommodation into the available stock 

5. Talking with partners such as MoD, CCC and others to identify potential sites for suitable 
development, the Council is also looking for development opportunities directly 

6. Robustly challenging developers to ensure that they deliver the maximum amount of 
affordable housing that is viable on sites. 

 
4.10 These actions are tackling an issue that is affecting the Country as a whole. The continued 

pressures of rented properties becoming less affordable, welfare reform and low levels of 
supply of new affordable rented homes are all long term strategic factors the Council will 
continue to deal with. 

 
 Capital Forecast Outturn and Variations in Capital Spend 
 
4.11 Following the approval of the Councils “net” capital programme in February 2016 of £9.5m and 

Cabinet approval of slippage of £1.5m in June 2016, the Council’s final 2016/17 “net” capital 
programme is £11.0m.  

 
4.12 Appendix D shows the detailed capital programme budget, spend to date and projected 

outturn position. Spend to date is £1.492m and the projected outturn is £9.470m, an 
underspend of £1.517m. Of this £1.346m is anticipated delays in the implementation of 
schemes and £268,000 is genuine underspends and cancelled schemes. 

 
4.13 It should be noted that for the past few years the capital programme has had substantial 

scheme slippage in the final quarter resulting in underspends occurring. The implication of this 
was less borrowing was required and is resulting in an underspend in the current year on MRP 
in the revenue budget (the current years MRP budget is underspending by £180,000). There is 
a high risk that this will incur in 2016/17 and will again result in a MRP budget for 2017/18 
being set at a level higher than is required. 

 
 General Fund Reserve  
 
4.14 Members will recall that in December 2015 Cabinet approved that the minimum level of the 

General Fund was to be maintained at 15% of net expenditure. 
 
4.15 The 2016/17 opening General Fund balance was £2.5m and is budgeted to increase to £2.7m. 

As a result of the projected underspend on net revenue expenditure the minimum level 
requirement has dropped to £2.6m, with the reduced requirement (£100,000) to be transferred 
into the Budget Surplus Reserve.  

 
 Non Domestic Rates (NDR) and Council Tax Income 
 
4.16 Page 14 of Appendix D shows the current level of bills raised for NDR (£61.0m) and Council 

Tax (£97.5m) and the expected level of collection. These represent the total bills raised but the 
Council’s share of this, and any subsequent bad debt, is 40% and 13% respectively. 
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 New Homes Bonus 
 
4.17 Page 15 of Appendix D shows the current position in relation to New Homes Bonus. The 

revised target for the number of new homes in the year October 2015 to September 2016 is 
541. The number of new homes as at the end of September 2016 is 577, 36 above the target 
growth. 

 
 Miscellaneous Debt 
 
4.18 Page 15 shows the current position of outstanding miscellaneous debt. As at 30 September 

2016, the total overdue debt is £1.351m. Of this, £0.970m relates to prior years – a reduction 
of £0.827m on the figure as at 31 March 2016. 

 
5. UPDATE ON THE COMMERCIAL INVESTMENT STRATEGY 
 
5.1         The Commercial Investment Strategy (CIS) was approved by Cabinet in September 2015 and 

the CIS Business Plan in December 2015. The implementation of the CIS is seen as a key 
means by which the Council can generate income to assist it in meeting the £3.6m 2020/21 
forecast gap in the revenue budget.  

 
5.2        At the end of quarter 2 the financial projections for the CIS are: 
 

Budget Heading Budget 
(£’000) 

Forecast 
Outturn (£’000) 

Variance (£’000) 

CCLA Property Fund 0 (104) (104) 
Property Rental Income (875) (454) 421 
Management Charge 144 72 (72) 
MRP 885 0 (885) 
Total 154 (486) (640) 

 
5.3 INVESTMENTS 
 
 Between April and September 2016, 34 properties have been investigated as potential CIS 

investment opportunities.  The Council has invested in 2 of the properties and the details of 
these investments are shown below.  The reasons for rejecting the other 32 properties are 
summarised in Appendix F.  Further investment into the CCLA property fund is being 
considered, the decision whether to invest will depend on what other property investments 
emerge. 

                
Property: 80 Wilbury Way, Hitchin. 

 Property Type: Office Block 
 Purchased on 8th July 2016 (Quarter 2 completion) 
 Purchase Cost (excluding completion costs) £2.2m 
 Modelled rate of return 7.4% 
 Rent reserved £0.175m pa 
 Earmarked reserves have been used to finance the purchase of this investment, which 

means there is no requirement for the council to set aside funds to provides for the 
future debt repayments (MRP) 

 
Property:  Shawlands Retail Park, Sudbury. 

 Property Type: Retail Park 
 Purchased on 13th September 2016 
 Purchase Price (excluding completion costs) £6.5m 
 Modelled rate of return 6.9% 
 Rent reserved £0.483m pa 
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 Earmarked reserves have been used to finance the purchase of this investment, which 
means there is no requirement for the council to set aside funds to provides for the 
future debt repayments (MRP) 

 
The approval for this purchase was in line with delegated powers. 

 
5.4 To date all of the Council’s investments have been funded from the earmarked reserves and 

no new borrowing has been required and it is currently anticipated that this will remain the 
case for any further investments that are made during 2016/17. The result of this will be a 
saving in the 2017/18 budget of MRP. 

 
6. COMMENTS OF OVERVIEW & SCRUTINY PANELS 
 
6.1 The Overview and Scrutiny Panel (Performance and Customers) received the Integrated 

Performance Report 2016/17 – Quarter 2 at their meeting on 2 November 2016. 
 
6.2 The Panel are pleased that the Council are reviewing all options in finding suitable housing 

solutions for homeless people, however Members have suggested that the placing of mobile 
homes at Alconbury and Wyton could be a solution to the problem. 

 
6.3 Regarding the Council’s risks in respect to homelessness and the provision of affordable 

homes, a concern was raised by a Member that housing developers are not fully developing 
sites in order to avoid building affordable housing. 

 
6.4 In respect of Key Action 37, the Panel expressed a preference to see details of the budget 

proposals once they are available and before the budget is set. 
 
6.5 In relation to One Leisure Huntingdon’s changing facilities, Members thought that since an 

architect had just been appointed it was ambitious to complete the project by 31 March 2017. 
 
6.6 Members expressed concern at the overspend in ICT. It was explained to the Panel that a 

review of the benefits of the ICT shared service will be undertaken and this will explore the 
reasons for the overspend in more detail. 

 
6.7 Members noted the Council has overspent on Document Centre by £30k but were assured that 

work is ongoing so that an accurate budget forecast can be made. 
 
7. RECOMMENDATIONS 
 
7.1 Cabinet is invited to consider and comment on progress made against Key Activities and 

Corporate Indicators in the Corporate Plan and current projects, as summarised in Appendix A 
and detailed in Appendices B and C. 

 
7.2 Cabinet is recommended to consider and comment on financial performance at the end of 

September, as detailed in Appendices D and E. 
 
8. LIST OF APPENDICES INCLUDED 
 

Appendix A - Performance Summary Quarter 2, 2016/17 
Appendix B – Corporarte Plan Performance Report 
Appendix C – Project Performance 
Appendix D – Financial Performance Monitoring Suite, September 2016 
Appendix E – ZBB Savings Agreed 2016/17 Budget Setting - RAG Status 
Appendix F – Reasons for rejecting CIS investment opportunities 
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CONTACT OFFICERS 
 
Corporate Plan Performance Monitoring (Appendices A and B) 
Daniel Buckridge, Policy, Performance & Transformation Manager (Scrutiny)  (01480) 388065 
 
Projects (Appendix C) 
Laura Lock, Programme and Project Manager  (01480) 388086 
 
Financial Performance (Appendices D, E and F) 
Graham Oliver, Interim Finance Manager  (01480) 388604  
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Appendix A 
 
 

Performance Summary Quarter 2, 2016/17 
 
 

Enabling communities 
We want to make Huntingdonshire a better place to live, to improve health and well-

being and for communities to get involved with local decision making 
 

   
 
Highlights include rising attendances for swimming-related activities offered at our One Leisure sites. 
 

Delivering sustainable growth 
We want to make Huntingdonshire a better place to work and invest 

and we want to deliver new and appropriate housing 
 

   
 
Highlights include the opening of a primary school and the first homes being occupied at Alconbury Weald. 
 

Becoming a more efficient and effective council 
We want to continue to deliver value for money services 

 

   
 
Highlights include commercial estate rental and property fund income already exceeding the annual target. 

11 

1 
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Amber

Red

Not due
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CORPORATE PLAN – PERFORMANCE REPORT    Appendix B 
 

STRATEGIC THEME – ENABLING COMMUNITIES 
 
Period July to September 2016 
 
Summary of progress for Key Actions 
 

G Progress is on track A Progress is within 
acceptable variance R Progress is behind 

schedule ? Awaiting progress 
update n/a Not applicable to state 

progress 
11 0 1 0 0 

 
Target dates do not necessarily reflect the final completion date. The date given may reflect the next milestone to be reached. 
 
Summary of progress for Corporate Indicators 
 

G Performance is on track A Performance is within 
acceptable variance R Performance is below 

acceptable variance ? Awaiting performance 
update n/a Not applicable to 

assess performance 
7 3 2 0 5 

 
WE WANT TO: Create, protect and enhance our safe and clean built and green environment 
 

Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

G KA1. Continue to manage and enhance 
the joint CCTV service with Cambridge 
City Council 

31/03/2017 Cllr Brown Chris 
Stopford 

The Council continues to manage the Shared CCTV Service 
with Cambridge City Council. Enhancement works are being 
discussed with the relevant Executive Councillor, and with 
partners at Cambridge City. Work has been commenced to 
repair / replace a damaged camera in Huntingdon, and to review 
the location of three cameras mounted on buildings. 

G KA2. Reduce incidences of littering 
through targeting of enforcement work 

31/03/2017 Cllr Carter Chris 
Stopford 

In Q2, 6 FPN’s were issued from 9 reports of littering received, 
of these 4 have been settled with 2 in process. A litter 
awareness campaign is planned for Q3 to increase reporting and 
prosecution and inform targeted work. 

G KA3. Reduce the level of household 
waste sent to landfill 

31/03/2017 Cllr Carter Neil Sloper In Q2 16/17 55% of household waste was diverted from landfill 
via our green waste and dry recycling collections. 

G KA4. Support delivery of sustainable 
community activities / facilities 

31/03/2017 Cllr Criswell Chris 
Stopford 

Support to deliver a community facility in St Neots and 
discussions in progress to establish a community hub in Yaxley. 
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Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

G KA5. Maintain clean open spaces to 
Environment Protection Act (EPA) 
standards  

Ongoing Cllr Carter Neil Sloper 1,013 NI195 audits have been completed from July 2016 to 
September 2016, of which 85.69% of work was to standard. 

G KA6. Adopt a new Design Guide as 
Supplementary Planning Document 

31/03/17 Cllr Bull Andy Moffat Draft being finalised. Still on target for consultation to begin in 
October. 

G KA7. Support the delivery of the Sport and 
Leisure Facilities Strategy 

31/03/2017 Cllr Palmer Jayne Wisely Strategy used in discussions regarding Huntingdon Hockey Club 
having to play outside the county. Also used to assess provision 
required for potential new housing sites in Ramsey and St Ives.  

 
WE WANT TO: Support people to improve their health and well-being 
 

Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

G 
 

KA8. Increase physical activity levels 
through the provision of activities in One 
Leisure sites and in parks, open spaces 
and community settings 

31/03/2017 Cllr Palmer Jayne Wisely One Leisure: Attendances in swimming related activities is 
bucking the national trend and rising however there is still a 
decline in fitness admissions. A specific action plan has been 
developed to address this. Burgess Hall performing well. 
 
Record attendances of 918 recorded at the annual Sports 
Festival in the Park held at Hinchingbrooke Country Park. 

R KA9. Prevent homelessness where 
possible by helping households either 
remain in their current home or find 
alternative housing 

31/03/2017 Cllr Tysoe John Taylor In line with the national picture homelessness is increasing – 
Officers are delivering on short, medium and long-term actions 
to try to increase the supply of suitable homes and working to 
help move homeless households quickly into sustainable homes. 

 
WE WANT TO: Develop stronger and more resilient communities to enable people to help themselves 

 
Status Key Actions for 2016/17 Target date Portfolio 

Holder 
Head of  
Service 

Progress Update to be reported each Quarter 

G KA10. Support community planning 
including working with parishes to 
complete Neighbourhood and Parish 
Plans 

Ongoing Cllr Bull Andy Moffat Discussions continue with Houghton and Wyton Neighbourhood 
Plan to seek to agree how the Plan could be amended to meet 
the basic conditions. 
Discussions begun with Godmanchester with a view to public 
consultation being undertaken by end of 2016. 

G KA11. Review control and management of 
council owned assets and, where mutually 
beneficial, transfer ownership of council 
owned assets to the community  

31/03/2017 Cllr Gray Clive Mason Where opportunities present themselves, they will be 
investigated for the mutual benefit of the wider community on a 
case-by-case basis 
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Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

G KA12. Manage the Community Chest and 
voluntary sector funding to encourage and 
promote projects to build and support 
community development 

31/03/2017 Cllr Criswell Chris 
Stopford 

A total of £61,992 awarded through the Community Chest 
process to community organisations across Huntingdonshire to 
support the delivery of community activities and facilities. A 
presentation evening was held on 19th October to celebrate the 
work of the 26 successful voluntary and community groups 
receiving funding in 2016/17. 

 
Corporate Performance and Contextual Indicators 
 
Key to status 
 

G Performance is on track A Performance is within 
acceptable variance R Performance is below 

acceptable variance ? Awaiting performance 
update n/a Not applicable to 

assess performance 
 

Performance Indicator 
 

Full Year 
2015/16 

Performance 

 
Q2 2015/16 
Performance 

 

Q2 2016/17 
Target 

Q2 2016/17 
Performance 

Q2 2016/17 
Status 

Annual 
2016/17 
Target 

Forecast 
Outturn 
2016/17 

Performance 

Predicted 
Outturn 
2016/17 
Status 

PI1. Percentage of street cleansing 
works completed to standard 
 
Aim to maximise 

n/a n/a 80% 91.51% G 80% 80% G 

Comments: (Operations) New indicator. This monitoring has only been undertaken since April 16, therefore there is no historic data. 
PI2. Percentage of sampled areas 
which are clean or predominantly 
clean of litter, detritus, graffiti, 
flyposting or weed accumulations 
 
Aim to maximise 

n/a n/a 80% 85.69% G 80% 80% G 

Comments: (Operations) New indicator. This monitoring has only been undertaken since April 16, therefore there is no historic data.  
PI3. Percentage of street cleansing 
and grounds maintenance service 
requests resolved in five working 
days 
 
Aim to maximise 

n/a n/a 80% 

Street 
Cleansing- 

78% 
A 

80% 80% A Grounds 
maintenance-  

62% 
A 

Comments: (Operations) New indicator. This monitoring has only been undertaken since April 16, therefore there is no historic data. There are some issues around the 
data collection which may cause inaccuracies. These are currently under investigation and should be resolved and figures amended before the Q3 reporting deadline. 
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Performance Indicator 
 

Full Year 
2015/16 

Performance 

 
Q2 2015/16 
Performance 

 

Q2 2016/17 
Target 

Q2 2016/17 
Performance 

Q2 2016/17 
Status 

Annual 
2016/17 
Target 

Forecast 
Outturn 
2016/17 

Performance 

Predicted 
Outturn 
2016/17 
Status 

PI4. Percentage of successful 
enforcements – dog fouling, litter 
 
Aim to maximise 

n/a n/a 90% 100% G 90% 90% G 

Comments: (Community) New indicator. No historic data is available. 6 FPN’s issued with 4 being paid and 2 in process. 
PI5. Percentage of HDC 
countryside sites self-managed by 
‘Friends of’ groups 
 
Aim to maximise 

Sites with 
‘Friends of’ 
groups – 
44.66% 

 
Self-managed 

– 0% 

n/a n/a – annual measure 15% n/a n/a 

Comments: (Operations) New indicator. This monitoring has only been undertaken since April 16, therefore there is no quarterly historic data. 

PI6. Number of play spaces 
created or upgraded 
 
Aim to maximise 

n/a n/a n/a – annual measure 7 n/a n/a 

Comments: (Operations) New indicator. This monitoring has only been undertaken since April 16, therefore there is no historic data. Projects tend to be in partnership 
with other authorities and are for the most part in their hands. Therefore it would be incredibly difficult to realistically set targets for completions by quarter. 

PI7. Average length of stay of all 
households placed in B&B 
accommodation 
 
Aim to minimise 

3.0 weeks 2.2 weeks Less than 6 
weeks 5.5 weeks G Less than 6 

weeks 5.9 weeks G 

Comments: (Customer Services) There continues to be higher levels of homelessness leading to an increased number of households placed in temporary 
accommodation, including B&B. This, combined with a shortage of settled affordable rented homes, has led to households staying in B&B for longer periods before their 
housing needs can be resolved.  
PI9. Admissions or participation at 
targeted services including older 
people, long-term health 
conditions, disability and young 
people (healthy weight) 
 
Aim to maximise 

48,292 24,569 27,840 27,298 A 46,400 As target G 

Comments: (Leisure and Health) Q2 target is cumulative 60% of the annual target, Q3 target will be 80% and Q4 target will be 100%. 
Q2 figures are just under target but above last year’s performance. Areas have been highlighted and being addressed to work towards meeting annual target. 
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Performance Indicator 
 

Full Year 
2015/16 

Performance 

 
Q2 2015/16 
Performance 

 

Q2 2016/17 
Target 

Q2 2016/17 
Performance 

Q2 2016/17 
Status 

Annual 
2016/17 
Target 

Forecast 
Outturn 
2016/17 

Performance 

Predicted 
Outturn 
2016/17 
Status 

PI10. Average time between date 
of referral of Disabled Facilities 
Grants (DFGs) to practical 
completion for minor jobs up to 
£10,000 
 
Aim to minimise 

33.4 weeks 33 weeks 28 weeks 31.7 weeks R 28 weeks  30 weeks A 

Comments: (Development) This reflects the performance of the shared Home Improvement Agency (HIA) service provided by Cambridge City Council on our behalf. 
The Q2 performance in Hunts is an improvement on the full year performance for last year and also on the Q1 performance, which stood at 32.1 weeks.  The Q2 
performance in Hunts is better than in South Cambs but worse than in Cambridge City.  Concern with performance was raised at the 27th July HIA Board meeting by the 
Head of Development.  The HIA has committed to prepare a full report to explain the reasons for the apparent delays between approval and practical completion for 
discussion at the next Board meeting on the 2nd November. 
PI11. Percentage of food premises 
scoring 3 or above on the Food 
Hygiene Rating Scheme 
 
Aim to maximise 

n/a n/a 80% 83% G 80% 80% G 

Comments: (Community) New indicator. This is the percentage of food premises within the remit of the Food Hygiene Rating Scheme that score 3 or above, as a 
percentage of the total number of premises within the remit of the scheme. 
PI12. Number of complaints about 
food premises (per 100 food 
businesses) 
 
Aim to minimise 

n/a n/a TBC 2.6 G 5 5 G 

Comments: (Community) New indicator. The number of complaints about food premises received by the Council. The indicator is calculated against a baseline number 
of 1,442 food premises at 1st April 2016. 
 
“Complaints about food premises” means complaints about food premises which relate to standards of cleanliness, structural disrepair, hygiene standards and facilities, 
food handling practices by staff or allegations of food poisoning/foodborne illness. It does not include complaints about the nature, substance or quality of food sold or 
supplied by food businesses. 
PI13. Percentage of CCTV 
cameras operational 
 
Aim to maximise 

99% n/a 95% 90% R 95% 95% G 

Comments: (Community) The CCTV cameras are reaching the end of their anticipated life and in need of upgrade and replacement, this work is in progress. In addition, 
one of the cameras has been involved in a road traffic collision and three on private properties are under review following changes of ownership of the attached 
property. 
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Performance Indicator 
 

Full Year 
2015/16 

Performance 

 
Q2 2015/16 
Performance 

 

Q2 2016/17 
Target 

Q2 2016/17 
Performance 

Q2 2016/17 
Status 

Annual 
2016/17 
Target 

Forecast 
Outturn 
2016/17 

Performance 

Predicted 
Outturn 
2016/17 
Status 

PI14. Increase the number of One 
Leisure members and users in 
targeted segments of the 
community.  These will be: 
1. Young people (8 to 14) 
2. Older People (55 to 65) 
3. Families with young children 
4. Young adults 18 to 30 
 
Aim to maximise 

n/a n/a n/a 

1. 5,449 
2. 2,548 
3. 6,401 
4. 6,007 

n/a 

1. 5,721 
2. 2,675 
3. 6,721 
4. 6,307  

n/a 
(Update Q3) 

n/a 
(Update Q3) 

Comments: (Leisure and Health): New indicator. Utilising the Sport England segmental analysis we have identified areas where there is room to increase or market 
share. In phases through the year we will concentrate marketing efforts to increase participation from listed segments. Data is being collated on a monthly basis to allow 
us to identify the size of each segment we currently engage with, and to then determine targets for growth.  The immediate target groups have been identified to meet 
both our growth expectations and to meet the Health in the Community targets, the needs of our community and the commercial success of One Leisure. The overall 
objective is to raise the number in each segment by an average of 5% per sector. This will help drive the overall market penetration to meet Leisure and Health targets 
and improve commercial performance. Data for Q1 is not available but reports should provide results from Q2 onwards. 
PI15. Customer satisfaction with 
the Anti-Social Behaviour service 
 
Aim to maximise 

n/a n/a 90% 91% G 90% 90% G 

Comments: (Community) New indicator based on victims perceptions of the service that is offered in response to anti-social behaviour. 
PI16. Number of people accessing 
Citizens Advice Bureau services 
 
Aim to minimise 

n/a n/a n/a – annual measure TBC n/a n/a 

Comments: (Community) New indicator. Information will be collated and presented from the annual report of the Rural Cambridgeshire Citizens Advice Bureau (CAB). 
The Head of Community will review what information the CAB can provide information more regularly in preparation for reporting on the next quarter. 
PI17. Number of volunteer hours 
worked in Huntingdonshire 
 
Aim to maximise 

n/a n/a n/a – annual measure TBC n/a n/a 

Comments: (Community) New indicator. Information will be collated and presented from the annual report of Hunts Forum and the Huntingdonshire Volunteer Centre. 
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STRATEGIC THEME – DELIVERING SUSTAINABLE GROWTH 
 

Period July to September 2016 
 
Summary of progress for Key Actions 
 

G Progress is on track A Progress is within 
acceptable variance R Progress is behind 

schedule ? Awaiting progress 
update n/a Not applicable to state 

progress 
11 2 0 0 0 

 
Target dates do not necessarily reflect the final completion date. The date given may reflect the next milestone to be reached. 
 
Summary of progress for Corporate Indicators 
 

G Performance is on track A Performance is within 
acceptable variance R Performance is below 

acceptable variance ? Awaiting performance 
update n/a Not applicable to 

assess performance 
4 0 0 0 4 

 
WE WANT TO: Accelerate business growth and investment 
 

Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

G KA13. Deliver the Council’s Marketing 
Strategy Implementation Plan to raise the 
profile of Huntingdonshire as a location of 
choice for business growth and 
investment 

Progress 
report due 
July 2016 

Cllr Harrison Andy Moffat Report to July O&S recorded 17 actions on track - 2 more than 
target. The InvestHunts website has been launched and usage 
beginning to grow. Two Councillors attended the launch event. 

G KA14. Advertise opportunities for local 
businesses by publishing the online 
Schedule of Proposed Procurements to 
promote future contract opportunities 

30/09/2016 Cllr Gray Clive Mason Procurement Pipeline schedule reviewed, updated and 
published online. 

 
WE WANT TO: Remove infrastructure barriers to growth 
 

Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

G KA15. Prepare an infrastructure Delivery 
Plan alongside the Local Plan 
 

Alongside 
Local Plan 

Cllr Bull Andy Moffat Consultants appointed to prepare the Plan in September. 
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Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

G KA16. Continue to work with partners and 
influence the Local Enterprise 
Partnership’s (LEP’s) Strategy, to secure 
resource to facilitate delivery and mitigate 
the impact of new housing and to drive 
economic growth. 

Ongoing Cllr Harrison Andy Moffat Initial meeting held in September with the LEP at which 
agreement in principle reached for a Memorandum of 
Understanding (MoU) with them which identifies priority projects 
for collaboration between our organisations.  Work on drafting 
the MoU has commenced. 

G KA17. Continue to provide active input 
into the delivery stage of the A14 and to 
lobby for dualling of the A428 and 
improvements to the A1 to deliver the 
specific requirements of the council. 

Ongoing Cllr Bull Andy Moffat A14 
Construction compounds commenced formation in September 
2016 at Brampton, Godmanchester and Swavesey.  As Local 
Planning Authority, HDC has been consulted and responded on 
Condition Discharge relating to 7 key conditions required before 
commencement. Only one matter is still outstanding relating to 
HDC’s requirement for weed control. HDC officers continue to 
service sub-groups relating to such matters as Design, Delivery, 
Legacy and Environment. Accommodation works are underway 
with the physical fencing of affected areas and works will 
commence on the A1 widening between Alconbury and 
Brampton from December 2016. 
 
A428 
Central Government has granted funding to Highways 
England/Jacobs to progress the Black Cat to Caxton Gibbet 
improvement scheme to Preferred Route announcement stage 
by Spring 2017. Highways England/Jacobs continue to engage 
with MP’s/cross-border Members at Counties/Districts level, plus 
Officers. 
 
Oxford to Cambridge Expressway  
DfT/Highways England have now published interim findings, 
which includes a strong case for corridor interventions at 
Strategic, Regional and Local in order to meet economy and 
growth needs. Existing roads are expected to form much of the 
Expressway (i.e. Black Cat to Caxton Gibbet improvement) 
although gaps in the network, such as between Milton Keynes 
and the M40 will need to be addressed 
 
A1 – M25 to Peterborough 
Identification of options to be taken forward now complete.  On-
going Stakeholder meetings with a range of public 
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Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

bodies/interested parties continue and HDC officers service 
these. DfT/Highways England have now published interim 
findings, which includes a short-list of three packages: 
Package A – section of new motorway (mostly offline) in the 
middle (northern) section i.e. ‘Middle bypass’ – Junctions 10 to 
14 (including Buckden) 
Package B – local improvements (grade separating junctions or 
creating new grade separated junctions in the middle (northern) 
section i.e. ‘Improve existing junctions’ 
Package C – upgrade the east-west connectivity of the A1 to 
avoid ‘hop on/hop off’ behaviour i.e. ‘Modest improvements. 
 
The next step for Oxford to Cambridge and the A1 is for 
Highways England to submit an Option Package Assessment to 
the DfT during Autumn 2016. 

 
WE WANT TO: Develop a flexible and skilled local workforce 
 

Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

A KA18. Work in partnership to ensure local 
delivery of training to meet business 
growth 

August 2016 
for start of 

iMET 
construction  

 
EDGE work 
is ongoing 

Cllr Harrison Andy Moffat Concern raised and offer to assist made over delayed signing of 
land lease and construction contract for iMET.  Commercial 
development director appointed.  Arrangements made to make 
commercial introductions and iMET promoted at Cambridge 
Business Fair alongside InvestHunts.  Still on target for opening 
in Autumn 2017. 
 

G KA19. Encourage and support 
apprenticeships across the district 

Ongoing Cllr Harrison Andy Moffat Promotion of apprenticeships via EDGE, EDGE stand at St 
Neots Learning partnership (SNLP) careers fair, economic 
awareness raising for teachers at SNLP. 

G KA20. Develop a HDC apprenticeship 
programme in response to the 
Apprenticeship Levy 

30/09/2016 Cllr Cawley Adrian 
Dobbyne 

We have identified with Heads of Service the areas where we 
can develop Apprenticeships within HDC and this will continue to 
evolve.  We are clarifying the status of the existing or developing 
training providers in the district and beyond, which is constantly 
changing as new Providers come along.  By next quarter, we will 
have a policy on how we manage Apprentices and the 
Scheme.  This will cover terms and conditions, pay rates, 
training support, etc.  We are also engaging externally with 
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Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

bodies, particularly EELGA, to seek where practical a joined up 
approach with neighbouring authorities.  The new scheme is due 
to be applicable from April 2017, but confirmation on some key 
aspects is still to be advised by the Government. 

 
WE WANT TO: Improve the supply of new and affordable housing, jobs and community facilities to meet future need 
 

Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

A KA21. Prepare the Local Plan In 
accordance 

with 
approved 

Local 
Development 

Scheme 

Cllr Bull Andy Moffat Quarterly report was considered by O&S (Economy & Growth) 
and Cabinet in September. Mott Macdonald has started work on 
the Strategic Transport Study to model the impacts and 
mitigation required to deliver 4 potential, alternative development 
scenarios to form the basis of the Local Plan. The delay in the 
County Council re-validating its CSRM means it is not possible 
to meet the timescale set out in the Local Development Scheme 
but it is still on target to meet the expected Government 
requirement to have submitted the Plan by the end of March 
2018. 

G KA22. Facilitate delivery of new housing 
on the large strategic sites at: 

 St Neots 
 Wyton 
 Alconbury Weald 

Ongoing Cllr Bull Andy Moffat St Neots – Inquiry date set for May 2017 for appeal following 
refusal based on inadequate proposed level of affordable 
housing of application for 2800 homes at Wintringham Park. The 
District Council met the deadline to set out its full Statement of 
Case by the 30th September. 
Wyton – Awaiting the outcome of the Strategic Transport Model 
which will include modelling of transport impacts and required 
mitigation of Local Plan allocations including Wyton Airfield (see 
KA21). 
Alconbury Weald – First home occupied and primary school 
opened in September. Work on the first major industrial 
development well underway. 

G KA23. Maintain a 5 year housing land 
supply position 

Quarterly Cllr Bull Andy Moffat The Annual Monitoring Report 2015 confirms HDC has a 5 year 
housing land supply of 5.23 years (as at 31st December 2015).  
The most recent assessment of permissions granted since that 
time and progress of developments indicates that HDC 
continues to have a 5 year housing land supply.  Surveys have 
been sent out to developers/landowners to advise the 
trajectories in the Annual Monitoring Report 2016. 
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Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

G KA24. Adopt a new Housing Strategy and 
deliver the associated Affordable Housing 
Action Plan 

December 
2016 for 

adoption of 
Strategy 

Cllr Bull Andy Moffat Member Workshops held and Draft Strategy considered by O&S 
Panel (Communities and Customers) in April. Meetings 
scheduled between officers, Executive Member for Planning 
Policy, Housing and Infrastructure and Executive Member for 
Operational Resources to explore all options. On target for 
decisions to be made in November for inclusion in the Strategy. 

G KA25. Ensure our approach to 
Community Infrastructure Levy (CIL) is 
used creatively to enable housing growth 

Ongoing Cllr Bull Andy Moffat Options being considered alongside pros and cons of using 
2015/16 and 2016 CIL receipts to meet remaining payments for 
Huntingdon West relief road. 

 
Corporate Performance and Contextual Indicators 
 
Key to status 
 

G Performance is on track A Performance is within 
acceptable variance R Performance is below 

acceptable variance ? Awaiting performance 
update n/a Not applicable to 

assess performance 
 

Performance Indicator 
 

Full Year 
2015/16 

Performance 

 
Q2 2015/16 
Performance 

 

Q2 2016/17 
Target 

Q2 2016/17 
Performance 

Q2 2016/17 
Status 

Annual 
2016/17 
Target 

Forecast 
Outturn 
2016/17 

Performance 

Predicted 
Outturn 
2016/17 
Status 

PI18. Percentage of planning 
applications processed on target - 
major (within 13 weeks or agreed 
extended period) 
 
Aim to maximise 

81% 77% 65% 73% G 65% 75% G 

Comments: (Development) The 2016/17 target is 5% higher than the 2015/16 target. Percentages will vary from quarter to quarter as only around 60 major applications 
are received each year and around 15 each quarter. 
PI19. Number of Marketing 
Strategy actions on track 
 
Aim to maximise 

13 n/a 15 (In Q4 and 
Q1) n/a n/a 

15 (In Q4, 
Q1, Q2 and 

Q3) 
17 G 

Comments: (Development) Biannual – reported in July (for Q4 and Q1) and January (for Q2 and Q3). 

PI20. Percentage of newly 
registered food businesses 
inspected within 28 days of 
registration 

n/a n/a TBC 50% G 50% 50% G 
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Performance Indicator 
 

Full Year 
2015/16 

Performance 

 
Q2 2015/16 
Performance 

 

Q2 2016/17 
Target 

Q2 2016/17 
Performance 

Q2 2016/17 
Status 

Annual 
2016/17 
Target 

Forecast 
Outturn 
2016/17 

Performance 

Predicted 
Outturn 
2016/17 
Status 

 
Aim to maximise 
Comments: (Community) New indicator. 
PI21. Proportion of Community 
Infrastructure Levy receipts 
allocated 
 
Aim to maximise n/a 

Receipts 
earmarked for 
use towards 
Huntingdon 
West Link 

Road 

n/a 

Receipts 
earmarked for 
use towards 
Huntingdon 
West Link 

Road 

G 

Profiling to be 
completed to 

enable 
Cabinet to 

make 
decisions 
about any 
remaining 
receipts  

Profiling to be 
completed to 

enable 
Cabinet to 

make 
decisions 
about any 
remaining 
receipts 

G 

Comments: (Development) A December 2015 Cabinet resolution gave authority to the Head of Resources to profile use of CIL receipts to pay outstanding balance 
payable for the Huntingdon West Link Road. 
PI22. Percentage of working age 
population (16-64) who have 
received job related training in the 
last 13 weeks in Huntingdonshire 
 
Aim to maximise 

22.5% 
(Dec 2015) 

21.9% 
(June 2015) 

 
18.5% 

(UK average 
at June 2016) 

19.2% 
(June 2016) G 19% n/a n/a 

Comments: (Development) This information is only available one quarter in arrears (source: Annual Population Survey, Office for National Statistics). The measure 
relates to people surveyed who live in Huntingdonshire regardless of where they may be employed. Local results are consistently above the national average. 
PI23. Number of Council 
apprenticeships  created 
 
Aim to maximise 

n/a n/a TBC n/a n/a TBC n/a n/a 

Comments: (Corporate Team) No target set yet until the Government confirms the Apprenticeship Scheme (expected Autumn 2016). 
PI24. Gross number of affordable 
homes delivered 
 
Aim to maximise 

53 n/a n/a – annual measure 109 109 G 

Comments: (Development) The target figure is based on anticipated programmes and subsequent information from Registered Social Providers. 
PI25. Net additional homes 
delivered 
 
Aim to maximise 

515  
(for 2014/15) n/a n/a – annual measure 

541  
(projection for 

2015/16) 

535 
(actual for 
2015/16) 

A 
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Performance Indicator 
 

Full Year 
2015/16 

Performance 

 
Q2 2015/16 
Performance 

 

Q2 2016/17 
Target 

Q2 2016/17 
Performance 

Q2 2016/17 
Status 

Annual 
2016/17 
Target 

Forecast 
Outturn 
2016/17 

Performance 

Predicted 
Outturn 
2016/17 
Status 

Comments: (Development) The figures for the preceding year are published in August and included in the Annual Monitoring Report (AMR) the following December i.e. 
the figures for 2015/16 were published in August 2016 and will be included in the December 2016 AMR. The figures for 2015/16 and the preceding 4 years were 
reported to the September 2016 Overview and Scrutiny (Economy and Growth) meeting with the conclusion that that the methods used by the District Council to project 
completions over the last 5 years have generally been both slightly cautious (as planned) and increasingly accurate. Critical to demonstrating a robust 5 year housing 
land supply is accurate forward projections as to when developments will be implemented and at what rate. 
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STRATEGIC THEME – BECOMING A MORE EFFICIENT AND EFFECTIVE COUNCIL 
 

Period July to September 2016 
 
Summary of progress for Key Actions 
 

G Progress is on track A Progress is within 
acceptable variance R Progress is behind 

schedule ? Awaiting progress 
update n/a Not applicable to state 

progress 
5 7 0 0 1 

 
Target dates do not necessarily reflect the final completion date. The date given may reflect the next milestone to be reached. 
 
Summary of progress for Corporate Indicators 
 

G Performance is on track A Performance is within 
acceptable variance R Performance is below 

acceptable variance ? Awaiting performance 
update n/a Not applicable to 

assess performance 
7 8 2 0 4 

 
WE WANT TO: Become more efficient in the way we deliver services providing value for money services 
 

Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

A KA26. Develop full business cases for 
previously identified energy reduction 
projects across the Council’s estate. 

TBC Cllr Carter Neil Sloper The Re:Fit Investment Grade Proposal for all One Leisure sites 
has been provided and is currently being developed in 
consultation with Senior Officers and Cabinet.  Measures will not 
be installed where the future of a site is uncertain due to the lack 
of a leasehold.  It is anticipated that the programme to deliver 
energy conservation measures will be completed in FY 2017/18. 

G KA27. Improve processes to reduce time 
taken from receipt to decision on 
Licencing applications 

31/03/2017 Cllr Criswell Chris 
Stopford 

Work continued to review the processes regarding taxi and 
hackney carriage licensing. A need to replace the current Driving 
Standards Agency taxi test, following withdrawal of this service 
by the Agency is being reviewed. Work to fully map the ‘end to 
end’ process has commenced. 

A KA28. Introduce measures to reduce 
energy costs in One Leisure 

31/03/2017 Cllr Palmer Jayne Wisely Due to protracted negotiations relating to leases and security of 
tenure a decision was taken by cabinet to defer entering into a 
contractual agreement with Bouygues Ltd.  A further report is 
being considered by Cabinet on 20th October on a proposed way 
forward that will mitigate the risk associated with the unsigned 
leases at OL St Neots and OL Huntingdon (Dry-side).  
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Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

G KA29. Introduce more on line self-service 
delivery on the Council’s website ensuring 
we focus on customer need 

31/03/2017 Cllr Cawley Head of ICT 
Shared 
Service 

3C ICT in conjunction with HDC services have added/improved 
a number of e-forms to our website over 2016. We have also 
improved the usability of our eforms with enhanced validation 
and average time to complete indicators. Alongside these 
tradition eforms, our Council Tax team introduced integrated 
eforms for change of circumstances via a new eform system. We 
have introduced “super tasks” to the homepage allowing 
customers to access frequently accessed information without 
having to navigate away from the page and have this stored for 
their next visit.  We have built a dynamic A to Z of waste to help 
customers to use the correct bins. 3C’s Digital Manager has 
proposed a radical plan to digitally transform our back office 
applications and provide greatly enhanced website integration 
and this is currently being drawn up into a business case.  

A KA30. Maximise the income generating 
potential of One Leisure and all traded 
activities 

31/03/2017 Cllr Palmer Jayne Wisely Income through the Impressions Fitness Direct Debit line is 
considerably down. This is in part due to the introduction of a 
new membership package and the removal of the crèche, and 
other free activities, along with new competition in the market 
place in St Neots and Huntingdon. To counter act this reduced 
trading we have returned free crèche places to the membership 
scheme and are considering further steps to make the 
membership package attractive against our cheaper competition. 
 
Although Q4 is historically our best trading period, this is a 
significant shortfall at this time of year and although we have 
reacted throughout this period with a good promotional offering 
in June and July, and again through October there is still likely to 
be an end of year shortfall in Impressions income.  
Membership numbers in October are up and we are confident 
that we will reclaim some of the lost ground. We still expect to be 
behind budget at year end but by considerably less than 
currently forecasted. 

A KA31. Improve residents satisfaction 
levels measured through a residents 
survey 

31/03/2017 Cllr Howe Jo Lancaster Scoping work to establish customer metrics to be completed by 
March 2017. 
 

A KA32. Collect money that is owed to HDC Ongoing Cllr Gray Clive Mason Total sundry debt outstanding at the end of 2015/16 was 
£1.797m. Amount of debt cleared up to 30 September 2016 
£0.826m (30%). New debt raised in 2016/17. Total 2016/17 debt 
raised £7.469m, total outstanding (more than 21 days old) as at 

https://huntingdonshire.egovhub.net/Org/Production/Apps/CoAPlus/Launch.aspx
http://www.huntingdonshire.gov.uk/bins-waste/what-goes-in-which-bin/a-to-z-of-waste/
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Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

30 September 2016 £0.380m. New policies and procedures 
being out in place to ensure efficient collection of debt as well as 
permanently recruiting to establishment to ensure stability within 
the team.  

G KA33. Identify actions from the Employee 
Survey to create a more positive 
environment for staff 

2016 survey  
over summer  

Cllr Cawley Adrian 
Dobbyne 

The 2016 survey results have been analysed and shared with 
staff across all Services. An action plan has been drafted for the 
consideration by the Our People Governance Board, who will 
monitor progress against the plan. 

A KA34. Budget “Plan on a Page” to reduce 
reliance on Government grants and New 
Homes Bonus over the next few years, 
retaining tight budgetary control with 
affordability and value for money are at 
the core of the Council’s decision making 
processes 

31/03/2017 Cllr Gray Clive Mason Budget timetable for 2017/18 process in place and early work to 
identify savings required has commenced. 
A four year efficiency plan has been submitted to DCLG in order 
to qualify for a four year settlement, which sets out how the 
Council intends to meet the budget gap over the MTFS period. 

n/a KA35. Undertake Zero Based Budgeting 
(ZBB) Phase 2 to identify further service 
savings 

n/a (see 
comment) 

Cllr Gray Clive Mason A decision has been made that a fresh ZBB exercise is not 
taking place as part of the budget setting process for 2017/18. 

A KA36. Achieve budgeted savings, 
planning ahead to make savings at the 
earliest opportunity 

Ongoing, 
quarterly 
reporting 

Cllr Gray Clive Mason 66% of ZBB approved savings are on course to be implemented 
with 31% on amber status. Overall Q2 projection is £0.9m below 
budget. 

 
WE WANT TO: Become a customer focussed organisation 
 

Status Key Actions for 2016/17 Target date Portfolio 
Holder 

Head of  
Service 

Progress Update to be reported each Quarter 

G KA37. Implement a consultation exercise 
with residents and business to inform 
2017/18 budget planning 

31/12/2016 Cllr Gray Clive Mason Consultation exercise to be actioned during the next quarter as 
part of the budget setting process. 

G KA38. Deliver actions to contribute to the 
Customer Service Strategy  

31/03/2017 Cllr Cawley John Taylor All services have actions to deliver in support of the Strategy and 
these are being monitored as part of the Service Planning 
timetable and via the performance management reviews of staff 
by Managers. 
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Corporate Performance and Contextual Indicators 
 
Key to status 
 

G Performance is on track A Performance is within 
acceptable variance R Performance is below 

acceptable variance ? Awaiting performance 
update n/a Not applicable to 

assess performance 
 

Performance Indicator 
 

Full Year 
2015/16 

Performance 

 
Q2 2015/16 
Performance 

 

Q2 2016/17 
Target 

Q2 2016/17 
Performance 

Q2 2016/17 
Status 

Annual 
2016/17 
Target 

Forecast 
Outturn 
2016/17 

Performance 

Predicted 
Outturn 
2016/17 
Status 

PI26. Percentage of grounds 
maintenance targets consistently 
met 
 
Aim to maximise 

n/a n/a 80% 94.66% G 80% 80% G 

Comments: (Operations) New indicator. This monitoring has only been undertaken since April 16, therefore there is no historic data. 
PI27. Percentage of household 
waste sent to landfill 
 
Aim to minimise 

44.67% 42.44% 45% 45.47% A 45% 45% G 

Comments: (Operations) July was 40%, August increased to 54% and September was at 41% sent to landfill.  
PI28. Percentage of missed bins 
recovered within 48 hours 
 
Aim to maximise 

n/a n/a 90% 75% A 90% 75% A 

Comments: (Operations) New indicator. Working is ongoing with the call centre to get the correct data from CRM as we currently only have the closed date of the call 
record and not a completion date of the work within the call. The consequence of this is that Operations (Commercial Services) are required to cleanse the data which 
is time consuming and not sustainable going forward. 
PI29. Total amount of energy used 
in Council buildings 
 
Aim to minimise 

12,096,814 
kWh 

5,318,281 
kWh 

5,211,915 
kWh 

2% reduction 

5,289,199 
kWh 
0.6% 

reduction 

A 
11,854,877.7 

kWh 
2% reduction 

2% reduction A 

Comments: (Operations) Further works to reduce energy use from HDC estate has been put on hold pending the approval of the REFIT project which will see a 
coordinated approach to energy reduction across all major HDC buildings. 
PI30. Average number of days to 
process new claims for Housing 
Benefit and Council Tax Support 
 
Aim to minimise 

23 days 22.5 days 26 days 23 days G 26 days 26 days G 
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Performance Indicator 
 

Full Year 
2015/16 

Performance 

 
Q2 2015/16 
Performance 

 

Q2 2016/17 
Target 

Q2 2016/17 
Performance 

Q2 2016/17 
Status 

Annual 
2016/17 
Target 

Forecast 
Outturn 
2016/17 

Performance 

Predicted 
Outturn 
2016/17 
Status 

Comments: (Customer Services) New indicator showing combined performance for HB and CTS claims. 2015/16 performance data shows the average of the 2 old 
indicators.  Performance remains on track to meet annual target.  Approximately 230 new claims for benefit are received each month – 97% of these are made using 
our on-line claim form.  Risk Based Verification is used to concentrate resources on those claims most likely to contain fraud and error. 
PI31. Average number of days to 
process changes of circumstances 
for Housing Benefit and Council 
Tax Support 
 
Aim to minimise 

4 days 4.4 days 7 days 4.6 days G 7 days 7 days G 

Comments: (Customer Services) New indicator showing combined performance for HB and CTS claims. 2015/16 performance data shows the average of the 2 old 
indicators. Performance remains on track to meet annual target. Our on-line change of circumstances form was introduced in December 2015. Nearly 75% of 
customers are now reporting changes on line rather than using a paper form.   
PI32. Number of Disabled Facilities 
Grants (DFGs) completed 
 
Aim to maximise 

168 37 45 51 G 180 180 G 

Comments: (Development) As PI10, this reflects the performance of the shared Home Improvement Agency (HIA) service which is provided by Cambridge City Council  
on our behalf. 
PI33. Percentage of business rates 
collected in year 
 
Aim to maximise 

99% 56.8% 59.2% 58.9% A 99% 99 G 

Comments: (Customer Services) Collection is just under target at present, with impacts of appeals impacting on the collection of some accounts, although year-end 
target should still be met. The team are also busy working on the revaluation of business rates the Government have commissioned for implementation from 2017. 
PI34. Percentage of Council Tax 
collected in year 
 
Aim to maximise 

98.5% 57.4% 58.3% 58.7% G 98.6% 98.6% G 

Comments: (Customer Services) Collection is just over target at present, and the team are working hard to collect what is owed to the Council. 
PI35. Percentage of space let on 
estates portfolio 
Aim to maximise 

98% 97.7% 95% 95.9% G 95% 96% G 

Comments: (Resources) 
- The demand for industrial units remains high, office remains challenging.   
- Q2 recorded an average of 5 Vacant units (July - 6 empty properties, August – 5, September – 5). 
- With an historic estate of 123 properties, the performance for Q2 is 95.93% (123 – 5 = 118, 118/123 x 100 = PI 95.93%). 
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Performance Indicator 
 

Full Year 
2015/16 

Performance 

 
Q2 2015/16 
Performance 

 

Q2 2016/17 
Target 

Q2 2016/17 
Performance 

Q2 2016/17 
Status 

Annual 
2016/17 
Target 

Forecast 
Outturn 
2016/17 

Performance 

Predicted 
Outturn 
2016/17 
Status 

- % indicators – the 16/17 target is set at 95% as it is recognised vacancy rates are subject to economic conditions. 
Vacant Units - The nightclub in Huntingdon is being considered for other uses. Unit 14 Caxton Road remains vacant, but recent interest generated by agent appointed 
to market. 8 Phoenix Court has a strong lease interest and terms under negotiation. Vacancy rates at Alms Close have stabled, with Unit 3 soon to be occupied. 
PI36. Percentage of invoices from 
suppliers paid within 30 days 
 
Aim to maximise 

98.8% 98.8% 98% 97.5% A 98% 98% G 

Comments: (Resources) Performance is marginally below the target rate by 0.5%. It is anticipated that 98% target will be hit by year end. 
PI37. Staff sickness days lost per 
full time employee 
 
Aim to minimise 

11.7 
days/FTE 

5.2 
days/FTE 

4.0 
days/FTE 

5.6 
days/FTE R 9.0 

days/FTE 
10.6 

days/FTE R 

Comments: (Corporate Team) The Q2 result (2.7 days/FTE) was better than Q1 (2.9 days/FTE) and further improvement is expected over the rest of the year however 
it is unlikely that Q3 and Q4 results will be low enough for the challenging annual target to be achieved. 65% of the days lost in Q2 related to just 25 long-term sickness 
absence cases. Managing sickness absence is a key priority for our Senior Management Team, with management, HR and Occupational Health actions all being 
monitored closely in order to ensure that appropriate steps are being taken to facilitate prompt return to work wherever this is possible. 
PI38. Commercial Estate Rental & 
Property Fund Income only 
 
Aim to maximise 

n/a n/a £0.85m £1.88m G £1.7m £2.373m G 

Comments: (Resources) New indicator. No historic data is available. 
- The historic estate continues to make gains from rent reviews, lease renewals and new leases; the current forecast annual rent role is £1,900,209. The rent 

patterns vary (annual, quarterly, monthly, other ) but income received in Q2 was £566,884 (a) 
- The income generated from the CIS acquisitions in Q2 was £151,370 (b)  (Stonehill, Wilbury Way and Shawlands £148,339)  
- The income from the CCLA fund was £27,772 (c) 

This gives a £0.746m Q2 performance (£a+ £b + £c) = £746,026. 
 
The cumulative performance for the year to date reported above is £746,026 + Q1 Income £1,083,111 + Q1 CIS £31,250 + Q1 CCLA £19,727 = £1,880,114 (d). 
 
This puts the income target in Green and the following total income is expected for the year: 

- £1,900,209 historic estate income 
- 2 Stonehill £125,000k full year  
- Wilbury Way, Hitchin (purchased)  £87,000 remainder of year (total lease rent £165,000) 
- Retail park in Sudbury £483,432 per annum rent – expected rent from acquisition date is £1324 per day x 197 days = £260,828  

 
Total forecast = £2,373,037 (e). 
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Performance Indicator 
 

Full Year 
2015/16 

Performance 

 
Q2 2015/16 
Performance 

 

Q2 2016/17 
Target 

Q2 2016/17 
Performance 

Q2 2016/17 
Status 

Annual 
2016/17 
Target 

Forecast 
Outturn 
2016/17 

Performance 

Predicted 
Outturn 
2016/17 
Status 

PI39. Planned net budget 
reductions achieved 
 
Aim to maximise 

n/a n/a £0.95m £0.74m A £1.9m £1.48m A 

Comments: (Resources)  A RAG review of the planned 2016/17 ZBB savings has been undertaken showing 65% of savings at green, 18% amber and 16% red. Other 
savings have been found to compensate slippage, reflecting an overall 2016/17 forecast outturn £0.9m below budget. 
PI40. Change in Band D Council 
Tax for 2017/18 
 
Aim to minimise 

0% n/a n/a – annual measure 0% 0% G 

Comments: (Resources) A 0% council tax increase is included in the Council’s MTFS but will be confirmed when the Council’s 2017/18 budget is set in February 2017. 
PI41. Call Centre telephone 
satisfaction rate 
 
Aim to maximise 

94.3% n/a n/a – annual measure 95%   

Comments: (Customer Services) This is an annual measure – data to follow in Q4. 
PI42. Customer Service Centre 
satisfaction rate 
 
Aim to maximise 

92.2% n/a n/a – annual measure 95%   

Comments: (Customer Services) This is an annual measure – data to follow in Q4. 
PI43. Percentage of Stage 1 
complaints resolved within time  
 
Aim to maximise  

n/a n/a 98% 88%* R 98% 98% G 

Comments: (Corporate Team) New indicator. Services responded late to 8 of 61 complaints received in Quarter 2 (87%), giving a cumulative year to date result of 88%. 
PI44. Percentage of Stage 2 
complaints resolved within time  
 
Aim to maximise 

n/a n/a 98% 83% A 98% 90% A 

Comments: (Corporate Team) New indicator. Q2 performance was 100%, with all five of the Stage 2 complaints received responded to within time. The cumulative 
performance this year is below target due to one Stage 2 complaint being resolved a day late in Q1. 
PI45. Website satisfaction rate 
 
Aim to maximise 

n/a n/a 75% 74% A 75%   
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Performance Indicator 
 

Full Year 
2015/16 

Performance 

 
Q2 2015/16 
Performance 

 

Q2 2016/17 
Target 

Q2 2016/17 
Performance 

Q2 2016/17 
Status 

Annual 
2016/17 
Target 

Forecast 
Outturn 
2016/17 

Performance 

Predicted 
Outturn 
2016/17 
Status 

Comments: (ICT Shared Service) The new website launched in October 2015 so there is no past data and it is not currently possible to forecast outturn performance. 
PI46. One Leisure Net Promotor 
Score (NPS) (likelihood of 
recommending service to others) 
 
Aim to maximise 

n/a n/a n/a – TRP system to be ready for Q3. 
10% over 
system 
average 

 
  

Comments: (Leisure and Health) The Retention People (TRP) system is a communication tool that allows One Leisure to send (direct to users) a series of requests to 
complete a Net Promoter Score (NPS) questionnaire. The question asked is ‘how likely are you to refer your friends to One Leisure. The score is 1-10. Once answered, 
the participant is asked to give reasons for the score, from which we gain valuable feedback. The system will return an NPS for One Leisure based upon the responses 
to the questionnaire. Questionnaires will be sent at a rate of 250 per quarter to each major user group, to include Impressions members, Swim members, Casual 
swimmers, Group Fitness attendees, Lapsed members. This system is bedding in and collating the data required. 

 



Appendix C – Project Performance 
 

Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. 

Closedown report approved 
by Project Board and 
Project Management 
Governance Board. 

 
 

Title and purpose of project Programme PM 
Target End 

Date 
Expected 
End Date 

Programme Office comments 
RAG 

Status 
Latest 

Update Date 

Leisure Invest to Save Opportunities 
Explore further opportunities for invest to 
save schemes including the conversion of 
synthetic pitch at St Neots. 

Facing the 
Future 

Clarke, Jon 
(Leisure) 30/09/15 31/03/17 

Lease issues are still being negotiated 
and a new lead officer for HDC is now 
responsible for the negotiations. 
 
Meeting regarding heads of terms is 
scheduled. 
 
Project has a RED status by the PM for 
issues with leases.  

Red Within last 
month 

Phoenix Industrial Unit Roof 
Replace industrial roofs to address H & S 
and fulfil Council obligations. 

Capital 
2015/16 

Tilah, Bill 
(Facilities) 31/05/16  28/01/17  

Following Project board meeting 
March, the project site has been 
updated with re-organisation of 
Consultant Project Manager and 
timeline.  
 
Project has a RED status as classified 
by the PM but working towards amber 
through October / November.  

Red Within last 
month 

In Cab Systems 
The project will replace the existing manual 
process for logging waste collection issues 
and involve delivery of that information in a 
timely manner from the refuse collection 
vehicle to the call centre. This will involve the 
purchase of a new bespoke system including 
hardware devices for the refuse collection 
vehicles. 

 
Capital  
2016/17 

Gordon, Beth 
(Operations) 31/01/17 31/10/17 

Project has a RED status as classified 
by the PM due to significant delay 
arriving from the decision to take a 
wider corporate approach and consider 
provision as part of the existing 3C 
Shared Service.  Red Within last 

month 



Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 
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Title and purpose of project Programme PM Target End 
Date 

Expected 
End Date Programme Office comments RAG 

Status 
Latest 

Update Date 

Refit 
Energy efficiency project regarding major 
works across One Leisure sites. 

Capital  
2016/17 

 
Blackwell, Julia 
(Environment) 

 

03/04/17  03/04/17  

Issues regarding the lack of leases at 
OL St Neots and OL Huntingdon Dry is 
considered by Cabinet to be too great 
a risk for the project to move forward. 
 
Site is up to date and contains all 
necessary documentation.  
 
Project has a RED status as classified 
by the PM due to the complications 
regarding leases. 

Red Within last 
month 

iMET 
Support for HRC's full business case 
development and submission to GCGPEP 
and the Skills Funding Agency (SFA) for 
£10.5m for the construction of a technical 
skills centre on the EZ 

Development Bedlow, Susan 
(Development) 01/07/17 01/07/17 

The signing over of the lease between 
Urban&Civic (U&C) and HRC has yet 
to take place and as the contract with 
Willmott Dixon needs to be finalised 
simultaneously for insurance purposes, 
this is delaying the start of the build.  It 
is highly unlikely now that the build 
programme will be complete for an 
opening at the start of the academic 
year in September 2017. Site is up to 
date and contains all necessary 
documentation. 
 
Project has a RED status as classified 
by the PM due to the complications 
regarding insufficient budgets. 

Red Within last 
month 

New Telephone System 
This project is looking to put a new cloud 
hosted VOIP telephony system in at 
Cambridge City Council. 

3C Shared 
Services 

Allen, Tony 
(3C ICT) 31/11/16 31/11/16 

New telephone system and customer 
service centre went live on Saturday 
10th September.  
 

Red Within last 
month 



Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 
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Title and purpose of project Programme PM Target End 
Date 

Expected 
End Date Programme Office comments RAG 

Status 
Latest 

Update Date 

Project has a RED status as classified 
by the PM due to project having issues 
still outstanding. 

Building Access Control 3C Shared 
Services 

Solanki, Raj 
(3C ICT) 31/07/16 16/12/16 

Some slippage regarding starting dates 
due to lack of communication from 
partners involved from other sites.  
Dates of when works will start have 
now been agreed by partners. 
 
Project has an AMBER status as 
classified by the PM due to project 
having ongoing issues with external 
partners. 

Amber Within last 
month 

Clifton Road Roofs 
The capital bid is for funds to replace the 
roofs at the Clifton Road Industrial Estate, to 
make weather proof. 

Capital  
2016/17 

Tilah, Bill 
(Estates) 28/02/17 28/02/17 

Project Plan reviewed and updated - 
commission of contracts moved to 
November - completion date for works 
brought forward to February 2017  
 
Project has an AMBER status as 
classified by the PM due to the PM 
being in the process of updating and 
bringing project on track and also 
procurement and tender process under 
discussion with Board Chair – with 
actions to be advised. 

Amber Within last 
month 

Levellers Lane 
Replace industrial roofs to address H & S 
and fulfil Council obligations. 

Capital  
2016/17 

Tilah, Bill 
(Operations) 28/02/17 15/03/17 

Meeting with board chair to discuss 
procurement and status of tender / 
contract aware. Actions from meeting 
to be agreed and updated on project 
site. 
 

Amber Within last 
month 



Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 
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Title and purpose of project Programme PM Target End 
Date 

Expected 
End Date Programme Office comments RAG 

Status 
Latest 

Update Date 

Project has AMBER status as 
classified by the PM due to PM in 
process of updating and bringing 
project on track and also procurement 
and tender process under discussion 
with Board Chair – with actions to be 
advised. 

Business Intelligence Solutions 
To deliver a corporate solution that 
comprises a set of techniques and tools for 
the transformation of raw data into 
meaningful and useful information for 
business analysis purposes. 

Cross-Cutting 
Roberts, Anthony 

(Corporate 
Team) 

31/03/16  11/11/16  

The project has progressed, with 
Officers from across the Council 
trained in using Tableau. The project is 
shown at Amber due to delays in 
completing the original scoping of the 
project, but with clarity on the need to 
deliver a pilot across elements of the 
Council - particularly in OneLeisure – 
the project has moved forward. This 
pilot has created a number of benefits 
which have been captured by the 
Project Manager. A project close report 
has been commissioned by the Project 
Board, which will capture the 
cost/benefits from the work and also 
identify lessons learnt. The report will 
also recommend how this technology 
could be expanded at HDC. 

Amber 
Within last 

month 

One Leisure Alconbury Weald Club 
To create and deliver a management 
agreement that will see One Leisure manage 
the fitness club to be opened in the 
Alconbury Weald Club building. 

Leisure & Health 
Gray, Brian 
(Leisure) 31/12/15  31/10/16 

Contract has been reviewed and 
amendments made based upon 
Leisure Board meeting.  Amendments 
have been discussed with U&C and 
clarified.  Reporting back to Leisure 
Board early-mid October. 

Amber 
Within last 

month 



Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 
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Title and purpose of project Programme PM Target End 
Date 

Expected 
End Date Programme Office comments RAG 

Status 
Latest 

Update Date 

Project has an AMBER status as 
classified by the PM due to project 
being overdue compared to the 
planned completion date. 

Little Paxton Community Centre 
To manage the delivery of the new Lt Paxton 
Community Building being built under the 
S106 by Taylor Wimpey 
Building is expected to taken over by a new 
community group based around the Colts 
Football Club 

Community Allen, Chris 
(Projects) 31/03/17 31/03/17 

Building has started on site and 
progress is being monitored and site 
meeting attended. 
 
The new Community Interest 
organisation has not yet being set up 
and is being chased by Penny 
Litchfield. A Committee is to be set up 
to begin the necessary procedures and 
to evolve into a legal footing. Meeting 
was held on Wednesday 5th October. 
 
Project has an AMBER status due to 
project site lacking information. Only 
recently classified as a Project and PM 
working hard to ensure site is up to 
date. 

Amber Within last 
month 

One Leisure Huntingdon Changing 
Facilities 
To up-grade the Changing facilities at the 
Swimming Pool at One Leisure Huntingdon. 
Changing rooms will become a changing 
village with different options for changing. 

Capital  
2016/17 

Martin-Peters, 
Karen 

(Operations) 
17/10/16 31/03/17 

Lease and Lottery Agreement not yet 
signed may need escalating. 
Appointment of an Architect in 
conjunction with Project Manager. 
Tender for building works to be written 
in conjunction with Project Manager 
and put to tender. 
 
Site is up to date and contains all 
necessary documentation. 

Amber 
Within last 

month 



Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 
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Title and purpose of project Programme PM Target End 
Date 

Expected 
End Date Programme Office comments RAG 

Status 
Latest 

Update Date 

Council Tax Automated Forms 
Introduce automated forms into business 
systems. 

Facing the 
Future 

Davies, Ian 
(Recovery) 30/09/16 31/10/16 

STAGE 1 complete - E-Forms went 
live on HDC website on 21st July 2016. 
STAGE 2 started 8th August. Robotics 
is in test environment. The first E-Form 
to be automated (Direct Debit) is 
expected to go live in next 2 weeks. 
 
Project has an AMBER status due to 
the PM recognising that the project has 
now slipped, due to minor technical 
difficulties, and necessary changes to 
business rules in the robotics software 

Amber Within last 
month 

Building Control Uniform Project 3C Shared 
Services 

Huggon, Caroline 
3C Shared 
Services 

31/10/16 31/10/16 

28th September. - Agreed that as there 
are still some outstanding issues the 
project will not be closed as yet. 
Agreed to book another meeting in 4-6 
weeks to review the close down report. 
 
Will need to purchase some more 
Uniform spatial user licenses. Building 
Control’s usage has increased 
significantly from what was initially 
expected.  A quote has been received 
from Idox for 10 more licenses 
£12,000.  Agreed that Building Control 
will pay their share for the licenses.  
Discussion regarding the splitting of 
costs to take place. 
 
Project has AMBER status classified 
by the PM for the ongoing issues. 

Amber 
Within last 

month 



Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 
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Title and purpose of project Programme PM Target End 
Date 

Expected 
End Date Programme Office comments RAG 

Status 
Latest 

Update Date 

Bin Deliveries 
To reduce Customer Cycle Time with the 
expectation of increasing customer 
satisfaction. 

LEAN 
Wilby, Lauren 

(Corporate 
Office) 

MT: 
31/12/16 
LT: linked 
to in-cab 
project 

N/A 

Following successful report out to 
stakeholders, improvements are in the 
process of being implemented. Green 

Within last 
month 

Taxi Licensing 
To review the end-to-end process of taxi 
licensing and implement changes to reduce 
the processing time whilst increasing 
customer satisfaction. 

LEAN 
Wilby, Lauren 

(Corporate 
Office) 

31/3/17 31/3/17 

Validating previous process maps 
against updated process and data 
gathering to understand current state. Green Within last 

month 

Switch Replacement 
To replace the Core and Edge switches for 
the computer/ telephony network at HDC. 

3C Shared 
Services 

Allen, Tony 
(3C ICT) 31/3/17 31/3/17 

Work is ongoing; project site has 
relevant documentation for this stage.  
 
Site is up to date and contains all 
necessary documentation. 

Green Within last 
month 

Implementation of Financial Management 
System 

3C Shared 
Services 

Buckell, Andrew 
(3C ICT) 31/05/17 31/05/17 

Workshops are being held regularly 
and issues have been identified and 
updated regularly by PM.  Project is on 
target to finish on time. 

Green Within last 
month 

Housing System Review 
A review of the Housing System at SCDC 
with a view to going out to tender for a new 
system. CCC to be consulted at all stages 
may be included in the tender.  This does not 
impact HDC Housing systems. 

3C Shared 
Services 

Huggon, Caroline 
(3C ICT) 31/09/18 31/09/18 

Work is ongoing; project site has 
relevant documentation for this stage.  
 
Continued to work on PID, Project Plan 
and other project documentation to be 
completed by first Project Board 
Meeting on 27th October  
Arranged meetings with Katie Brown 
who is now on Project Board to 
represent Rents at SCDC and Julia 
Hovells to discuss CCC involvement. 

Green 
Within last 

month 



Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 
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Title and purpose of project Programme PM Target End 
Date 

Expected 
End Date Programme Office comments RAG 

Status 
Latest 

Update Date 

OL String Bowling 
To replace the current problematic bowling 
mechanism for the Basement Lanes Ten Pin 
Bowling facility at One Leisure St Ives. 

Capital  
2016/17 

Davidson, Chris 
(Leisure) 30/06/16 30/09/16 

FGB agreed additional capital of £6k 
on 03.10.16.  
 
Completion of RFQ process by 
05.10.16.  Completion of RFQ process 
by 07.10.16.  Award of contract by 
07.10.16.  
 
Agree installation date with contractor 
by 07.10.16. 

Green Within last 
month 

Resource Booking 
To explore options and procure a new room 
booking system for internal and third party 
use 

3C Shared 
Services 

Day, Steph 
 (3C ICT) 30/09/16 31/12/16 

Site visits September 2016 
 
Procurement October 2016 
 
Minor slippage but with minimal 
consequence on project. 

Green Within last 
month 

Benefits Landlord Portal 
To provide an online facility to give landlords 
(mainly Housing Associations) basic 
information relating to their tenants in receipt 
of Housing Benefit. 

Customer 
Services 

Huggins, Barnes 
(Rev. Serv) 30/09/16 30/09/16 

Software from Northgate has been 
procured.  Installation is scheduled for 
29th September 2016 with onsite 
consultancy arranged for 7th October 
2016 to go over set up etc. 

Green Within last 
month 

Salix Projects 
Salix revolving fund to finance energy 
efficiency measures within Council owned 
buildings. 

Capital  
2016/17 

Blackwell, Julia 
(Environment) 31/03/17 31/03/17 

Salix contribution to cycle path costs 
transferred to pay invoice 
 
Indicative quote received for the 
replacement of workshop lighting at 
Hinchingbrooke Country park (HCP) 
 
Site is up to date and contains all 
necessary documentation. 

Green 
Within last 

month 



Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 
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Title and purpose of project Programme PM Target End 
Date 

Expected 
End Date Programme Office comments RAG 

Status 
Latest 

Update Date 

One Leisure Huntingdon Development 
Improvements to service and facility to meet 
increased demand and future proof OLH 
against increased competition and customer 
expectations. 

Capital  
2016/17 

France, Paul 
(One Leisure) 30/06/17 30/06/17 

15th September - Team Meeting to 
include newly appointed Technical PM 
(External) John Bucher. 2 different 
concept drawings to be requested to 
allow TPM to make costs against. 
 
PC to discuss with procurement 
suggestions to run both OLH projects 
alongside each other for economies of 
scale. 
 
Site is up to date and contains all 
necessary documentation. 

Green Within last 
month 

Server Room Consolidation Project 
To consolidate the three council’s server 
rooms which will in turn improve flexibility 
and growth options, mitigate the current risks 
of out of support and aging hardware, 
leverage financial benefits and improve 
operation services. 

3C Shared 
Services 

Keech, Edward 
(3C IT) 31/12/17 31/12/17 

The ITT has been signed off and 
distributed to the partners of the RM 
1058 Framework. 
 
We are currently in the Q & A phase. 
 
Site is up to date and contains all 
necessary documentation. 

Green Within last 
month 

Waste and Recycling Reconfiguration 
The reconfiguration of our rounds aims to 
maximise efficiencies and reduce fuel usage 
whilst delivering good customer service. 

Operations 
Field, Heidi 
(Operations) 31/07/17 31/05/17 

Completed round risk assessments 
 
Reminder letters sent to customers for 
review of eligibility where these have 
not been returned. Databases have 
been updated. Meetings with refuse 
and recycling crews completed – crews 
now checking current round maps to 
ensure they are accurate. 
 

Green 
Within last 

month 



Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 
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Title and purpose of project Programme PM Target End 
Date 

Expected 
End Date Programme Office comments RAG 

Status 
Latest 

Update Date 

Site is up to date and contains all 
necessary documentation. 

Capita Upgrade 
Capita payment management system 
upgrade and migration to cloud. 

3C Shared 
Services 

Huggon, Caroline 
(3C ICT) 31/11/16 31/11/16 

Constant testing is taking place and 
discussions are being held regularly. 
Test plan finalised and arrangements 
for Capita engineer on site for test set 
up have begun. 
 
Site is up to date and contains all 
necessary documentation. 

Green Within last 
month 

Octagon 
To allow for additional cladding, electrical 
work and security provisions £50,000 is 
considered appropriate. 

Capital 
2015/16 

Tilah, Bill 
(Estates) 31/03/16 30/06/16 

Project completed and closedown 
report currently with Project Board for 
approval. 

Pending 
Closure 

Over 2 
months ago 

Commercial Investment Strategy Review 
and Implementation 
Deliver a strategic review of Industrial and 
Commercial stocks 

Facing the 
Future 

Tilah, Bill 
(Estates) 30/09/15 31/03/16 

Project completed and closedown 
report currently with Project Board for 
approval. 

Pending 
Closure 

Over 2 
months ago 

CIL/S106 Idox Implementation 
To implement UNIFORM CIL module and 
Obligation Tracker for CIL, this includes 
Outlook Integration and Access Reports 

Cross-Cutting Alterton, Emma 
(IMD) 30/11/13 01/04/16 

Project completed and closedown 
report currently with Project Board for 
approval. 

Pending 
Closure 

Over 2 
months ago 

Cambridgeshire Anti-Fraud Network 
Fraud deterrence and prevention, improved 
investigations processes and a joint 
approach to investigations by shared use of 
intelligence, data and technology 

Customer 
Services 

Roberts, Anthony 
(Corporate 

Team) 
31/03/16 31/03/16 

Outstanding grant is to be split 
between four partners, however 
waiting on Anglia Revenues 
Partnership to invoice for their 
proportion. Project will close as soon 
as invoice is received. 
 

Pending 
Closure 

Within last 
month 



Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 
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Title and purpose of project Programme PM Target End 
Date 

Expected 
End Date Programme Office comments RAG 

Status 
Latest 

Update Date 

CAB Move to PFH  
Move Citizens Advice (Rural Cambs) 
Huntingdon into front and back office space 
at Pathfinder House. 

Accommodation 
Group 

Wilby, Lauren 
(Corporate 

Team) 
30/06/16 08/07/16 

Project completed and closedown 
report currently with Project Board for 
approval. Closed 

Within last 
month 

Call Centre & CSC Provision 
Examine the future provision by the Call 
Centre and CSC at PFH. Include an 
assessment of performance standards and 
the business case for moving and merging 
the teams. 

Facing the 
Future 

Greet, Michelle 
(Customer 
Service) 

31/03/16 31/05/16 

Project completed and closedown 
report currently with Project Board for 
approval. 

Closed Within last 
month 

One Leisure Stationary Cycle and Virtual 
Fitness Procurement  
 Maintain standards and income levels, to 
ensure equipment remains fit for purpose 
and safe to use. 

Capital 
2015/16 

Gray, Brian  
(Leisure) 01/03/16 01/03/16 

Project completed and closedown 
report currently with Project Board for 
approval. Closed Within last 

month 

CCTV Pathfinder House Resilience 
Capital  
2016/17 

Stopford, Chris 
(Community) - - 

Business Case not yet approved by 
Finance Governance Board. 

Pending 
Approval N/A 

CCTV Wi-Fi 
Capital  
2016/17 

Stopford, Chris 
(Community) - - 

Business Case not yet approved by 
Finance Governance Board. 

Pending 
Approval N/A 

Lone Worker Software 
Capital  
2016/17 

Stopford, Chris 
(Community) - - 

Business Case not yet approved by 
Finance Governance Board. 

Pending 
Approval N/A 

Building Foundations for growth grant 
underspend project 
To determine the best VFM use for the c. 
£2m underspend/clawback on this capital 
grant fund. The residual grant money must 
be used for a capital project on the EZ and 

Development Bedlow, Susan 
(Development) - - 

TWI have confirmed that, given the EU 
funding bid knock back, they will not be 
making an investment at Alconbury in 
the near future and hence will not be 
requiring the a capital loan.  
 
Focus now needs to be on the 

Pending 
Approval 

Within last 
month 



Red = 
Project is significantly behind 

schedule, serious risks/issues have 
been identified or there is a lack of 

governance documentation 

Amber = 
Progress is behind schedule, 
some risks/issues have been 

identified or some 
documentation is missing. The 

project may be recoverable 

Green = 
Progress is 

on track with no 
impact to delivery 

Pending Closure = 
In close-down stage 

Pending Approval = 
Business Case 
to be approved 

Closed = 
Project is closed. Closedown 
report approved by Project 

Board and Project 
Management Governance 

Board. 
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Title and purpose of project Programme PM Target End 
Date 

Expected 
End Date Programme Office comments RAG 

Status 
Latest 

Update Date 

which fits within the GCGP's economic 
strategy. 

identification and development of an 
alternative project within the 
parameters of the grant determination 
and state aid compliance.  
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1. Financial Performance Headlines  

 
Revenue Forecast Net spend - £17.0m, ahead of the budget by £0.9m 

Financing income Is improved by £1.073m due to additional business 
rates receipts for renewable energy schemes and enterprise zone reliefs 
that were not budgeted for. 

  
Capital Forecast capital spend is £9.5m, compared to a budget of £11.0m, a 

reduction of £1.5m. 
  
Reserves  Total forecast contribution to reserves £3.1m is as follows: 

 Budget Surplus Reserve £3.0m – this is the excess of the 15% 
minimum threshold set for the General Fund reserve and will be 
held to cover future years budget deficits. 

 General Fund Reserve £0.1m this maintains the reserve at 15% 
of Net Expenditure. 

 Collection Fund Reserve – this has increase by £1.073m in 
relation to the additional NDR receipts. 

 
 
 
  

Appendix D 
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2. Revenue and Reserve Forecast  

 
  

Revenue Forecast Outturn 2015/16
Outturn
£'000 £'000 %

Revenue by Service:
Community 1,676 1,911 (85) -4.4
Customer Services 3,628 2,355 162 6.9
ICT Shared Service 494 1,822 154 8.5
Development 1,204 1,370 (645) -47.1
Leisure & Health (141) (280) 283 -101.1
Operations 4,173 3,968 (7) -0.2
Resources 4,153 4,467 (776) -17.4
Directors and Corporate 2,112 2,301 63 2.7
Technical Adjustments (177) 0 0 0.0

Net Revenue Expenditure 17,122 17,914 (851) -4.8

Contributions from Earmarked Reserves 0 0 (45) 0.0
Contribtution to Earmarked Reserve (CIL) 0 0 210    210 0.0
Service Contribution to Reserves 2,555 2,276 686 30.1

Budget Requirement (Services) 19,677 20,190
Financing:-

NDR & Council Tax surplus (2,750) (3,933) (1,073) 27.3
Government Grant (Non-specific) (7,668) (8,351) 0 0.0
Contribution from Collection Fund Reserve (1,492) 0 1,073 0.0

Council Tax for Huntingdonshire DC (7,767) (7,906)

General Fund Reserve 2015/16
Outturn Budget
£'000 £'000 £'000 %

Balance as at 1st April 9,287 2,537 0 0.0

Service Contribution to Reserves 2,555 2,276 686 30.1
Contribution to/(from) Collection Fund Reserve(1,492) 0 1,073 0.0
Transfers to/from Other Reserves 1,055 0 210 0.0
Transfer to NDR Reliefs Reserve (300) 0 0 0.0
Transfer to Earmarked Reserve (805) (2,126) (2,097) 98.6
Transfer to Capital Investment Reserve (7,763) 0 0 0.0

Outturn forecast as at 31 March (15% 
of Net Revenue Expenditure) 2,537 2,687 (128) -4.8

Earmarked Reserves 2015/16
Outturn Addition Forecast
£'000 £'000 £'000

S106 agreements 1,233 1,233
Commuted S106 payments 1,725 1,725
Repairs and Renewals Funds 981 981
Collection Fund 2,702 1,073 3,775
Capital Investment 12,390 12,390
Budget Surplus 805 3,150 3,910

NDR Reliefs 300 300
Special Reserve 2,325 2,325
Other Reserves 1,549 1,549

Total Earmarked Reserves 24,010 4,223 28,188

Definitions
2016/17 Budget As approved by Council, February 2016
2015/16 Outturn Final figures for 2015/16, so these may vary slightly to the Provisional

Outturn figures reported to Cabinet in June 2016.

(45)    

(45)

210    
0    

(4,223)    
0    

2,559    

Forecast
£'000

2,537    

2,962    
1,073    

To be held to meet future 
years budget deficit

Deduction
£'000

(45)

Commentary
2016/17

1,826    
2,517    
1,976    

725    
3    

3,961    
3,691    
2,364    

0    

17,063    

2,962    

Forecast Variation
2016/17

Forecast Variation
2016/17

Budget
£'000

Forecast
£'000

20,190    

(5,006)    
(8,351)    

1,073    

(7,906)    
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3. Service Commentary 

 

2016/17 

Updated 

Budget

2016/17 

Forecast 

Outturn

Variance Comments on Variance +/- £10,000

£ £ £

Head of Community

Head Of Community 79,602 82,481 2,879

Community Team 706,813 689,476 (17,337) Combination of overspends on building rental (£14k), 

and provision of new electricity supply (£5k); savings 

from vacant posts in the establishment (£40k), reduced 

demand this year on the pest control service giving a 

£8k shortfall in income, along with priory Centre 

income of £5k not being realised.

Commercial Team 349,121 291,964 (57,157) Combination of underspends (£32k on a vacancy in the 

team, with associated £5k on transport costs; and £13k 

on supplies and services); combined with an additional 

£6k of income

Environmental Protection Team 408,550 348,922 (59,628) Combination of underspends (£44k for a vacancy within 

the team, with associated £3k on transport; £5k on 

supplied and services); combined with an additional 

£7k of income

Environmental Health Admin 143,779 114,483 (29,296) Combination of underspends (£20k for a vacant within 

the team, and £2k on supplied and services), and 

additional income of £7k

Projects And Assets 140,022 247,028 107,006 Overspending due to small delay in the 

implementation of the service restructure (£37k), and 

the impact of service transformation costs (£65k). 

Action on overspend Offset from other savings within 

the Division
C C T V (71,000) (70,484) 516

C C T V Shared Service 212,244 220,063 7,819

Licencing (161,246) (196,155) (34,909) Additional income in the year of £29k, along with 

savings within the transport budget of £8k due to 

savings on taxi inspections; with some small 

overspends in employees £2k and supplies and 

services £1k

Corporate Health & Safety 100,608 98,266 (2,342)

1,908,493 1,826,044 (82,449)

Head of Customer Services

Head of Customer Services 96,477 99,104 2,627

Local Tax Collection 140,286 135,942 (4,344)

Housing Benefits 403,556 493,522 89,966 Higher than planned use of B&B to deal with 

homelessness has resulted in an overspend Action on 

Overspend Working on options across the short, 

medium and long-term - but in 16/17 an overspend is 

likely

Council Tax Support (122,950) (137,598) (14,648) Grant funding provided by DCLG to HDC, amount not 

known at the time the budget is set. Forecasting a 

larger grant than originally expected

Housing Needs 777,737 818,325 40,588 Additional expenditure in year to maintain Coneygear 

Court temporary accommodation Action on Overspend 

This will be an overspend at year-end - this site 

provides 30% of HDC Temporary Accommodation  - the 

alternative is more costly B&B for homeless clients

Customer Services   829,303 836,454 7,151

Document Centre 230,803 260,826 30,023 Additional external income targets not being met. 

Action on Overspend Work looking at potential 

commercial partnership progressing, and new clients 

being sought

Information Management 0 10,361 10,361 2015/16 items not accrued at year end, not an ICT 

Shared Service item

2,355,212 2,516,936 161,724

Head of ICT Shared Service

ICT Shared Service 1,822,219 1,976,109 153,890 This is due to differences in the cost of hired staff 

against saving from salaried staff. It is also made up of 

additional costs which have presented which were 

never planned but are now expected to be in the 

budgets. The total overspend for the ICT service is 

£431k but the Council's share of this is the £154k shown 

with the balance being billed to the other strategic 

partners. Action on Overspend Further work is 

continuing to ensure any additional charges coming in 

are agreed with the partners and future budgets 

adjusted to include all costs. 

1,822,219 1,976,109 153,890

Service
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2016/17 

Updated 

Budget

2016/17 

Forecast 

Outturn

Variance Comments on Variance +/- £10,000

£ £ £

Service

Head of Development

Head of Development 77,802 80,433 2,631

Building Control 91,600 91,600 0

Economic Development 232,062 233,310 1,248

Planning Policy 854,715 557,220 (297,495)

£26.4K staff savings resulting from time taken to fill 

vacancies following restructure and as staff leave.  £210K 

anticipated additional CIL admin invoiced (but not all 

expected to be received in 2016/17).  £7.8K saving from 

travel expenses.  £25.5K S.106 monitoring fees received 

previously recorded in a non-Planning budget.  £20K 

additional income for Neighbourhood Planning.  £32K costs 

for viability assessment incurred but will be recovered.

Transportation Strategy 65,020 55,518 (9,502)

Public Transport 19,200 27,202 8,002

Development Management (192,510) (541,523) (349,013) £108.7K staff savings resulting from time taken to fill 
vacancies following restructure and as staff leave.  £5.3K 
saving from travel expenses.  £11.9K anticipated additional 
spend on supplies and services.  £373K anticipated 
additional planning application fee income.  £85K 
anticipated overspend of appeal budget due to Wintringham 
Park appeal.  £32K compensation payment in relation to 
TPO'd tree

Housing Strategy 222,047 221,165 (882)

1,369,936 724,925 (645,011)

Head of Leisure & Health

Head of Leisure & Health 77,822 78,886 1,064

One Leisure Active Lifestyles 222,879 212,689 (10,190) Additional income received from Grants Public Health and 
Sport England and a provision for additional income as part 
of the post DASH business plan

One Leisure (580,782) (288,837) 291,945 220K shortfall in Impressions Memberships income across 
all sites. Hospitality income at OLH & OLSN is 26K behind 
budget. 21K shortfall on Bowling income as capital project is 
still yet to take place. 43K Shortfall in Pure due to contract 
with Indigo and no room rentals. 28K shortfall on St Ives 
Heat Experience due to operational issues and closures. 
17K shortfall on OLSN synthetic pitch due to capital project 
not taking place. 355K total income shortfall for above 
reasons however, swimming and Burgess Hall performing 
well which reduces overal deficit in income to around 160K.
Staffing Expenditure has increased due to the living wage 
increase (affecting a large number of staff) and the pay 
award increments (60K)
Operational costs have risen in equipment maintenance 
(Impressions) and Burgess Hall  - £130K (offset by 
increased income at Burgess Hall). Other Expenditure 
savings are being made on general maintenance to attempt 
to try and balance the books as much as possible but this is 
having an effect on the ongoing building upkeep.                
Action on Overspend Action plan to address the 
membership shortfall issues and equipment failures. Bowling 
mechanism will be replaced In Nov/Dec and the Heat 
Experience is being resolved (although there will be no 
additonal income for Heat Experience due to membership 
refunds in this finanical year). Pure Treatment rooms are 
being rented out so some income will be recouped. The 
OLSN 3G project is expected to resume shortly. Improved 
on site Marketing will contribute to a number of re-brands 
and re-launches of Bowling, Parties and Swimming (OLH)

(280,081) 2,738 282,819
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2016/17 

Updated 

Budget

2016/17 

Forecast 

Outturn

Variance Comments on Variance +/- £10,000

£ £ £

Service

Head of Operations

Head of Operations 78,302 109,681 31,379 £24k HoS interim consultant; £7k Recruitment costs.  

Action on Overspend Covered by one-off in year 

service savings

Environmental & Energy Mgt 97,332 63,884 (33,448) (£17k) Sustainability advice for SCDC; (£14k) County 

one off energy efficiency grant

Street Cleansing 826,877 780,057 (46,820) (£12k) Litter Bin saving; (£32k) Weed spraying contract 

saving

Green Spaces  1,071,021 1,023,786 (47,235) (£122k) One off in year savings; £44k to recover hedge 
cutting to standard; £26k Underachievement of ZBB target 
for CCC income

Public Conveniences 13,400 13,400 (0)

Waste Management 2,104,683 2,102,206 (2,477) £170k Round rescheduling delay; (£20k) insurance 

settlement relating to 2015/16; (£16k) Recycling credits 

c/f from 2015/16; (£34k) Recycling credit increase; 

(£34k) Trade waste income increased; (£29k) one off in 

year saving; (£46k) fuel price maintained low; (£14k) 

increased 2nd Green Bin income; (£11k) pension 

saving; £20k Round config Comunications Costs

Operations Mangement 28,891 19,262 (9,629)

Facilities Management 1,041,289 970,531 (70,758) (£9k) EFH rent to CAB; (£31k) rent top floor of PFH; 

(£12.8k) rent top floor for 2015/16; (£16k) NNDR saving

Fleet Management 249,228 248,127 (1,101)

Markets (47,885) (60,656) (12,771) (£8k) increased Market income

Car Parks (1,495,224) (1,309,216) 186,008 £110k Fee increase delayed until 01st Apr; £10k ZBB 

Free after 3 reintroduced; £30k Excess charge shortfall; 

£20k shortfall in season tickets; £20k specialist 

consultancy to inform car parking strategy in 2017/18 

Action on Overspend Introduction of revised fees and 

charges anticipated 1st April 2017

3,967,914 3,961,061 (6,853)

Head of Resources

Head of Resources 88,022 93,229 5,207

Corporate Finance 4,413,876 4,066,255 (347,621) Apprentice Levy not required in 16/17 (73k), CIS 

interest income (101k), MRP (180k) and temporary loan 

interest (10k)

Legal  214,838 223,963 9,125

Audit & Risk Management 611,141 560,512 (50,629) Insurance retender lower premiums

Procurement 64,431 65,249 818

Finance 633,049 726,316 93,267 Interim staff required for Finance Manager, debt 

management and cash related work. Action on 

Overspend The overspend on the Finance Manager 

interim appointment can be covered from reserves as 

it is budget development work. However this is not 

being used as overall underspends within Resources 

are off-setting these overspends

Commercial Estates (1,556,757) (2,044,698) (487,941) Net off of saving from CIS related MRP (£961k) against 

reduced CIS income £481k because of delays in CIS 

programme. Saving on employee budget (£31k) due to 

0.8 FTE vacant post. Lost Commercial Estate income due 

to vacancy of nightclub £18k.

4,468,600 3,690,826 (777,774)

Corporate Team Manager

Democratic & Elections 733,932 725,704 (8,228)

Directors 468,855 509,414 40,559 £25k excess of AK over salary budget; £13k Recruitment 

costs 

Corporate Team 1,097,706 1,129,257 31,551 £20k Devolution; £25k Tupe consultancy; £11k OH 

increase due to Sick policy; (£22k) general savings 

Action on Overspend £20k Devolution and TUPE 

consultancy to be funded from reserves 

2,300,493 2,364,375 63,882

HDC Totals 17,912,786 17,063,013 (849,773)
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4. Capital Programme  

The table below shows the position on the capital programme as at quarter 2. As can be 
seen the spend to date is only £1.492m (13.5% of budget) but the capital programme is 
forecast to only have an underspend this year of £1.517m. There is a risk that this spend will 
not happen as the majority of schemes are still waiting to be started, even though plans are 
in place, contracts let etc. with a number of these.  
 
The net spend on the Council’s capital programme is financed via borrowing which has a 
revenue implication through the Minimum revenue Provision (MRP) the MRP budget will be 
set based on the period 6 or 7 forecast outturn, therefore any significant further slippage will 
result in a higher budget for the 2017/18 MRP being set. 
 
 
 
  
Budget Summary 

Revised Net  
Budget Actual Forecast  

Outturn 
Variance 

£000s £000s £000s £000s 

Services 

Community Services 1,088 1 879 (209) 
Development Services 406 (451) 412 6 

Leisure & Health 1,547 187 756 (790) 
Resources 3,857 1,408 3,867 10 

Customer Services 161 28 31 (130) 
ICT  370 0 436 66 

Operational Services 3,559 318 3,089 (470) 
TOTAL 10,987 1,492 9,470 (1,517) 

Reason for Variances 

Rephasing to 2017/18 (1,346) 
Overspend 36 

Underspends (151) 
Cancelled (117) 
Other 117 

Increased Grants and  
Contributions 

(56) 

(1,517) 
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Variation Commentary 
 

£000s 

1 Underspends  
 Eforms 

The contract with the supplier is now agreed and is less than 
that estimated. 

(13) 

 One Leisure Replacement Equipment 
This scheme is now complete, the equipment cost less than 
anticipated. 

(23) 

 CCTV Camera Replacements 
The expected expenditure has been reduced because, there 
has been no need to replace cameras so far this year. 

(10) 

 Wheeled Bins 
Increase use of returned bins, smaller bins for trade waste 
customers, and less demand as a result of a reduced number 
of new developments, have reduced expenditure. 

(44) 

 Vehicle Fleet Replacement 
A saving as a result of the estimated pre-tender cost being less 
than the budget. 

(26) 

 Play Equipment 
The condition of the equipment has been assessed, and as a 
result the need for replacements has been reduced. 

(5) 

 Flexible Working 
The procurement of this software has been on a cost model 
that has a higher revenue cost but as a result reduces the 
upfront capital costs. 

(30) 

 Total (151) 
2 Cancelled Schemes  
 CRM Software Upgrade 

The upgrade to this software has been postponed to allow 
consideration to a scheme covering  the 3Cs partnership. 

(117) 

 Total (117) 
3 Potential Rephasing to 2017/18  
 Huntingdon West Development 

The amount to be paid in compensation has slipped and is 
likely to remain unpaid until 2017/18. 

(199) 

 Alconbury Weald Remediation – Expenditure 
The planned project will not now proceed, and a new partner is 
being sought. The most likely partner is Urban and Civic and 
the expenditure will probably be a loan. In this instance capital 
sum repayments would still be governed by the grant 
determination letter.  
Alconbury Weald Remediation – Grant 
The planned project will not now proceed, and a new partner is 
being sought. 

0 

 One Leisure Huntingdon Development 
Lease negotiations with regard to the Leisure centre site have 
delayed the start of the project. 

(666) 

 One Leisure Improvements 
Bookings for Burgess Hall mean work cannot be undertaken in 
2017/18, and in addition works at St Neots Pool are delayed 
due to programming issues. 

(107) 
 

 Building Efficiencies – Salix 
Savings to the fund have been at a reduced rate, as a result 
the amount available to spend has been reduced in this year.  

(36) 

 Retro-Fitting Buildings 
Delays to the installation of the energy saving equipment have 

(120) 
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Variation Commentary 
 

£000s 

resulted from protracted lease negotiations at One Leisure 
buildings, so some expenditure has been delayed to 2017-18. 
The sites to be completed in 2016-17 are OL St Ives, 
Huntingdon, and Sawtry. An exclusion clause is to be included 
in the contract to deal with unresolved site leases, once this is 
agreed work can commence at these sites. 

 Bridge Place Car Park 
An analysis of the requirements for parking in Huntingdon is 
underway, until the results of this are known this scheme will 
not proceed. Whilst there is still time for the scheme to 
proceed, it will not complete this year. 

(218) 

 Total (1,346) 
4 Overspends  
 One Leisure St Ives String Bowling 

The whole life costs of the scheme have been assessed, there 
is a cost benefit in spending more on the equipment which will 
result in lower on-going revenue costs. 

6 

 Virtual Server 
Tenders have been received and have been assessed, the 
costs indicated in the tender are higher than the budget. There 
are though anticipated saving in the flexible working budget not 
in the underspends above. 

30 

 Total 36 
5 Other  
 Private Sector Grants (Housing) 

This scheme of grants is now complete, the expenditure for the 
remaining commitments exceeds the budget. Whilst there was 
an underspend in 2015-16 this was not rephased due the small 
amount. 

6 

 Capita Software Upgrade 
Extra work has been identfied in addition to the Capita 
upgrade. This work is required to move interfaces from an in-
house system to Capita AIM, and make more efficient use of 
this software. In addition Capita will train up in-house staff so 
that they are able to carry out future works. 

23 

 Doorstep Greens and Neighbourhood Gardens 
Funds were allocated in accordance with a supplementary 
planning agreement to provide neighbourhood gardens as a 
result of the Oxmoor Estate action plan which finished in 2010. 
Whilst some of the scheme has been funded from an 
earmarked reserve the remainder of the cost need to be funded 
from the capital programme. There are sufficient savings in the 
programme in 2016-17 to fund this expenditure. 

22 

 Telephony Switches 
The capital programme includes a scheme to replace telephony 
switches and infrastructure.This was split £0.100m  in 2016-17 
and £0.100m in 2017-18. Now that the procurement process 
has been undertaken, there would be a significant saving if the 
purchase of the equipment was made in one phase instead of 
split across two years. The total expenditure will be £0.166m, 
as opposed to the budget of £0.200m. If the expenditure were 
phased across two years it would total £0.187m. There are 
sufficient savings in the programme in 2016-17 to fund this 
expenditure. 

66 

 Total 117 
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Variation Commentary 
 

£000s 

6 Contributions and Grants  
 Increased contributions from developers for wheeled bins. 

Receipts from developers are exceeding that expected. 
(4) 

 
 Land Sales 

The pieces of land identified for sale have achieved higher 
selling prices than expected. 

(13) 

 Loves Farm Community Centre 
Additional s106 contributions have been received for the 
construction of this facility. 

(39) 

 Total (56) 
 

 
Financial Dashboard  

 
Revenue Expenditure 
 

 
 
The 2016/17 gross revenue expenditure budget is £76.9m, which is £2.7m above the outturn 
for 2015/16. Most of this increase is explained by the impact of shared services, (HDC is 
hosting the ICT Shared Service which increases expenditure by £2.4m when compared to 
the 2015/16 outturn) and the budgeted increase to the Minimum Revenue Provision (£1m) 
mainly due to the Commercial Investment Strategy.  These increases have been off-set by 
savings that services are expected to generate following service reviews. 
 
Currently, expenditure is forecast to be £76.3m which is £0.6m below the budget target.  
This is £1.7m higher than the June forecast.  The main reason for the increase in the 
forecast since June is that housing benefits payments have increased by £0.85m (the June 
forecast was based on the Governments expected trend of a 3.5% reduction in expenditure 
which has not been seen in the first half yearly payments). The ICT Shared Service is also 
expected to spend £0.43m more than the budget.  Both of these items are mostly off-set by 
higher income (subsidy and partner contributions).  The remaining variation is down to 
general variations across other services, some of the increased costs are matched by higher 
income. 
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As shown below the main area of expenditure is Housing Benefits and employees. 
 

 
 

Revenue Income 
 

 
 

The gross revenue income budget as approved in February 2016 is £58.9m, £1.8m above 
the outturn for 2015/16.  The main reason for this increase is due to the impact of shared 
services, HDC will receive £2.4m for the ICT shared service but £0.3m of Building Control 
income will now go to Cambridge City Council.  Additional Income will also be generated by 
the CIS acquisitions but some one-off income items in 2015/16 have not been budgeted for 
in 2016/17. 
 
Currently, income is expected to be £0.3m above the budget target.  This is £1.9m higher 
than forecast in June.  As previously mentioned, part of this increase is as a result of higher 
subsidy receipts (£0.82m) expected on housing benefits payments, higher contributions from 
partners for shared services (£0.28m).  Other areas of higher income include CIL admin 
receipts (£0.21m) and planning fees (£0.37m). The CIS rental income (£0.48m) and One 
Leisure income (£0.16m) is expected to be below budget. 
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Revenue Net Position 
 

 
 
At the end of September 2016 the net revenue expenditure is forecast to be at £17.1m, 
£0.8m below the net budget of £17.9m.  Taking into account the budgeted contribution to 
reserves, the overall service related surplus is expected to be £2.9m by the year end. 
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Capital Programme 
 
Budget and Expenditure Update 
 

 
 
Council Tax Support Scheme 
 
Currently, the actual take-up of Council Tax Support is running approximately £0.2m above 
the budgeted £6.5m. Any 2016/17 increase in Council Tax Support will impact in 2017/18.  
 

 
 
The impact of this increase on HDC will be proportionate to all Council Tax precepts (13.8% 
for HDC including parishes). 
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Collection of NDR  
 

 
 

The graph above shows the total amount of NDR bills raised in 2016/17 and the actual 
receipts received up to end of September, with a forecast for receipts through to the end 
of the year, based on historical collection rates. The estimated NDR raised is £60.63m. 

 
Collection of Council Tax 

 

 
 
The graph above shows the total amount of Council Tax bills raised in 2016/17 and the 
actual receipts received up to end of September, with a forecast for receipts through to the 
end of the year, based on historical collection rates. The estimated Council Tax raised is 
£97.50m. 
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Miscellaneous Debt 
 

 
 
The total outstanding debt as at 30 September 2016 is £1.351m of which £0.970m is prior 
year debt, down from £1.797m as at 31 March 2016. 
 
The graph shows the level of overdue miscellaneous income debt (debt is overdue when it is 
older than 21 days). Even though the 2015/16 debt position is currently showing a large 
outstanding amount the majority of this (£315k) is being collected via direct debit and will be 
paid by the end of the current financial year. 
 
New Homes Bonus 
 
The New Homes Bonus reporting cycle is October to September; consequently any variation 
in income will be attributable to 2017/18. The following forecasts exclude adjustments for 
long-term empty properties and affordable homes. 

In the 12 months to September 2015, 583 new homes were completed. The Planning Annual 
Monitoring Report (2014) estimated that completions of new homes would be approximately 
547 for the New Homes Bonus calculation period (October 2015 to September 2016).  The 
latest Planning Annual Monitoring Report (December 2015) has revised this estimate to 541, 
a reduction of 6, and this figure has been used to assess the impact actual completions will 
have on NHB receipts.  

We are now at the end of the current reporting cycle, and we are 36 units ahead of the target 
of 541 completions with a total of 577 new homes having been completed to the end of 
September. The impact of these additional units will come through in 2017/18 however any 
growth may be tempered by potential changes to the New Homes Bonus scheme that the 
Government will be introducing. 
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ZBB Savings Agreed 2016/17 Budget Setting - RAG Status
Appendix E

Appendix E

Service Recommendation 2016/17 RAG Status (Savings) RAG Status 

(Implementation)

Comments

(£'000)

Operational Services

Waste Management Reconfiguration of rounds for residual waste, 

green waste & recycling to brig about more 

effficient collection

(207) AMBER AMBER Delayed implementation - now starts 

february 2017 - reduced saving in 2016/17 

£136k. Full saving achieved in 2017/18.

Whole Service Staff Restructing (300) GREEN GREEN

Whole Service Income Generation and full cost recovery         - 

Parking Services                                                        - 

Trade Waste                                                                  

- Grounds Maintenance                                                                                         

- Street Cleansing                                                                 

- Countryside Service

(300) RED RED Car Parking (£120k) proposals for 

increased fees and charges deferred at 

members request with anticipated 

implementation of 1 April 2017. Delays in 

increases in ECN income due to staff 

shortages and delays in the introduction of 

other parking related income. £70k 

additional income from CCC for grass 

cutting forgone due to member deiciosn 

not to persue. Addiitonal income for trade 

waste and GM from Luminous achieved 

but only accounts for £50k of overall 

target.

Grounds Maintenance Operational efficiencies in the provision of the 

grounds maintanence service

(50) GREEN GREEN

Facilities Additional income from external lettings at PFH 

and EFH

(3) GREEN GREEN

TOTAL OPERATIONAL SERVICES (860)

Customer Services Reductions in Service offer (39) GREEN GREEN

Restructure of Customer Services and relocation 

of Call Centre to Pathfinder House

(183) GREEN GREEN

Creation of Multi-Agency Customer Service HUB 

at Pathfinder House

(17) GREEN GREEN

Document Centre Re-procurement and rationalisation of print and 

postage services

(31) GREEN GREEN

Increased income generation from external 

customers

(60) AMBER GREEN Work looking at potential commercial 

partnership progressing

Housing Needs Re-procurement of Information Technology 

Systems

(10) GREEN GREEN

Reduction in Homelessness Prevention Budget (20) GREEN GREEN

Reduce Homelessness related Housing Benefits 

due to reduced use of temporary 

accommodation

(60) RED GREEN 2016/17 has seen an increase in 

homelessness and use of temporary 

accommodation.

Local Taxation Changes to billing - single bills with HB and e-

billing

(2) GREEN GREEN

Online self service for customers (21) GREEN GREEN

Changes to telephone answering standards (21) GREEN GREEN

Housing Benefits & Fraud Online self service for customers (55) GREEN GREEN

Send single annual bill and benefit entitlement (12) GREEN AMBER Technical issues have delayed start of 

project, saving should still be achievable

Review of benefits surgery in St Ives (5) GREEN GREEN

Increased recovery of HB Overpayments (7) GREEN GREEN

TOTAL CUSTOMER SERVICES (543)

Leisure & Health Budget realignment of prior year budget error (51) GREEN GREEN

Sports & Leisure Income generation from activities (8) GREEN GREEN

Staffing efficiencies through better balance of 

permanent and casual staffing

(21) GREEN GREEN

general efficiency savings and savings following 

ending of DAS rpoject

(22) GREEN GREEN

TOTAL LEISURE & HEALTH SERVICES - ALL ZBB HEAVY REVIEWS (102)

Community Services 

Strategic Assets & Projects Restructuring (88) AMBER GREEN Slippage in delivery, project completion 

28th November 2016; £10k reserve to 

Development Management from 2016/17 

(£5k) and 2017/18 (£5k); and 0.5 FTE 

Grade G permanent post being created in 

Operations (£18.5k)

Reductions in Environmental Improvement 

Budgets

(10) GREEN GREEN

 ZBB Savings Agreed 2016/17 Budget Setting - RAG Status
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Service Recommendation 2016/17 RAG Status (Savings) RAG Status 

(Implementation)

Comments

(£'000)

 ZBB Savings Agreed 2016/17 Budget Setting - RAG Status

Licensing Removal of vacant post (12) RED GREEN This was not delivered as intended, £12k 

funded from elsewhere in Community 

salary budgets as part of restructure

Wireless CCTV cameras (25) AMBER AMBER Some slippage in the delivery of this 

project due to delays in the capital 

programme spend, may not save the full 

£25k in 2016/17.

TOTAL COMMUNITY SERVICES (135)

Development Services 

Economic Development Various Grants (30) GREEN GREEN

Development Management & Planning 

Policy

Changes to working practices (80) GREEN GREEN

Pre-Planning Application fee increases (10) GREEN GREEN

Reduction in Consultants budgets for 

redevelopment proposals

(140) GREEN GREEN

Housing Strategy Changes to working practices (34) GREEN GREEN

Procurement Savings (20) GREEN GREEN

TOTAL DEVELOPMENT SERVICES  (314)

Resources

Estates Reduced Repairs & Maintenance (8) GREEN GREEN

Increased and new fees and charges (77) GREEN GREEN

TOTAL RESOURCES (85)

Corporate Services Improved efficiencies within team, through 

deleting vacant posts and realingment of duties.

(127) GREEN GREEN

Miscellaneous savings across supplies and 

services

(30) AMBER GREEN Budget that were due to have savings 

moved to IMD shared service therefore 

£10k not achievable in current year. Full 

£30k will be made in future years.

Review of LGSS Contract (4) GREEN GREEN

Efficiencies through the centralisation of training 

across the Council.

(60) GREEN GREEN

TOTAL CORPORATE SERVICES - ALL ZBB REVIEWS (221)

TOTAL SAVINGS (2,260)



 

 

CIS Investment Investigations 
 

The following table is a summary of the reasons for rejecting investment opportunities that 
arose between April and September 2016:- 
 

Rejected because;  
Already under offer 5 
Yield too low 6 
Leasehold and not freehold 2 
Distance too great 3 
Risk too high 4 
Lack of diversity against current portfolio 1 
Too management intensive 1 
Concerns about condition 2 
Concerns about flats above 1 
Concerns about the tenant’s business model 1 
Too geographically diverse 4 
Other 2 
Total 32 
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